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OFFICE OF THE SECRETARY OF DEFENSE 
3140 DEFENSE PENTAGON 

WASHINGTON, DC   20301-3140 

DEFENSE SCIENCE 
BOARD 

MEMORANDUM FOR THE UNDER SECRETARY OF DEFENSE (ACQUISITION 
AND TECHNOLOGY) 

SUBJECT: Final Report of the Defense Science Board (DSB) Task Force on 
Defense Acquisition Reform, Phase IV, Subpanel on Research and 
Development 

I am pleased to forward the Final Report of the Defense Science Board (DSB) 
Task Force on Defense Acquisition Reform, Phase IV, Subpanel oh Research and 
Development. 

This report provides the Research and Development Subpanel's assessment 
of Acquisition Reform Initiatives, Advanced Concept Technology Demonstration 
Programs, a number of acquisition process models, specific Research and 
Development (R&D) programs, and the acquisition education and training programs. 

The Subpanel's recommendations stress the importance of implementing Price 
Based Acquisition as a major reform initiative for the Department. It also offers 
specific recommendations for the Joint Strike Fighter, shipbuilding, space, Joint 
Tactical Radio System, and education and training programs of the Department. 

I concur with the recommendations and recommend that you review the report, 
and forward the study to the SECDEF. 

Dr. Craig I. Fields 
Chairman, 
Defense Science Board 



OFFICE OF THE SECRETARY OF DEFENSE 
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MEMORAlSroUM^EQEraE CHAIRMAN, DEFENSE SCIENCE BOARD 

THROUGH/DrRobe^ JJHermann, Chair, Defense Acquisition Reform, Phase IV 

SUBJECT: Final Report of the Defense Science Board (DSB) Task Force on Defense 
Acquisition Reform, Phase IV, Sub-panel on Research and Development 

Attached is the Final Report of the Defense Science Board (DSB) Task Force 
on Defense Acquisition Reform, Phase IV. It is the Report of the Sub-panel on 
Research and Development. The Task Force was chartered to examine how 
acquisition reform was being applied to weapons systems research, development, 
and acquisition. Specifically, this Task Force was to focus on DOD implementation 
activities by assessing the progress that was being made in acquisition reform 
initiatives, and to make recommendations as to where further action and significant 
progress needed to occur. 

The Task Force has assessed the Acquisition Reform Initiatives, the 
Advanced Concept Technology Demonstration (ACTD) Programs, a number of 
acquisition process models, specific research and development (R&D) programs, and 
the acquisition education and training program. The Task Force reached a number 
of conclusions for improvements in each specific area and program. Finally, the 
Task Force offers specific recommendations for Price Based Acquisition, and in five 
specific program areas. 

Recommendation — The Price Based Acquisition (PBA) Model 

The Task Force believes the proposal to incorporate PBA is the most 
significant of the Acquisition Reform Initiatives advanced in the past two years, 
since it emphasizes the concept of "price to the Government" and "value to the user." 
This must be accompanied or complemented with commercial-like innovative 
product support. This is fundamental to true acquisition reform. 

The Task Force, therefore, has constructed the Price Based Acquisition 
Process, which includes the significant elements of reform. The Task Force 
recommends the USD(A&T) designate this process äs the principle direction for 
development and procurement of DOD systems, and insure its timely 
implementation. 



Recommendations — Specific Programs 

Joint Strike Fighter (JSF) Program: The USD(A&T) should: structure the 
JSF contract to insure that there is continuous competition throughout the 
procurement and sustainment cycle for the JSF primary airframe and supporting 
subsystems; structure the contract consistent with price based acquisition; expand 
the authorities of the JSFPO to include actual weapon interfaces, dimensions and 
protocols for the intended stores and armaments; and, designate the JSF as the 
model for an open systems architecture program. The systems "open architecture" 
should be a fundamental pass or fail JSF procurement contract condition. 

Shipbuilding Programs: The USD(A&T) should insure that sufficient 
development funding is designated for each new class of ship to insure inclusion of 
cost effective innovations that reduce ownership cost without unacceptable 
reductions in performance. Some candidate innovations should be identified and 
analyzed prior to formal initiation of each new program. The DD-21 should be 
designated as the model for this and other acquisition reform initiatives. 

Space Programs: To provide for the expanding space system needs, and in 
light of the large commercial investment in space, the DOD should concentrate its 
limited resources on the high leverage military-unique technologies in those areas 
that have no commercial equivalent application, as in survivability protection and 
data encryption. Through the use of space architecture studies the DOD should 
capitalize on commercial space capabilities wherever practical. The USD(A&T) 
should insure the use of competitive commercial practices in acquiring space 
systems, and in contracting for the operation of the space infrastructure. 

Joint Tactical Radio System (JTRS): The JTRS initiative offers great 
potential in satisfying the long-term communication needs of the DOD. The 
ASD(C3I), with the support of the Services, and industry must complete the effort to 
define an acceptable technical architecture, which will continuously encourage 
competition at the functional module, as well as the communication system level. 
The USD(A&T) must insure adequate budget to support a timely schedule, and 
insure that all Service priorities are consistent with this program's importance. 

Education and Training: Responsibility for acquisition E&T should be 
clarified and strengthened to provide necessary leadership and management 
authority, but above all to provide accountability for the entire program and its 
outcome. 

Robert A. Fuhrman 
Chair 
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Executive Summary 

March 1998 

In May 1996, the DSB Task Force on Acquisition Reform, Phase III made the 
following comments in its final report: 

"As has been stated many times, America's warfighters have entered an era of new 
geo-political and economic realities in which they must identify and react to emerging or new 
missions under the constraints of a much reduced defense budget. This means that the DOD 
must develop and acquire weapons systems faster and better at lower costs. 

The present DOD process for developing and buying major weapon systems has 
serious failing. The process is generally acknowledged to be expensive and lengthy averaging 
16-18 years to field a system. Commercial products are often better, more reliable and less 
expensive than comparable military specific products. However, DOD does not have effective 
access to the best practices of the commercial market. Costly and inefficient oversight 
processes isolate the defense industrial base from the general commercial industrial base. If 
current practices continue, DOD will be forced to depend on an isolated defense industrial base 
that has been greatly reduced, both in overall size and in number of competing firms. As a 
result, there is risk that the Department will be slow to respond, inefficient, and - most 
important — less than state-of-the-art." 

Terms of Reference 

Although some progress has been made it is insufficient for true Acquisition 
Reform. Because of this the DSB was tasked to continue its examination by the 
Terms of Reference (TOR), Appendix A. A special Sub-panel on Research and 
Development was chartered to examine how acquisition reform was being applied to 
weapons systems research, development, and acquisition. Specifically, this Task 
Force was to focus on DOD implementation activities by assessing the progress that 
was being made in acquisition reform initiatives, and to make recommendations as 
to where further action and significant progress needed to occur. 

The Task Force was convened on November 12, 1997. At that meeting the 
USD(A&T) discussed his support and further chartered the Task Force effort. 
Appendix C further delineates the specific programs and subjects that were 
reviewed by the Task Force between November 1997 and September 1998. The 
Task Force has assessed the Acquisition Reform Initiatives, the Advanced Concept 
Technology Demonstration (ACTD) Programs, a number of acquisition process 
models, specific research and development (R&D) programs, and the acquisition 
education and training program. The Task Force reached a number of conclusions 
for improvements in each specific areas and programs. Finally, the Task Force 
offers specific major recommendations in two areas. 

Assessments — Acquisition Reform Initiatives 

There have been many individual efforts that can be equated as Acquisition 
Reform Initiatives. Their implementation has been limited. Some initiatives have 
increased efficiency and decreased cost, some have not. All need continued 
emphasis. Among the most important initiatives being worked are the 
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improvement of the requirements process by increasing involvement of the 
Commanders-in-Chief (CINCs) in the mission needs process during the entire 
development process, and efforts to reduced cycle time, broadened forms of 
competition, encouragement of commercial vendors by accepting commercial 
practices and standards within the DOD, making greater use of Commercial and 
Non-Developmental Items (CaNDI), and encouraging open systems. DOD must 
continue to encourage using cost as an independent variable, implementing lean 
enterprise initiatives, using acquisition simulation models, using total ownership 
cost instead of production cost for decision making, using ACTD-like processes, 
implementing commercial-like innovative product support, and basing acquisition 
on price instead of cost ~ Price Based Acquisition (PBA). 

The Task Force comments on ten initiatives in the report. The most 
compelling reform initiative currently under way is Price Based Acquisition. The 
Task Force, as a further expansion of the work accomplished in Phase III, has 
incorporated PBA into its New DOD Acquisition Model for conducting research and 
development. 

New Price Based Competition Model 

Broadening the forms of competition requires finding new ways to open the 
acquisition system to new and non-traditional suppliers as well as implementing 
the acquisition reform initiatives already underway. To buy these commercial 
items the DOD must emulate a commercial buyer. This in turn requires a cultural 
change in the acquisition system that is accompanied by an attitude change in the 
government personnel. 

The Task Force believes that price based acquisition is the best approach 
to conducting these competitions. Price based acquisition has been defined as the 
establishment of a contract price by means other than recourse to costs actually 
incurred, or costs expected to be incurred. Fixed-price contracts may be either cost- 
based or price based, depending upon the methodology used to establish the 
contract price. When a fixed price is established on the basis of cost proposals and 
cost analysis, the contract price is cost-based. 

Cost analysis focuses on whether or not the supplier has correctly estimated 
and tabulated his costs and not what the product or service should cost. 
Commercial companies do not have cost accounting systems designed for the 
Government's cost-based acquisition approach. This does not mean they do not 
have cost accounting systems for tracking and controlling costs. These commercial 
suppliers are just not using a Government-prescribed system. The key to price 
based acquisition is using short, relatively risk free periods of fixed-price contract 
performance. 

The switch to price based acquisition is essential to break out of the cost plus 
culture and attract new commercial suppliers. In the present DOD cost-based 
system the contractor's profits are based on costs. Additionally, cost systems and 
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personnel are added to track costs. These Government-prescribed cost accounting 
systems are uniquely governmental and require an otherwise commercial supplier 
to overlay costly processes just for a Government contract. The Government can 
avoid these higher costs by using the contractor's existing system to track cost 
against performance when necessary, and using cost as an independent variable 
(CATV) as a tool to insure the best value is being received so long as there exists 
adequate competition for satisfying the basic government need. 

Using this system, milestone payments are the best payment system to 
motivate the contractors and avoid costly cost accounting administration. This 
payment procedure creates incentives on cost control, schedule, and performance. 

Assessment — Advanced Capability Technology Demonstrations (ACTDs) 

The Advanced Concept Technology Demonstration (ACTD) Program was 
initiated in 1994 in response to recommendations of the Packard Commission in 
1986 and the Defense Science Board recommendations in 1987, 1990, and 1991. 
The recommendation of the Packard Commission was to build and evaluate 
prototype systems to assess improvements in military capability and provide a basis 
for cost estimates before making acquisition decisions. This recommendation was 
intended to address the problem frequently encountered in DOD, deciding to 
acquire new military capabilities before it has a good understanding of either the 
value or the price of those capabilities. In the five years since the program began, 
the process has evolved significantly, but the two primary objectives of the process 
have remained unchanged: 

• Develop prototype versions of new military capabilities, hardware and/or 
software, and provide those prototypes to operational units for 
employment in realistic military exercises for assessment of sufficient 
military utility. The rapid changes occurring in the threat and in key 
technologies employed in our military systems are having an accelerating 
military utility. 

• Expedite the fielding of those capabilities that demonstrate a significant 
positive effect on the nature of warfighting. 

In this environment, an operational evaluation of proposed new capabilities 
is a crucial element of informed acquisition decisions. It is equally important that 
this evaluation be accomplished without contributing to an already excessive 
acquisition cycle time. The ACTD process is clearly succeeding in this regard. For 
the 46 ACTDs that have been initiated since the program began, the average time 
from approval to planned completion of the demonstration phase and fielding of the 
residual capability is approximately three years. The actual duration for the nine 
ACTDs that have been completed has averaged just less than 37 months. 
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The Task Force strongly endorses the ACTD process, including the 
refinements to that process in the areas or determining readiness to transition, 
determining affordability, and funding of follow-on activity. 

Review and Assessment— Selected R&D programs 

As requested in the TOR, the Task Force examined and re-examined 
acquisition initiatives in many acquisition programs. In its examination, the Task 
Force studied the JSF, various ship building programs, land programs, space 
programs, the Joint Tactical Radio System and product support and sustainment. 
Conclusions are presented for each of these areas in the report. 

The four most significant areas that are, or could, implement significant 
acquisition reform initiatives are the Joint Strike Fighter Program (JSF), Navy 
shipbuilding programs, space programs, and the Joint Tactical Radio Program. 
Major recommendations are presented later for these programs. 

Assessment — Product Support and Sustainment 

The Task Force strongly believes that to reverse the trend toward increasing 
amounts of DOD funding being diverted from weapon system investment, to the 
operational support of the deployed systems, action is needed. Commercial aviation 
provides an example of the characteristics of product support the DOD should 
consider for at least its flying systems. Specifically, commercial-like supply chain 
management and a modernized information support system are parts of a revised 
DOD logistics system that should be considered. They should not only be 
considered for new developing systems, but be given consideration for existing, 
deployed DOD systems. 

Assessment — Acquisition Education and Training (E&T) 

In performing its assessments of the various programs, it became apparent to 
the Task Force that there was a decided difference in the education and training of 
the persons briefing the Task Force regarding acquisition reform. Some were 
totally aware of current developments and some had little awareness. As a result, 
the Task Force sought out and received a number of presentations from those 
responsible for the training of the DOD acquisition workforce. Findings and 
conclusions are presented in the report in the areas of accountability, metrics for 
program evaluation, use of civilian institutions, DOD/industry relationships in 
E&T, distance learning, military student policy, student prerequisites, and the 
establishment of mentor teams. 

Major Recommendations 

Recommendation — The Price Based Acquisition (PBA) 

The Task Force believes the proposal to incorporate PBA is the most 
significant of the Acquisition Reform Initiatives advanced in the past two years, 
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since it emphasizes the concept of "price to the Government" and "value to the user." 
This must be accompanied or complemented with commercial-like innovative 
product support. This is fundamental to true acquisition reform. 

The Task Force, therefore, has constructed the Price Based Acquisition 
Process, which includes the significant elements of reform. The Task Force 
recommends the USD(A&T) designate this process as the principle direction for 
development and procurement of DOD systems, and insure its timely 
implementation. 

Recommendations — Specific Programs 

Joint Strike Fighter (JSF) Program 

The USD(A&T) should: structure the JSF contract to insure that there is 
continuous competition throughout the procurement and sustainment cycle for the 
JSF primary airframe and supporting subsystems; structure the contract consistent 
with price based acquisition; expand the authorities of the JSFPO to include actual 
weapon interfaces, dimensions and protocols for the intended stores and 
armaments; and, designate systems "open architecture" as a fundamental pass or 
fail JSF procurement contract condition. 

Shipbuilding Programs 

The USD(A&T) should insure that sufficient development funding is 
designated for each new class of ship to insure inclusion of cost effective innovations 
that reduce ownership cost without unacceptable reductions in performance. Some 
candidate innovations should be identified and analyzed prior to formal initiation of 
each new program. The DD-21 should be designated as the model for this and other 
acquisition reform initiatives. 

Space Programs 

To provide for the expanding space system needs, and in light of the large 
commercial investment in space, the DOD should concentrate its limited resources 
on the high leverage military-unique technologies in those areas that have no 
commercial equivalent application, as in survivability protection and data 
encryption. Through the use of space architecture studies the DOD should 
capitalize on commercial space capabilities wherever practical. The USD(A&T) 
should insure the use of competitive commercial practices in acquiring space 
systems, and in contracting for the operation of the space infrastructure. 

Joint Tactical Radio System (JTRS) 

The JTRS initiative offers great potential in satisfying the long-term 
communication needs of the DOD. The ASD(C3I), with the support of the Services, 
and industry must complete the effort to define an acceptable technical architecture 
based on commercial specifications, which will continuously encourage competition 
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at the functional module, as well as the communication system level. The 
USD(A&T) must insure adequate budget to support a timely schedule, and insure 
that all Service priorities are consistent with this program's importance. 

Education and Training 

Responsibility for acquisition E&T should be clarified and strengthened to 
provide necessary leadership and management authority, but above all to provide 
accountability for the entire program and its outcome. 
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I. Introduction 

In accordance with the Terms of Reference (TOR), included at Appendix A, 
the Defense Science Board Task Force on Defense Acquisition Reform, Phase IV, 
convened a special Task Force on Research and Development to examine how 
acquisition reform was being applied to weapons systems research, development, 
and acquisition. This Task Force was to be a follow-on effort to the Phase III Task 
Force, "A Streamlined Approach to Weapons Systems Research, Development and 
Acquisition ... The Application of Commercial Practices," dated May 1996. 
Specifically, this Task Force was to focus on DOD implementation activities by 
assessing the progress that was being made in acquisition reform initiatives, and to 
make recommendations as to where further action and significant progress needed 
to occur. 

The Terms of Reference also recommended specific programs that should be 
reviewed. The Task Force was convened on November 12, 1997 with the 
membership shown in Appendix B. At that meeting the USD(A&T) further 
established the charter for the effort. Appendix C delineates the specific programs 
and subjects that were reviewed by the Task Force between November 1997 and 
September 1998. In addition to the specific research and development (R&D) 
programs, the Task Force assessed the acquisition reform initiatives, the Advanced 
Concept Technology Demonstration (ACTD) Programs, a number of acquisition 
process models, and the acquisition education and training program. The Task 
Force made a number of recommendations for improvements in specific areas and 
programs; they also concluded with three major conclusions and recommendations. 

This report presents the findings, conclusions and recommendations in the 
following format: 

II. Assessment of Acquisition Reform Initiatives; 

III. Advanced Concept Technology Demonstrations (ACTDs); 

rV.      Acquisition Process Model; 

V. Selected R&D Programs - Review and Assessment; 

VI. Education and Training; and 

VII. Major Conclusions and Recommendations. 

II. Assessments of Acquisition Reform Initiatives 

A. Requirements Process 

The DSB Task Force on Acquisition Reform addressed the DOD military 
requirements process in the Phase I, Phase II, and Phase III reports to the 
USD(A&T). These reports recommended : 
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• Increasing the role of CINCs, working with the C JCS, in the overall 
requirements process. 

• Providing the Joint Staff with improved capability to permit the Chairman 
and the CINCs to prioritize requirements. The improved capability would 
include that related to technology and available resource management. 

• Developing a procurement model allowing the Vice Chairman of the JCS 
and the USD(A&T) to work together to determine the best approach to 
satisfy mission needs, continuously evaluate competitive alternatives, and 
jointly make or buy decision when a satisfactory combination of value, 
performance, and schedule existed. 

One objective of these recommendations was to provide as much user 
experience as possible in identifying and forecasting mission needs, using the 
judgment and experience of those who are responsible for warfighting. A 
second objective was to define solution sets that could match available 
resources, schedule requirements, proven technology capability, and value 
assessments while taking full advantage of alternate solution analyses 
(analyzing different solutions to the same problem). 

In the "front end" or conceptual phase of a program, real mission needs 
(requirements) may be fuzzy, as the program fielding date remains some years in 
the future. This demands that the requirements definition, although based on good 
fundamental judgment, be flexible enough to permit managed change in the 
incremental processes of R&D that are directed to satisfy the requirement. This 
environment forces, trade-offs between current system upgrades versus next 
generation systems, emphasizes open-system architectures that can accommodate 
incremental modifications, and requires full support of acquisition cycle time 
improvements to minimize "uncertainty" penalties. 

While recognizing that continuous involvement of the user community is 
critical in the early phases of a weapon system program, it is also important that 
this involvement continue through all phases of a procurement. This implies the 
implementation of a formal and effective IPT process. The proper trade-offs of 
schedule, performance, and total operating costs can be conducted with all DOD 
communities of interest involved. The user participants can provide the critical 
inputs regarding field operational and inter-operational needs, the field evaluation 
processes, the doctrinal issues, and the threat evolution. 

This Task Force concludes that the Requirements Process IPT, established 
jointly by the by the USD(A&T), and Vice Chief, Joint Chiefs of Staff, be fully 
supported to continue its work. 
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B. Cycle Time Initiatives 

The issue of defense system acquisition cycle time has received intermittent 
attention from DOD since the Packard Commission introduced "A Formula for 
Action" in 1986. The Packard Commission stated that "an unreasonably long 
acquisition cycle of 10 to 15 years for major weapons systems is a central problem 
from which most other acquisition problems stem." These other problems include 
cost, obsolete technology in the field, and "gold plated" defense systems. The 
Commission believed it was possible to cut the acquisition cycle by 50 percent. 
Eight years later, in 1994, Secretary of Defense Perry challenged the defense 
services and agencies to reduce cycle time by 50 percent by the year 2000. This 
resulted in the following "goal" initiatives: 

• Federal Acquisition Streamlining Act (FASA) in 1994 — Deliver emerging 
technology to the troops in 50 percent less time; 

• DOD's National Performance Review (NPR) goal — Reduce cycle time 
Major defense Acquisition Programs (MDAP) by 25 percent by the year 
2000; and 

• Defense System Affordability Council (DSAC) Direction in 1997 — Aim for 
50 percent reduction in acquisition cycle time; Institutionalize changes in 
5000.2-R policy. 

Acquisition cycle time is defined in Figure II-A, below. The time to develop and 
field new technology is shown as the Acquisition Response Time. This is obviously a 
dimension of great importance, and requires cycle time reduction in both industry 
and DOD. 

Technclodcal 
Opportwity 

Bnerging Threat 
Changed Military 

Srategy 

tea Generation or 
Identification of 

Need 

Recognition 
The 

Acquisition 
CydeTime 

Acquisition Response Time 
T 

Product Operation 

Time 

Figure II-A —Acquisition Cycle Time 
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The progress in cycle time reduction in American industry over the last ten 
years has been significant. The automotive industry, commercial aircraft industry, 
commercial spacecraft industry, commercial avionics industry, and consumer 
electronics industry have reduced total product cycle time by 50 percent. The 
methodologies used to achieve these results were many, however, a few key 
approaches stand out. Effective change management, with active leadership from 
the top, was critical. The objective was the complete characterization of all 
processes within engineering, manufacturing, finance, and administration. This 
allowed non-value-added processes to be eliminated. It also allowed those that were 
necessary, to be "streamlined." Extensive and appropriate use of modeling and 
simulation in engineering and manufacturing permitted first-time design successes, 
eliminating reiterative time losses. Attention to product and system requirements 
eliminated cost and avoided timely downstream modifications. The incentive was to 
"do the right thing and do the thing right." The application of open system 
architecture approaches, although not perfect or complete, allowed a significant 
amount of hardware and software reuse in extended product lines. This promoted a 
significant compression of cycle time. The attention to agility, as well as speed, 
combined with other "lean" approaches, considerably reduced manufacturing cycle 
times. 
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A DSB study in 1998 showed little cycle time reduction in major DOD 
systems as shown in Figure II-B, above. Further, the programs reviewed by this 
Task Force did not convey plans or actions that could help reduce cycle time by 25 
to50 percent. In this regard, an OSD briefing to this Task Force highlighted the 
consequences to DOD of long acquisition response times. Average program cost 
growth was over 40 percent in programs with over 14 years to first operational 
delivery; average schedule growth in a planned ten-year program was over 22 
percent; and the probability of cancellation of a ten-year program approached 40 
percent. This is a tremendous waste of resources. Further, the probability of a 15 
to 20-year program providing the capability to counter the real threats existing at 
the time of fielding was extremely low. The impact of long cycle times on 
sustainment is also significant. Obsolete technology is costly to maintain and 
replicate, the manufacturing base can erode or diminish earlier in a long program 
life cycle, and new systems in development preclude use of resources for upgrades 
and modifications in the older programs. 

The OSD briefing also described some of the drivers of cycle time in DOD. In 
particular, the priorities of the PEMs and SPOs that favored superior system 
performance over other requirements (Packard Commission "gold plating") are a 
significant factor as shown in Figure II-3 below. The high turnover of acquisition 
and program executives during a 10 to 15-year program results in a critical lack of 
accountability for cycle time reduction. Combine this with the sub-optimization of 
manufacturing, test, laboratory capabilities, and an inconsistent mix of cycle time 
metrics, and one will experience slowed progress. Further, if the technology 
proposed for a program has not matured, DOD then needs to pursue that technology 
maturity before starting the actual program. 
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This Task Force recognizes that an overarching driver of acquisition cycle 
time is that related to program funding stability. The dynamic uncertainties and 
instabilities of program funding will continue to limit the progress that could be 
made in cycle time reduction. Nevertheless, significant and high payoff cycle time 
process improvements can be identified and implemented within DOD and in 
industry. Technology risks should be understood and minimized before system 
acquisition is initiated. Requirements should be matched to available technology 
and with proposed systems using an open system architecture that allows 
upgrading based on new threats and new technology. Following technology 
demonstrations, development should be a single-phase activity, schedule-driven, 
and fully funded with a plan for evolution of performance as needed. Total 
ownership costs must be considered and managed throughout the program. 

This Task Force concludes the following: 

1. The Deputy Secretary of Defense should direct that all weapon system 
integrated product teams (existing and new) include cycle time 
management as a critical consideration in the development of the 
system acquisition strategy. Initiatives such as the Army's "Fast 
Track" activity should continue. 

2. USD (A&T) should establish a consistent set of cycle time metrics, that 
to the extent practical, are common to both military and industrial 
sectors. 

C. The New Competition Model — Price Based Acquisition 

The goal of competition is to insure that the Government gets the best 
alternative to meet the mission requirements at the most affordable price. 
Traditional competitions have been based on all competitors bidding to supply a 
Government-prescribed solution. While there may exist some latitude in what is 
proposed, seldom is there an advantage gained from offering a radically different 
answer. When several good suppliers respond, it is often very difficult for the 
evaluators to choose between the proposals. The technical, management, and cost 
proposals are all basically in the same format and often contain the same or very 
similar responses. In order to obtain innovative and commercial solutions, the form 
of competitions needs to be broadened to be open to all possible alternatives. 

We must change our approach as threats change. We must deal with the new 
asymmetric threats such as biological warfare and rogue nation ballistic missiles. 
Buying more traditional weapon platforms (like ships, planes, and tanks) will not be 
sufficient and may be the wrong response. We must be able to take advantage of 
the rapid improvements in technology, the majority of which are coming from non- 
traditional defense suppliers who are developing technology for strictly commercial 
markets. We will likely find many of our solutions in markets that are both purely 
commercial and global. 
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The new broader competitions must allow totally different approaches. The 
requirements must be stated in terms that identify the need or threat but do not 
suggest that there is only one acceptable approach. The solution may be found in a 
new platform but as likely it will be improvements to existing systems. However, 
the solution may come from a very indirect source such as improving C3I or 
changing the logistics support concept. 

Traditional competitions have tended to be Service specific. The new threats 
require mission planning that emphasize joint operations. If all approaches to 
satisfying the mission requirements are to be considered, the acquisition strategy 
must take into account the roles of all Services in the mission. The joint 
commanders' inputs will be particularly important. In addition such broader 
competitions will require a maximum of cooperation and communication with the 
users, primarily the CINCs. Because one of the principle objectives of reform is to 
reduce cycle time, it is critical that the users and acquisition community establishes 
very close ties. This will require a special emphasis on finding and applying 
efficient mechanisms for dealing with the Joint warfighting requirements. 

The use of Integrated Process Teams (IPTs) is important to organizing the 
response to the threat. These teams should consist of representatives of key 
organizations that have interest in the solution. This should include both 
operators/CINCs, and logisticians. These IPTs must to be empowered to make 
changes where needed and make tradeoffs between cost, schedules, and 
performance. Affordability must be recognized as a decisive factor in making trade- 
offs. Where affordability has been exceeded the IPT needs to either adjust the 
response or recommend termination. 

Broadening the forms of competition requires finding new ways to open the 
acquisition system to new and non-traditional suppliers as well as implementing 
the acquisition reform initiatives already underway. It will be particularly 
important to access the new technologies originating in the purely commercial 
markets both domestic and foreign. To buy these commercial items the DOD must 
emulate a commercial buyer. This requires more than a few changes to the 
regulations. A cultural change must occur in the acquisition system that is 
accompanied by an attitude change in the government personnel. The suppliers 
need to perceive the system is fair and they will receive the same treatment as if the 
sale was made to a commercial customer. Very few of the suppliers will agree to set 
up a separate system just to deal with the government customers. These 
commercial suppliers do not want to deal with Government unique requirements 
such as Cost Accounting Standards (CAS), the Truth in Negotiations Act (TINA) 
and the Civil False Claims Act. The laws and regulations and the treatment by the 
Government buyers must be comparable as that received from commercial buyers. 

The broader competitions have to recognize there exist significant differences 
between new potential commercial suppliers and its traditional Government ones. 
For example, commercial suppliers generally develop their own technology and 
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retain all intellectual property rights. The only way they share their intellectual 
property with their customers is through license agreements. The Government 
often pays its traditional suppliers for the development of its systems. With the 
notable exception of Independent Research and Development, where the 
Government pays it generally owns the right to use any intellectual property that 
is developed. It also has the right to the technical data to use for its purposes 
Where both types of suppliers are bidding on the same requirements the 
Government solicitation must be sufficiently flexible to take into account this 
difference. 

The Task Force believes that price based acquisition is the best approach 
to conducting these competitions. Price based acquisition has been defined as the 
establishment of a contract price by means other than recourse to costs actually 
incurred or costs expected to be incurred. Fixed-price contracts may be either cost- 
based or price based, depending upon the methodology used to establish the 
contract price. When a fixed price is established on the basis of cost proposals and 
cost analysis, the contract price is cost-based. 

The Government has come to rely much too heavily on cost analysis   Cost 
analysis focuses on whether or not the supplier has correctly estimated and 
tabulated his costs and not what the product or service should cost   The 
Government is seldom in a position to be able to judge which of the cost proposals 
correctly states the actual cost. This is particularly true where the form of the 
contract is such that the Government absorbs all or at least most of the cost risk   In 
the present evaluation process, there exists little or no penalty for understating the 
costs. However overstating" the cost not only is penalized but also often results in 
losing the competition. 

Price based Acquisition is the normal manner by which products are acquired 
in the commercial sector. Commercial companies do not have cost accounting 
systems designed for the Government's cost-based acquisition approach   This does 
not mean they do not have cost accounting systems for tracking and controlling 
costs. These commercial suppliers are just not using a Government-prescribed 
system. However if the DOD is to eliminate or reduce the distinctions in the way it 
buys compared to those used by commercial buyers, it must change its focus from 
determining value based upon inputs, i.e., costs, to determining value based on 
outcomes, i.e., performance and the value, expressed in terms of price. 

The implementation of price based acquisition is not a return to the fixed- 
price development approach or total package procurement that has failed 
previously. The key to price based acquisition is using short periods of fixed-price 
contract performance. If progress towards desired performance proves too costly to 
the contractor, or inadequate to the government, the contract for the next phase 
would either be re-priced to continue or declined in favor of an alternative solution 
In such cases, hard decisions will have to be made on whether or not to terminate 
the contract. The contractor's cost risk will be limited unless he chooses to proceed 
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on his own funding. It will be important to have competitive alternatives to place 
competitive pressure on the suppliers. 

The switch to price based acquisition is essential to break out of the cost plus 
culture and attract new commercial suppliers. Traditional cost-based contracting 
discourages efficiency and often is a disincentive to reduce R&D, production or O&S 
costs. Typically the only pressure the contractor has to reduce costs after winning 
the contract is budget constraints. The contractor's profits are based on costs. 
Therefore, the higher the cost estimate at the outset the higher the profits. This is 
a very inefficient system. Additionally, costs systems and personnel are added to 
track costs. These Government prescribed cost accounting systems are uniquely 
governmental and require an otherwise commercial supplier to overlay costly 
processes just for a Government contract. The Government can avoid these higher 
costs by using the contractor's existing system to track cost against performance 
when necessary, and using CAIV as a tool to insure the best value is being received 
as long as there exists adequate protection for satisfying the basic Government 
need. 

Along with using price based acquisition the DOD needs to change the way it 
reimburses its suppliers. The current practice is to use cost-based progress 
payments for fixed price contracts as a form of financing. Under this system the 
contractor receives a percentage of his costs with no markup or profit. The 
contractor does not receive full payment until he delivers the items that are 
separately priced. This is a cost-based practice with no incentives that again 
requires a Government prescribed cost accumulation system. This procedure needs 
to be changed to attract commercial suppliers, avoid costly paperwork, and motivate 
performance and obtaining best value. 

Milestone payments are the best payment system to motivate the contractors 
and avoid costly cost accounting administration. At the outset, the Government and 
contractor establish a series of milestones or measurable events. The contractors' 
price is broken up in approximate relationship to the portion of the price allocated 
to the milestone. As an example, the price for the first milestone could be paid on 
day one. No additional payments are made until milestone one is completed. At 
completion of each additional milestone the contractor receives payment for the 
next one. Thus, the contractor is being financed until he exhausts his current 
payment through incurred costs (measured by him not the Government). He is 
highly incentivized to complete the milestone in order to receive the next payment. 
This payment procedure creates both incentives on cost control and performance. It 
is also a common commercial practice that would help attract commercial suppliers. 

The USD(A&T) has a proposed policy change directing use of Price Based 
Acquisition being staffed in the Pentagon. As a result of the "Report of the DSB 
Acquisition Workforce Sub-Panel of the Defense Acquisition Reform Task Force," 
response to Section 912 of the 1997 Defense Authorization Act, a study group has 
been formed to research and propose implementation of PBA. The USD(A&T) has 

Defense Acquisition Reform, Phase IV 9 



signed the charter ofthat study. This Task Force looks forward to the studies 
report. The draft policy and charter are at Appendix F. 

The Task Force concludes the following: 

1. In order to improve the requirements process IPTs must continue to be 
used to incorporate CINC users and suppliers in the process. The real 
users must be involved in the trade off of cost, schedule, risk, and 
performance. 

2. Requirements need to be stated in broadest possible terms to allow 
consideration of a broad array of solutions including commercial 
solutions. 

3. The search for solutions needs to be conducted before narrowing to a 
service specific solution. 

4. Request for Proposal (RFP) terms and conditions must avoid non- 
commercial provisions. 

5. The Government must respect the ownership of intellectual property 
and technical data rights by commercial suppliers and both restrict its 
demands and protect these highly valuable proprietary properties. 

6. Make price based acquisition the rule rather than the exception by 
changing the directives and regulations to require a high-level 
exception determination to use cost-based contracting. 

D. Incentives 

The objective of all acquisition reform must be to reduce Total Ownership 
Costs (TOC). All too often all the incentives have been focused on reducing 
acquisition costs without concern for the impact on TOC. New systems being 
acquired today and into the foreseeable future will likely have a service life of at 
least 30 and maybe as much as 50 years. These systems will be upgraded several 
times over their useful life, in addition O&S costs will, in most cases, comprise 
significantly more than 50 percent of the TOC. As we reduce cycle times and 
acquisition costs these percentages will grow even larger. Therefore, new incentive 
schemes must be employed that will tie operations and support (O&S) cost 
reduction into the R&D and procurement phases. 

Provisions that provide cash rewards to the contractor have proved effective 
in commercial markets. Limited attempts by the Government have been successful 
but have lost momentum over time. For example Reliability Improvement 
Warranties (RIW) and performance on orbit incentives for satellites have been 
successful in improving reliability and reducing support costs. 

The transition from the development phase to production has always proved 
to be difficult. It is very important that production, operating and support costs be 
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included in the development process considerations. Under the current emphasis 
on containing development costs, little attention is given to embedded diagnostics 
and training, and manufacturing technology and processes. Contractors need to be 
incentivized to include manufacturing, and O&S cost reduction in their product 
development phase. 

The commercial model is to keep the supplier providing direct support and 
tied to the total operating cost (TOC) through techniques such as warranties. The 
Government has traditionally opened the O&S contracts to all bidders. The 
commercial model has generally been shown to be the most cost effective. One key 
is to connect the supplier's ultimate profits to the TOC wherein the supplier gets to 
keep a significant share of the saving in projected O&S costs. Under this model the 
successful supplier will make sure the appropriate trade-offs are made in R&D and 
production to minimize O&S costs. The other key is to outsource as much of the 
O&S function as possible. Shifting the O&S burden from the supplier to 
Government in-house takes away critical incentives and places the work in a non- 
competitive environment where at a minimum there has to occur a technology 
transfer in order for the government facility to maintain the system. 

The Task Force concludes the following: 

1. The acquisition strategy must encompass Total Ownership Costs. This 
requires consideration be given during the development to manufacturing, 
and operating and support costs. The contracts must include incentives 
that will reward the contractor for reduced costs during manufacturing, 
deployment, and operation. 

2. Whenever possible, it is important to keep the contractor involved 
throughout the program. This will provide for continued incentives that 
reward the contractor throughout the useful life of the product. 

E.  Open Systems 

The desire to reuse technology (in both a basic and combinational/modular 
form), along with the need to upgrade products and systems on an incremental 
basis led to the DOD drive for open system architecture. The success achieved in 
the personal computer industry with this approach fueled that drive. Currently 
there are a multitude of views as to what constitutes an open system. Most 
visualize standardized hardware and software interfaces that are "available" to all 
of industry at no cost or low cost. Other essential attributes generally associated 
with open systems include: 

• Scalable — from small to large. 

• Extensible - able to adapt to changing user requirements and technology 
advances. 

• Low cost-increased use of CaNDI. 
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•    Software reprogrammable - ability to add new functionality through 
software upgrades. 

The DOD's Joint Technical Architecture (JTA) Committee was established by 
the DSAC. This committee has the task to provide a consistent definition of an 
"open system" across all services, provide open system design approaches for 
various system categories (e.g., aircraft, ship, command/control communication  . 
systems, etc.), work with industry/government groups to provide an open system 
maturity model, and to include open system approaches and processes in 
appropriate DOD training courses. 

Currently, there are various industry and DOD efforts to define reference 
models that can be used to create "open" communications systems architectures. 
The two most prominent are the Programmable Modular Communication System 
(PMCS) and the Modular Multifunction Information Transfer System (MMITS) 
which was spawned by the DOD Speakeasy program. In addition the ASD(C3I) has 
developed the Generic Open Architecture (GOA) reference model for the 
development of Open Avionics systems. In general, these models follow the lead set 
by the DOD Joint Technical Architecture Committee. 

The actual progress in implementing open systems architecture in the 
programs reviewed by this Task Force was minimal, as the guidelines for open 
system design are in the process of formulation. The program giving most attention 
to an open system approach is the Joint Tactical Radio System (JTRS) which is 
discussed in another section of this report. The Task Force believes that of the 
programs reviewed, the Joint Strike Fighter program is a primary candidate for an 
open system design approach, and that the program office should make JSF the 
model for open systems. 

The problems evident in current open system design approaches are those 
relating to the hierarchical system level at which "standard" interfaces (or 
functional "object" definitions) should be established - the level at which open 
system design goals can be achieved while still maintaining effective procurement 
competition at the system and replaceable subsystem level. Many of the system 
approaches lean toward a "bottoms up" strategy, with emphasis on defining 
subsystems that can be "integrated" into a top level system rather than addressing 
a top level architecture that can be structured with logical functional interfaces and 
subsystems that stand the test of reuse and "upgradability". 

An important set of open-system issues appears at the higher levels of system 
design. The need to maintain major system interoperability in the field (and under 
stress) is essential. This extends the dimensions of an open system architecture to 
include operating doctrine, training, and inter-system configuration control. The 
concept, in the ultimate, can reach from plug and play modules to plug and fight 
systems. 

Defense Acquisition Reform, Phase IV 12 



While the concept of open systems in the commercial environment has been 
around for quite sometime, the standards that permit effective implementation are 
only now approaching maturity. The open system activities in DOD should take 
advantage of this experience, and should proceed at a pace that permits practical, 
"semi" open system approaches to design with evolutionary progress to extended 
"openness." 

The Task Force concludes the following: 

1. The USD(A&T) should make open systems a key element of all programs. 
The Joint Technical Architecture Committee should continue to function 
as the coordinating body for open systems architecture definition and 
implementation approaches. Priority should be given to the definition 
task. 

2. Open system approaches should be incorporated in new ACTD's, and that 
these ACTD's be used as the early proving ground for open system 
effectiveness. 

3. It is further concluded that an open system architecture evaluation be 
included in the source selection criteria for all new weapon system 
procurement. For example, the Joint Strike Fighter should be made the 
model program to follow. The JSF "open architecture" should be a 
fundamental pass or fail JSF procurement contract condition. 

F.  Single Process Initiative 

On December 8,1995, the Secretary of Defense and Under Secretary of 
Defense for Acquisition and Technology announced implementation of the Single 
Process Initiative (SPI). SPI encourages transitions of contractor facilities from 
multiple government-unique management and manufacturing systems to the use of 
common, facility-wide processes. Using a "block change" modification approach, SPI 
is intended to unify requirements in existing contracts on a facility-wide basis, 
rather than on a contract-by-contract basis. 

Implementation of SPI was assigned to Defense Contract Management 
Command (DCMC) and its Administrative Contracting Officers (ACOs). The ACO 
assigned to a facility is the single point of contact for the SPI effort. ACOs lead the 
coordination and negotiation of contract modifications (block changes) to existing 
contracts fin response to contractor concept papers/proposals. The contractor must 
propose and substantiate SPI common processes. Industry, the military services, 
the Defense Contract Audit Agency (DCAA), and DCMC were intended to work 
together and work quickly to take advantage of this initiative. 

SPI was and is envisioned as a key to DOD Acquisition Reform efforts; as it 
provides a method to implement acquisition reform goals in contracts today. It is 
intended to reduce contractor operating costs and achieve cost, schedule, and 
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performance benefits for the government. The benefits of SPI are to be more 
efficient, consistent, stable processes with greater ease of contract administration 
for both contractor and government and savings for the taxpayer. It also has the 
potential for promoting civil-military integration by reducing the disparity between 
processes used on government contracts and those used for non-DOD customers 

The Task Force found the effort to be truncated and not living up to its 
original expectations. The approval paper work bureaucracy has literally stymied 
any real improvements. The need to conduct a cost analysis on each SPI in order 
for the government to be able to negotiate a lower price for the ongoing programs 
that will be affected by the SPI has proven detrimental. Demanding "consideration" 
on existing contracts has been a contentious issue and has inhibited SPI 
implementation. It causes the expenditure of more dollars analyzing savings than 
is warranted in most cases. Flow down of SPI to subcontractors also continues to be 
a problem. 

Plant wide SPI's are few and far between, and industry-wide examples of 
success are non-existent. With a substantial fraction of defense acquisition 
contracts being cost-based, contractors are not highly motivated to propose changes 
that may reduce their profits. 

Despite its truncated nature, SPI has had some significant results, including 
the conversion of more than 200 facilities to ISO 9000 and 9001 standards 
(replacing government unique quality requirements) and savings/cost avoidance's in 
excess of $500 million (source: DCMC). In another example, Raytheon worked with 
a tri-service team headed by the Army's Tactical Missile PEO, and standardized a 
number of manufacturing processes that resulted in Raytheon agreeing to provide 
extra missiles at no extra cost to the Army. The most successful example that the 
Task Force found is the Rockwell-Collins Avionics and Communications case study 
discussed in Section IIH, of this report under civil military integration. 

Recently the USD(A&T) has made two changes that hold promise. First, the 
SPI focus has been altered away from a single process/single facility approach to a 
corporate wide approach. Most major contractors now have corporate management 
councils (the membership on which includes the company, its customers, DCMC, 
DCAA, AR, etc). Moreover, the initiatives being proposed through these councils, 
because they are much broader than the earlier, more discreet proposals, offer even 
greater opportunity for savings. The key to this change should be to not generate 
more bureaucratic process but to concentrate on output. The Task Force's believes 
the emphasis should be on less process and more output. 

Second, the USD(A&T) has recently formed an SPI Executive Council, 
chaired by the Principal Deputy Under Secretary/Acquisition & Technology, the 
specific purpose of which is facilitate the movement of proposals through the 
process. The Council, which first met this past Fall, recently approved a pilot 
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program proposal in which two major suppliers (General Electric and Allied-Signal) 
will use commercial packaging standards in place of military unique requirements. 

The Task Force concludes the following: 

1. The role of the Government in promoting the SPI need to be substantially 
increased. Instead of relying solely on voluntary industry proposals, the 
ACO's should be tasked to identify potential SPIs that would be in the 
government's interest and aggressively negotiate the appropriate contract 
changes. 

2. The team headed up by Principal Deputy USD(A&T) is a positive step to 
keep senior leadership drive and focus on SPI. Industry wide applications 
need to be stressed and expanded. All contractors should work with 
DCMC and the services to standardize their processes. 

3. There should be incentives for contractors who create meaningful SPI 
projects rather than demanding "consideration" on existing contracts 
which has been a contentious issue during the early stages of SPI. The 
need to conduct a cost analysis on each SPI in order for the government to 
be able to negotiate a lower price for the ongoing programs that will be 
affected by the SPI inhibits SPI and causes the expenditure of more 
dollars analyzing savings than is warranted in most cases. 

G. Procurement Initiatives 

Multiple procurement initiatives have been pursued as acquisition reform. 
Three of the most interesting and successful are the limited use of Section 845 
"Other Transactions," the new Part 12 of the Federal Acquisition Regulations (FAR) 
for commercial items, and changes in Independent Research and Development 
(IR&D). 

1. Section 845 

Section 845 is available only at the R&D phase and had seen limited use 
primarily by DARPA and the Navy, until 1997 when the Air Force and Army 
increased their usage of the authority (Table A, Section 845 Agreements). Where 
used it was found to be more efficient, more effective, and more affordable. The key 
areas where flexibility is available include "cost accounting standards, cost 
principles, government property management and protest procedures." Flexibility 
in these areas makes it easier to pursue activities with predominantly commercial 
companies and significantly expands the ability to use commercial products and 
processes. Where it has been used, it has provided more system for less money. Its 
primary advantages have been increased industry freedom in design and technical 
innovation and it facilitates incorporation of innovation in process and product 
development and in manufacturing and construction. 
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Agency FY95 FY96 FY97 

Army 0 0 10 

Navy 0 0 20 

Air Force 0 0 8 

DARPA 6 8 4 

NOMA 0 0 3 

Total 6 8 45 

Table A Section 845 Agreements 

The problem with this important enabling legislation is that it is limited to 
research and development contracts. Should the 845-project lead toward an 
acquisition decision, it is necessary under the current law for the project to 
transition to a Federal Acquisition Regulation (FAR) contract. The DOD tried to 
extend 845 authority last year to the procurement phase and failed but there is 
another attempt at a legislative initiative for 1999. 

The Task Force strongly supports the use of section 845 agreements and the 
expansion of their use by the services. However, it is necessary to expand the 
authority further to include application to procurement as well as prototyping. 
Otherwise all the momentum and savings that accrue to such transactions will be 
lost in the transition to the "normal" acquisition. Also the ability to continue to take 
advantage of those commercial contractors who did not previously do work for the 
DOD may also be lost. 

2. Federal Acquisition Regulation (FAR), Part 12 

FAR Part 12, is the implementation of Title VIII of FASA, Part 12 allows for 
a significant exercise of business judgment in the contracting officers and provides 
them with broad authority for procuring commercial products in a manner 
determined to be consistent with commercial practices. Part 12 allows the 
commercial industry to apply standard practices and to supply innovative solutions 
to defense requirements. 

FASA was a bold move by the DOD and Congress to address the need to 
apply commercial practices to attract the best suppliers to DOD needs. The 
problem to date is that it is being applied in far too few contracts. Part 12 would 
appear to be a reform that requires a cultural change before implementation. The 
first step is an extensive training program to convince the acquisition work force of 
both the improvement in products and cost savings that are available through 
applying this important acquisition tool. 
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3. IR&D 

The Government has received great benefits from allowing their contractors 
to pursue research and development that is perceived by the contractors, but not 
necessarily the Government, to give them a competitive edge. The Government 
indirectly compensates the contractor through the General and Administrative 
(G&A) expenses allocated to contracts. In recent years the separate cost categories 
for bids and proposals and independent research and development (IR&D) in the 
G&A accounts have been combined into one account. The two constraints on IR&D 
expenditures have been reasonableness and the need to keep G&A costs down for 
competitive reasons. 

The recent trend toward consolidation of the major suppliers into four huge 
companies likewise causes the IR&D dollars to be concentrated. This concentration 
has the potential to create a dependency on far fewer sources for new and creative 
technology breakthroughs. Additionally, there exists the potential for the IR&D 
expenditures to be biased towards bid and proposal costs rather than research and 
development. The question is how to address these concerns in a way that 
preserves the "I" portion of IR&D. A companion issue is how to make sure sufficient 
G&A expenses are devoted to IR&D. 

This is a difficult policy issue wherein the Government needs to encourage 
IR&D but not proscribe on what or how the expenses are incurred. In particular the 
larger prime contractors need to encourage their subcontractors to spend IR&D 
dollars. Additionally they need to consider allocating some of the prime's IR&D 
dollars to directly contracting with the subs for research and development. (Price 
Based acquisition will leave IR&D decisions to the contractors because it will 
eliminate the need for a review of G&A expenses.) The policies should encourage 
and reward those contractors who emphasize expenditures for research and 
development rather than proposal costs. 

The Task Force concludes the following: 

1. DOD should expand the use of Section 845 to more programs and seek its 
application to procurement funding. 

2. DOD should encourage broader use of Part 12 of the FAR by making its 
use a presumption where commercial items can meet the requirement and 
through education and training. 

3. DOD should create positive incentives for contractors to emphasize the 
IR&D portion of their IR&D/ bid and proposal (B&P) G&A accounts. (Note 
that in a pure PBA environment, IR&D is no longer an issue.) 

4. DOD should encourage major prime contractors to contract with 
innovative subcontractors for IR&D with the majors' IR&D funds. 
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H. Civil-Military Integration 

One of the priorities of DOD leadership is to take full advantage of the 
commercial industrial base in military procurements. This permits access to new 
technologies, can lead to higher product and system quality levels, and can 
contribute to lower total ownership costs of weapon systems and services. 
Importantly, this approach can also be a significant factor in reducing the cycle 
times required to field new or upgraded weapon systems. 

The DOD initiatives that support commercial cost accounting standards — 
MIL-Spec Reduction, FAR part 12, Sec. 804 or "Other Transactions" contracting 
methodologies, Commercial Operations and Support Savings Initiative (COSSI), 
Single Process Initiatives (SPI), and contractor ownership of certain proprietary 
information (cost, intellectual property) — have resulted in real progress in 
leveraging the commercial base. 

This Task Force reviewed a case study involving the Rockwell Collins 
Avionics and Communications business that clearly illustrates a successful 
integration of military and commercial business functions within a company. 
Collins is a leading designer and producer of avionics for the Commercial Air 
Transport market airlines, and airframes. Collins is also a major supplier of 
military avionics and communications products and systems to the military services 
and to the prime contractors for large military weapon systems. 

Prior to 1995, the commercial and government divisions were clearly 
separated, each with it's own marketing, engineering, manufacturing, information 
management, finance, accounting, and administrative functions. In 1995, after 
careful considerations of commercial and government business conditions and of the 
positive trends in the DOD acquisition environment, the commercial and 
government businesses were integrated into a single operating entity. The 
combined business had annual revenues of about $2 billion, employed 
approximately 9,000 workers, manufactured 700 product types of low quantity and 
high mix production, while managing over 250 key suppliers. 

The new, integrated organization has a single manufacturing function that 
produces military and commercial products using the same Single Process Initiative 
process.. For example, there is a single quality system, a single soldering system, a 
single assembly and test system for all products, even though there are several 
factories that are geographically separated. Additionally, the contractor is 
implementing an Enterprise Resource Planning (ERP) system that will insure 
consistency in business systems, accounting practices, and manufacturing 
requirements planning. The net result of this will be an ability to build any product 
at any plant at any time, and ultimately eliminate the distinction between 
"commercial" and "military." Throughout this evolution, overall focus remains on 
quality, cycle time, delivery time, agility, advanced processes, and Cost as an 
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Independent Variable (CAIV). It should be noted that the Bargaining Unit was an 
active and involved partner in the integration team. 

In the Collins organization, marketing and sales, program management, and 
customer specific product design and engineering are structured to match the 
customers they serve and to facilitate effective up-front IPT's. The advanced 
technology function, engineering process management function, and information 
technology and management function are common to all business areas. 

As a result of this business integration and the related sharing of Best 
Practices from the commercial and government sectors, the following two-year 
results were reported: 

• On-Time Delivery - improved by 20 percent 

• Total Manufacturing Cost - reduced by 30 percent 

• Cost of Quality - reduced by 30 percent 

• Material Costs - reduced by 23 percent 

• Manufacturing Support Costs - reduced by 35 percent 

In addition to improving cost, quality, and delivery performance for both 
commercial and defense customers, the integrated business offers Collins and 
others effective access to commercial avionics and communications products for its 
military customer base. 

Several key "enablers" to this business integration are worth mentioning: 

• DCMC was an important member of the integration team from the start. 
Although DCMC headcount at Collins was reduced by 50 percent, this 
organization provided critical support; 

• An OSD team, in conjunction with DCAA, DCMC, and Collins Finance 
Executives defined the financial system and related commercial controls 
that would be accepted by Collins and it's customers; 

• The Single Process Initiative (SPI) permitted single, effective processes to 
be implemented; 

• Change management leadership came from top management; 

• The IPPD and IPT processes were effectively implemented and motivated; 
and, 

• Management of the supplier relationships and involvement of key 
suppliers was a key success ingredient. 
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This Task Force believes that civil-military integration is practical and 
workable in the current acquisition environment, and that the DOD should 
encourage and facilitate such initiatives, like Rockwell Collins, as they arise. 

/.   Lean Enterprise Initiative 

A lean and agile integrated industrial enterprise can be characterized by high 
quality, short cycle time, and cost effective processes and products that can meet the 
needs of customers on a timely basis. In this context, the enterprise must address a 
total dynamic system that tightly integrates people, processes, and technology 
within the enterprise and with the customer and supply base. 

The concept of "lean" originated with just-in-time initiatives, was refined in 
MIT's lean-production programs, and documented in the books " The Machine That 
Changed The World" by Womack, Jones and Roos, and "Lean Thinking" by Womack 
and Jones. Common benefits associated with the implementations of lean concepts 
follow: 

• 40-60 percent improvements in productivity 

• 60-80 percent reductions in lead time and inventory 

• 30-50 percent reduction in floor space 

A lean enterprise focuses on identifying value and eliminating non-value 
added activities or waste. This Task Force did not address activities within the 
DOD which are directed toward making that organization lean. It did, however, 
address some of the DOD initiatives that can enhance leanness in its supplier base. 
From an acquisition perspective, there are a group of enablers that deserve 
attention. 

One of the most effective enablers for Lean Enterprise would be the Single 
Process Initiative (SPI) if it were properly applied. Requirements to implement, 
maintain, and control multiple processes that address a single R&D, and/or, 
manufacturing function result in increased cost and lengthened delivery times. 
Convergence to a single process per function — a single quality process, a single 
soldering or fastening process, a single test process — that will be accepted by all of 
the Service buying agencies can contribute significantly to the lean performance of 
an industrial organization. 

Another important enabler is the allocation of acquisition funds early in a 
development program that will permit concurrent engineering/manufacturing 
contributions focused on manufacturability — e.g., design for production. The cost 
and manufacturing complexity related to a product is determined relatively early in 
the design cycle. Consideration to lean manufacturing processes should be a 
requirement in ACTD programs where manufacturing maturity should be as 
important as technology maturity. It should be noted that in the typical DOD 
acquisition, with competition at both the development and manufacturing phases of 
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a program, there is little incentive to invest in manufacturing process 
improvements in the early phase. Manufacturing is treated as a 'following' activity, 
and leanness is often compromised because of tight delivery schedules. 

The actions to encourage and support IPT's and IPPD's, in every major 
procurement, is another enabler to industrial leanness. As these teams solidify 
requirements, improve the efficiency of engineering and manufacturing processes, 
improve quality, reduce cycle time, and push for open system design and related 
reuse, the results to the customer can only improve. 

Another "lean" enabler under DOD's control relates to the unnecessary 
flowdown of defense acquisition requirements from primes to lower tier suppliers. 
The extent of this flowdown can, to a large extent, be controlled by the acquisition 
community, and can be managed to maintain performance without penalizing cost, 
delivery, or parts availability. Effective supplier base management is a key to lean 
manufacturing. In fact, the majority of the industries that we want to be lean are 
in the supplier base. 

As described in another section of this report, the initiatives to utilize the 
commercial industrial base in defense procurements will result in increased access 
to lean enterprises that operate in a highly competitive marketplace and are forced 
to be lean in order to survive. These initiatives which include commercial 
accounting standards, intellectual property management, Mil Spec reductions, and 
price based acquisition will all contribute to leanness and bring high pay off. 

J.   Simulation Based Acquisition 

The topic of Simulation Based Acquisition (SBA) has been the subject of 
numerous studies conducted by OSD, the Services, and joint DOD/industry groups. 
Although there is general agreement of a top-level definition of SBA, there is no 
definitive strategy that has been jointly developed to effectively implement SBA. 
Perhaps the best definition of SBA is provided in a 1996 report by the Director of 
Test System Engineering and Evaluation (DTSE&E): 

"Simulation Based Acquisition is the process by which simulation is 
incorporated and integrated throughout the functions of the 
acquisition of a weapon system, from concept exploration, through 
prototyping and design, test and evaluation, fabrication and 
production, to deployment and finally operations and sustainment." 

The report went on to say: 

"Using modeling and simulation in acquisition is not a new idea. 
Simulation is already being successfully incorporated in each function 
in individual weapon system acquisition programs in each of the 
Services. What is new in Simulation Based Acquisition is the 
integration of technologies across functions, phases, and programs." 
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The report pointed out that the study did not include Requirements Definition and 
Training, although both areas benefit from the use of modeling and simulation. 
Most agree that these functions should be included in the general definition of SBA. 

Most of the SBA information routinely circulated focuses on the application 
and benefits of specific modeling and simulation tools in individual phases of the 
acquisition process, e.g., design, manufacturing, or test etc. Very few reports or 
presentations focus on the systemic, across function and across phase use of 
modeling and simulation. Those that do are very generic and academic, although 
they do portray a vision or "ultimate goal" for SBA. 

A National Defense Industrial Association (NDIA) study highlighted some of 
the significant issues of a systemic implementation of SBA. One of the simply 
stated but very complex issues is the requirement for a "compatible acquisition 
environment and system architectures to support SBA." 

The system architecture issue relates in large part to the need for open 
system architectures that are logically structured with functional elements or 
modules that can be modeled and cataloged for use in various simulation activities. 
The acquisition environment issue pertains to, among other things, a single DOD 
approach to SBA, one set of acquisition policies, and a DOD organization that can 
manage the evolving modeling and simulation processes, and maintain the DOD 
model library or repository. 

The NDIA report stated that the "heart of SBA is the sharing of models and 
data among industry, and between industry and government." It should be noted 
that the industrial "models" are not just weapon system/product models. They also 
include cost models, manufacturing process models, test models, etc. The attendant 
problems are formidable. To compound this, the related DOD, or user models will 
include full operational, and system interoperational models, changing threat 
models, and training models. It must be recognized that all of these models come in 
many formats, degrees of completeness, plug-in standards, and often will work with 
only one or a small set of simulators. Further, the quality of models varies across a 
wide spectrum, and quality assessment metrics vary just as widely. Model 
standards would need to be set for all categories of models, at all system levels, to 
allow model designs that could be shared by the Services and industry, and to fit 
with the proper set of simulators - no easy task. 

Also, the important issue of intellectual property arises. The prospect of 
sharing company proprietary models must be considered. This may be the toughest 
hurdle to overcome, as it flies in the face of market competition. 

The management of a DOD repository for models, along with the task of 
properly communicating the contents of the repository to potential users, and the 
configuration management task related to ever-changing model versions are non- 
trivial issues. 
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The Task Force concludes the following: 

1. Modeling and simulation should be emphasized and encouraged even in 
the light of these SBA barriers. The Task Force believes that a systemic, 
top level joint strategy for SBA should be developed, so that progress in 
the individual functional areas can be directed within a total SBA context. 
Although the ultimate goal for SBA may be a long way out, incremental 
improvements in the continued development and use of modeling and 
simulation can have a great payoff. 

2. The USD(A&T), through DDR&E, should continue the activities of the 
Executive Committee on Modeling and Simulation(EXCIMS), and charge 
the Acquisition Council ofthat committee to increase interaction with 
industry(NDIA, NCAT, etc.) to allow coordinated progress to be made in 
defining and implementing a SBA strategy. Interaction with the Open 
Systems steering group should be encouraged. 

III.      Advanced Concept Technology Demonstrations (ACTDs) 

The Advanced Concept Technology Demonstration (ACTD) program was 
initiated in 1994 in response to recommendations of the Packard Commission in 
1986 and the Defense Science Board recommendations in 1987, 1990, and 1991. 
The recommendation of the Packard Commission was to build and evaluate 
prototype systems to assess improvements in military capability and provide a basis 
for cost estimates before making acquisition decisions. This recommendation was 
intended to address the problem frequently encountered in DOD, deciding to 
acquire new military capabilities before it has a good understanding of either the 
value or the price of those capabilities. In the five years since the program began, 
the process has evolved significantly, but the two primary objectives of the process 
have remained unchanged: a) to develop prototype versions of new military 
capabilities (hardware and/or software), and to provide those prototypes to 
operational units for employment in realistic military exercises for assessment of 
their military utility; and b) to expedite the fielding of those capabilities that 
demonstrate sufficient military utility. 

The rapid changes occurring in the threat and in key technologies employed 
in our military systems are having an accelerating effect on the nature of 
warfighting. In this environment, an operational evaluation of proposed new 
capabilities is a crucial element of informed acquisition decisions. It is equally 
important that this evaluation be accomplished without contributing to an already 
excessive acquisition cycle time of 10 to 15 years. The ACTD process is clearly 
succeeding in this regard. For the 46 ACTDs that have been initiated since the 
program began, the average time from approval to planned completion of the 
demonstration phase and fielding of the residual capability is approximately three 
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years. The actual duration for the nine ACTDs that have been completed has 
averaged just less than 37 months. 

The Task Force spent several hours reviewing the status of the program 
including lessons learned from the initial ACTDs. It also reviewed two specific' 
ACTDs, the Miniature Air Launched Decoy, and the Tactical Unmanned Aerial 
Vehicle called Outrider. The Task Force strongly endorses the ACTD process, 
including the refinements to that process that are described below in the 
paragraphs to follow. 

A. Lessons Learned 

To achieve the two objectives of the program, ACTDs are structured to build 
fieldable prototype systems that are capable of being employed in a series of 
operational exercises to assess their value. If they are judged to have sufficient 
utility, they remain with the operational unit, providing a limited operational 
capability. If additional units are required to fully satisfy the operational need, the 
program then enters the formal acquisition process. It normally enters the 
acquisition process as far downstream as practical to allow early fielding of the 
additional units. 

As the first set of ACTDs, which started in 1995, neared completion, it 
became apparent that during the design of these early prototype systems ' 
insufficient attention had been given to post-ACTD considerations, such as 
interoperability and sustainment. An example is the Advanced Joint Planning 
ACTD that provided a critically needed capability to integrate joint readiness data 
for all CONUS-based forces. However, when the effort was initiated, no 
requirement was imposed to make the prototype system compliant with the Defense 
Information Infrastructure (DII) and the Common Operating Environment (COE). 
Significant effort has been required to revise the capability to bring it into 
compliance and to allow it to be hosted on the Global Command and Control System 
(GCCS). Guidelines for ACTD formulation have subsequently been published, 
requiring that information exchange requirements be identified during ACTD 
formulation and that appropriate standards be applied during the design of the 
ACTD. 

The Predator ACTD showed that vital new capabilities can be developed, 
evaluated and introduced into service significantly faster than is possible under the 
normal acquisition approach. The system was in operational service 19 months 
after program initiation, and the ACTD was completed in 30 months. However, 
Predator also showed that sufficient attention must be given to planning and 
preparing for the transition. This includes such areas as manning, sustainment, 
interoperability, and the development of operational requirements that reflect the 
experience gained during the ACTD. As a result of this ACTD, a requirement was 
established in 1997 that a Lead Service/Agency must be designated prior to the 
initiation of an ACTD. The Lead Service/Agency will be responsible for planning 
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and preparing for the transition of the residuals to the user and, where required, for 
transition into the acquisition process. 

To provide near-term capability to the warfighter, only mature technologies 
are permitted in the prototypes. This allows technology development to be avoided, 
risk and uncertainty to be reduced, and shorter schedules to be established. In the 
High Altitude Endurance UAV, particularly in the case of the Darkstar UAV, the 
maturity of several key technologies was overestimated. This problem was 
confirmed by the DOD Inspector General in 1997 as a much more specific definition 
of mature technology was being established. That definition requires that 
technologies must be demonstrated at the required performance level and in the 
operational environment. The penalty of limiting consideration to demonstrated 
technologies is a slightly lower performance that might otherwise be available. 
However, the ACTD formulation guidelines stress the use of open system design 
practices that reduce both the cost and the design impact of upgrades during the life 
of the system. This approach enables the design to evolve as necessary to 
accommodate changes in technology and/or threat. 

B.  Task Force Findings 

1. Readiness to Transition 

When ACTDs involve hardware systems that may ultimately involve 
production quantities, it is important to establish the proper transition strategy 
early in the ACTD. Two alternatives exist. One is to transition into the acquisition 
process at Milestone II, planning to complete development prior to starting LRIP. 
This would appear to allow all effort on the "illities" to be deferred, thus reducing 
the scope of the ACTD. However, if the ACTD is to field the residuals at the 
completion of the demonstration phase, those residuals must be designed to 
withstand the rigors of the operational environment for an extended period. They 
must be reliable, sustainable, interoperable, and affordable. Deferring all "illities" 
which would necessitate a redesign, additional development, and increased testing 
prior to entering efforts on LRIP would certainly extend the schedule. This would 
result in a development timeline comparable to the timeline for the normal 
acquisition process. This approach would run counter to the objective of expedited 
fielding. Barring unusual circumstances, the transition strategy should be to 
include within the prototype development process sufficient system engineering to 
provide an acceptable quality product that is suitable for entry into LRIP. The key 
to success under this approach is finding the proper balance during the design, 
development, and testing that will qualify the system to enter LRIP, and to do so 
without encumbering the ACTD process with the extensive process and paperwork 
that have evolved under the formal acquisition process. The policy of employing 
only those technologies that have already been demonstrated will simplify this task, 
but the importance of finding the proper balance should not be underestimated. 
This approach will avoid one complete development cycle and would reduce time to 
fielding by an estimated three to five years. Similarly, software intensive ACTDs 
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should strive for products ready for hosting on GCCS or GCSS where appropriate, 
or for immediate fielding to the required units. These factors did not receive 
sufficient emphasis in the early ACTDs, but in the ACTD management guidelines 
published in 1997 and 1998, emphasis was added in each of these areas. The 
selection process has also been refined to insure that adequate attention to system 
engineering, manufacturing and sustainment is included. The Task Force fully 
supports this added emphasis. 

2. Affordability 

The Miniature Air-Launched Decoy (MALD) ACTD provides clear evidence 
that emphasis on cost control can produce significant results. That program has 
shown true innovation in its search for low cost approaches to satisfying military 
requirements. The real proof is still contingent on a successful flight demonstration 
program, but the approach looks promising to this point. Since MALD is designed 
to be a wooden round, it is reasonable to concentrate on unit flyaway price (UFP) as 
the objective. However, the Committee is concerned that on programs such as 
Global Hawk, the emphasis on UFP could lead to improper trades against the total 
cost of ownership (TOC). We encourage focusing the emphasis on affordability and 
cost control on TOC to insure that cost trades remain sensitive to the total cost 
equation, and not just a single element of cost. 

3. Funding 

The funding philosophy for ACTDs requires that all funding required to 
conduct the ACTD, including the funds for technical support of the residuals during 
the first two years in the field, must be identified and committed prior to approval 
of the ACTD. Funding for a potential follow-on acquisition is not required to be 
identified because there is no implied commitment to acquire the capability at the 
time the ACTD is initiated. The purpose of the ACTD is to determine the military 
value of the capability before making an acquisition decision. 

However, planning and preparing for transition into acquisition without 
programming the required procurement funding creates a significant transition 
challenge. Under the current procedures, if programming of funds occurs 
immediately after the assessment of military utility, it will create a delay of at least 
two years in the follow-on procurement. To provide the resources promptly for a 
follow-on procurement, and to do so without diverting them from other programs 
and thus exacerbating the problems of funding instability, requires a change in the 
current process, 

The Task Force concludes the following: 

1.  Funding for follow-on procurement must be programmed. This relates to 
funding for follow-on procurement of a capability that demonstrates high 
utility during the ACTD. The Army has addressed a similar problem 
when it created the Force XXIPE as a wedge to fund procurement of 
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capabilities tested and proven effective in the Task Force XXI exercises. 
The creation of such a wedge for ACTDs poses several questions. First, 
how large should the wedge be? The Committee believes the wedge should 
be sized to support the first two years of procurement for no more than 60 
to 70 percent of the ACTDs that, if successful, would require follow-on 
production. This retains a measure of competition for these resources and 
insures that there is always a high priority for them, giving some measure 
of protection against reallocation during budget reviews. The second 
question, who should program for these funds? Since there are typically 
around four to six ACTDs each year for which follow-on production would 
be appropriate, 60 to 70 percent would translate into approximately two to 
four ACTDs per year being funded for production. This number is too 
small to make a Services-level wedge practical. Also, the Committee 
believes that the funds should be held at the OSD level and allocated to 
the appropriate Service, once out-year procurement budgets were 
committed by the Services. This source of initial procurement funding 
would also provide additional incentives to the Services to support the 
ACTD process, which is an important consideration given the emphasis on 
development of joint capabilities. 

IV.   Acquisition Process Model 

The "1986 DSB Summer Study on Practical Functional Performance 
Requirements," produced two general models of the acquisition process, one of 
which characterized the commercial process, at least for the successful programs 
studied, and one which characterized the DOD process, at least for the unsuccessful 
programs studied. The Task Force did not mean to imply that all commercial 
programs are alike or are successful, or that all DOD programs are alike or 
unsuccessful. The group did see certain fundamental differences and believed that 
the closer a program was to the "Commercial Model", the more likely it was to 
succeed, and the closer it was to the "Government Model" the more likely it was to 
fail. 

Although some of the recommendations made in the 1986 study have been 
followed, not much has changed in the processes by which the DOD decides what to 
develop and buy. Recently, however, under the pressure of limited resources, much 
greater attention has been paid to reform of the DOD's acquisition system. The 
DSB Task Force on Acquisition Reform has urged a number of major changes, and 
therefore, it is appropriate to describe a new acquisition model that might be called 
the "New DOD Model" which embodies these changes. 

This section has two parts. Part A is taken from the 1986 report and 
describes the Commercial and DOD Models. Part B describes the Proposed New 
DOD Model that includes a description of how Price Based Acquisition can be 
incorporated. 
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A. Commercial Model and DOD Model 

The Commercial Model is shown in Figure IV-A. There are three major 
participants: a Program Manager (PM) who does the work, a Chief Executive 
Officer (CEO) who makes the major decisions, and a user or group of users who 
decide the ultimate success or failure of the program. There are many minor 
players, of course, including inside support staffs, government regulators, 
consumerists, and the like. But, one of the major advantages of the Commercial 
Model is that the minor players play a minor role. 

Commercial Model 

Resources Alternatives 

Firm 
Decision 

Technology 

Realism PM Can Make Tradeoffs 

Commitment Adjusts Performance 

Authority To Hold Schedule 

Responsibility And Costs 

Flexibility PM has Direct 

Adequate Resources Contact With CEO 

Risks Understood Staff Interference 

And Provided For At A Minimum 

PM Keeps Contact 

With Users 

Alternatives 

Deliver f      User 
„    .    t   Decides 
Goods 

Upgrades 

Figure IV-A -The Commercial Model 

The first step in the model is for the CEO to consider alternative proposals. 
The PM knows what resources and technologies are available, backed where 
necessary with company R&D funds. The PM pays a lot of attention to the users 
wants and needs, because he knows that they will eventually decide whether or not 
to buy his product. How he involves the users is up to him. But, involve them he 
must, if he is to succeed. The PM is motivated to be realistic about performance, 
cost and schedule, both because he will have to carry out the program if it is 
approved, and because his job is dependent on the merits of his proposal. 

The CEO has clear decision authority. He may have to deal with Boards of 
Directors, banks, and the like, but they are just elements of his concerns. He must 
decide whether or not to proceed, and his decision must stick. The CEO has 
alternatives to proceeding: he can send the proposal back to be re-accomplished, or 
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he can cancel the program and put his resources somewhere else. His future as 
CEO depends on whether programs he approves are ultimately successful, not on 
whether or not the company proceeds with the program. 

The CEO and the PM must have a close working relationship, direct access to 
each other, and mutual trust. The CEO can have, and probably will have, advice 
from many others, which he can use as he wishes. 

A decision to proceed is a firm decision, based on a realistic commitment on 
the part of both the CEO and PM. This commitment involves a clear agreement on 
authority, responsibility and flexibility, an understanding of the risks involved, and 
an agreement on the resources to be made available, including adequate resources 
to cope with contingencies. In turn, the PM commits himself to performance, cost 
and schedule. Note that the process of reaching this decision is really a single step 
although it may be lengthy, expensive, and go through many iterations. 

The acquisition of a complex system involves many uncertainties. The PM 
copes with these in two ways. First, he has some flexibility in performance goals, 
and second, he has some resources to reduce these uncertainties and to cover 
contingencies. In general, he holds schedule and relaxes performance if he must, 
both because timing is important in a competitive market and because holding 
schedule tends to hold cost. If the PM gets in trouble, he goes back to the CEO, who 
can grant additional resources of time or money, or can adjust performance goals. If 
the program reaches too far beyond nominal, the CEO can decide the program no 
longer makes sense. He can cancel. 

Once again the CEO and the PM must have a close working relationship. 
The CEO must be kept informed, and the PM must be able to get help rapidly and 
reliably if he needs it. The principle is one of a joint activity toward a common goal. 
A program failure is a failure of both CEO and PM. 

The staffs and inspectors, test groups and illities groups exist, but are 
insulated from the PM by the CEO. The staffs can talk to the PM, and comment, 
and advise, but cannot direct the PM without going through the CEO. Only the PM 
and the CEO can make decisions. They have the responsibility and, therefore, the 
authority. 

When the development is complete, the product is produced and delivered to 
the users. It is fundamental to the model that the users have alternatives to buying 
this product. This user choice, or competitive market, is what really makes the 
system work. The CEO and PM combination must seriously consider the users 
wants and needs, must make realistic plans and commitments, must hold to costs 
and schedules, must fend off the detractors and keep the program under control, or 
they cannot hope to sell it in the end. With that, contrast this commercial model 
with the historical DOD model. 
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The DOD Model is shown in Figure IV-B. There are many more people 
involved; they have far less continuity of position; and they have different and 
sometimes conflicting degrees of authority, responsibility, and interests. 

The DOD process for reaching agreement on what is to be acquired really 
involves two steps. The first step begins with a competition for funds, carried out in 
a highly political environment involving the Services, OSD, OMB, and the Congress. 
There are many alternative uses for the funds proposed by both Government and 
industry for similar and different products. There are great pressures to over- 
promise in order to survive the competition. Since the decisions are made by 
political processes, among a large and diverse group of people, there is little 
pressure to discipline the process and to enforce realism. Clear-cut designs to meet 
the requirements are not allowed because they would interfere with the next step - 
competitive source selection. The result is a firmly over-stated requirement that too 
frequently can neither be met, nor changed. 

DOD Model 
Decide What To Acquire (Two Steps) 

Step One 
Budget Completion 

Users Budget Many 
Pressures     Alternatives 

Step Two 
Contractor Competition 

Staffs 
"-llities" 

Developer    Contractor 
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Source 
Select 

Contractor Competition 
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oversized Wtlh Users 

Performance     Mucn staH 
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Uncertainty 
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No 
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But To Do 

Without 

Figure IV B -- The DOD Model 

Note that in this second model there is no equivalent to the commercial CEO. 
Although the DOD is nominally a hierarchical authoritative organization, it is very 
difficult in a democracy for anyone to implement a controversial decision. The 
successful commercial programs the Task Force considered were of great 
importance to the companies involved, and therefore, to the CEO. There is hardly 
any single program in DOD of equivalent importance to Service Secretaries, let 
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alone to the Secretary of Defense. DOD has too many important programs for such 
officials to keep track of them in detail. 

The second step begins with a competition among potential suppliers. The 
requirement is firm and difficult or impossible to meet, and the contractors are 
under great pressure to overestimate what they can do, and to underestimate what 
it will cost. Although the requirement is firm, the decision to proceed with the 
program is not. The losing participants in the first step remain around hoping for 
another chance. It is difficult for the PM to be realistic, and he has no CEO to help 
him. 

The result is an inflexible contract with inadequate resources, overstated 
performance goals, and concealed risks. The PM has little ability to cope with the 
inevitable troubles. He tends to keep these to himself because reporting them 
begets more attention, but little help. By the time the program troubles get so bad 
that they are quite apparent, they are extremely expensive to fix. 

Staffs and ilities groups are numerous and continually harass the PM. He 
has little protection from them. Many of these oversight groups were established in 
the hope of preventing past troubles. They have authority to interfere, but no 
responsibility for producing the system. Although the PM's commitments up the 
chain are firm, his commitments down the chain are not. Changes in funding are 
common. The PM is usually forced to hold performance constant, so trouble results 
with the inevitable slipping schedules and rising costs. 

Eventually, after much difficulty, the product reaches the user. The situation 
is now reversed; the PM has the advantage, as the user has no alternative but to 
accept it, or do without. The more fuss the user makes about the product, the 
longer it will take to fix it, the more it will cost and the fewer systems he will 
acquire. The user's ability to influence the design is limited throughout the process. 
His influence is probably greatest in the first stage, depending on how much 
political influence he has, and is willing to expend. His influence gets less as time 
proceeds. 

We would hardly claim that all DOD programs go according to this model. 
We all know of successful high priority programs that have avoided many of these 
difficulties. Yet, it is obvious that successful programs tend to be like Commercial 
Model, which is driven by marketing forces, rather than like the Government 
Model, which is not. Some improvements are being made, but too few and too 
slowly. To further improve the DOD process, we should move it more rapidly 
toward the Commercial Model. 

Unfortunately, normal human reactions are in the opposite direction. Bad 
prior decisions lead to adding more people to the decision process, which is exactly 
the wrong thing to do. As a general rule, the more people involved, the worse the 
decision. Any person or group added to the current process, no matter how able and 
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motivated, will make things worse. We need fewer people in the decision process 
not more. ' 

Inefficiencies and high costs lead to demands for more competitions; more 
promises do not help. This two-step process has a separation between the funding 
decision, and the source-selection or design decision. This makes it extremely 
difficult to get a realistic match between requirements, costs, and schedules. In 
many cases, less formal, but no less real competitions, conducted earlier in the 
process would help. As goals are missed there are demands for firmer contracts 
inside DOD, and between DOD and industry, but, by now there is little flexibility to 
cope with problems. Less flexibility only makes matters worse. 

Finally, unsatisfactory performance in the field leads to demands for more 
operational test and evaluation, but failed OT&E without a clear fix will not help 
the user if he has no alternatives. The lack of user alternatives leads to a lack of 
user influence, and ultimately reflects the lack of realism throughout the whole 
DOD model process. 

B. Proposed New DOD model 

A Proposed New DOD Model, shown in Figure IV-C and a price based 
acquisition process shown in Figure IV-D, portray a process of events, that 
approaches the Commercial Model by imbedding the DOD process in an 
approximation of the free market, the distinguishing characteristic being the price 
based way of conducting business and reduced cycle time. The Price based process 
is a refinement of the New Weapon System Development Model advanced in the 
"Defense Acquisition Reform, Phase III Report," dated May 1996. 

The DOD Model began by generating a formal approved requirement, which 
then passed through serial stages of approval, contracting, development, 
production, and delivery to the user. Each stage was assumed to be inevitable. 
Because, by definition, "requirements" must be met. The new DOD model assumes 
that there are few essential requirements, but many needs. The new model 
assumes the users live in a changing world of limited resources but many 
possibilities, and that they must participate continuously in the acquisition 
processes that provide the systems with which they must fight. 
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Figure IV C -- New DOD Model 

The suppliers, likewise, must live in a world where their products compete 
throughout the acquisition process, not just at the beginning. Furthermore, they 
must compete on the basis of both price and value. Price and value, not cost, 
become the key determinants of a solution that will meet a need. 

1.   The Market 

The top of Figure IV-C describes the Market, which consists of the user 
community, broadly defined to include the Chairman, the CINCs, and other war 
fighters, as appropriate. The users have the responsibility for building a war 
fighting capability including people, tactics, and equipment. They must have a time 
horizon comparable to the length of time it takes to acquire new systems, integrate 
them into their existing operations, and then learn how to use them. They must 
define their needs and estimate the value to them of meeting those needs. They 
must make sensible tradeoffs among their needs in light of the limited resources 
available. They must keep up-to-date on what the suppliers are developing, what 
new systems are likely to cost, and how long it will take to provide them. They 
must have an idea of the alternatives available to them if the situation changes. 
This does not mean that the users generate all this information. It does mean that 
they must have developmental situational awareness if they are to participate in 
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making reasonable decisions about where and how to invest the DOD's limited 
resources. 

2. The Suppliers 

The lower part of the figure describes the suppliers. The Government 
organizations include the Services, Agencies and Laboratories. The contractors 
include the defense industry, but also commercial organizations that can supply 
commercial products of value to DOD. The contractors are sometimes independent, 
but are often partnered with Government organizations to offer jointly developed 
equipment. 

Industry teams may offer solutions to user's stated needs or new ideas of 
their own devising, improvements to existing systems, and technology that creates 
new possibilities for improved performance, greater reliability, or lower costs. The 
supplier base must not be restricted to user wants, but must have freedom to 
pursue their own perceptions of user needs. ACTDs, ATDs, participation in CINC 
exercises, and the suppliers' own tests and simulations, all form a part of an active, 
forward-thinking information base. 

3. The Process 

The process in the new DOD Model begins with a mechanism that puts 
together the needs and values that come from the users, the possible solutions that 
come from the suppliers, and the available resources. It is important that there is 
not just one user or one organization that speaks for all users, nor is there just one 
or a few suppliers that speak for all suppliers. Nor, indeed, is there one source of 
resources. In a free market there are many of each. From this process come 
broadly-defined, attractive potential programs along the proposition: "we believe 
we can develop something like the following thing, with something like the 
following performance, at something like the following price (to buy and to own), on 
something like the following schedule. We believe it has sufficient value to warrant 
a high priority, and it should be well worth its likely price." The decision asked for 
is to be funded to pursue the idea. There is no agreement to buy it, nor is there a 
firm requirement. Yet, there is a need. 

The next step is to appoint a Program Manager who, working with users and 
suppliers adds definition to the idea. Several contractors may be involved. 
Investment is limited. Part of the effort goes into risk reduction, part into 
simulation and experiments to better understand use and value. From this step 
may emerge a more clearly defined program, including an attractive match of price, 
and value, reliable estimates of schedule, price, total ownership cost, and 
performance, controlled risks, and perhaps a source selection. In the absence of 
these, the program should be cancelled. Note that canceling the program is an 
option at every step, if the program gets into trouble, if the user's needs change, or if 
the resources are no longer available. 
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Next a decision is made whether or not to proceed to development. This 
requires a much larger investment. The decision-makers are at a higher level ot 
authority than in the preceding step, more money is involved, and other 
alternatives must be considered. The program may go ahead, or be dropped, or, it 
there are sufficient funds and interest, sent back for further work. 

If approved, the development goes forward, on a piecewise interruptible 
milestone basis with frequent opportunities to renegotiate or terminate once again 
with the participation of the users. The PM can make further tradeoffs to meet 
schedule or reduce costs to the government. He has the users to help him decide 
what makes the best price and value package. If the value drops too low, the 
program can be cancelled or restructured. 

At last, the product is ready with value determined. Now, the buy decision 
takes place. Most of the money is yet to be spent. The users have a chance to say 
whether they want the program. Price and value are reexammed. Alternatives are 
considered   The program can still be cancelled if some better way to meet the need 
is available. If the system is not all the users want, an improvement program 
should be considered, block changes planned, and the like. The buy decision is close 
to delivery and, therefore, less likely to be disturbed by unforeseen changes between 
the decision and when the user gets the capability in the field. 

Note the program in this model is always in competition and always subject 
to cancellation as a normal occurrence. As the program proceeds through the 
various steps, more and more money will have been invested. Therefore, more and 
more will be known. 

Finally, the development process should include the introduction of 
production representative hardware at the earliest practical stage in the integrated 
development phase, or Phase I, which will be discussed in the next section. At that 
point Operational Test and Evaluation (OT&E) should begin avoiding the need for 
E&MD, and a separate Low Rate Initial production (LRIP) OT&E phase. 
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The Price Based Acquisition (PBA) Process 
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Figure IV D -- Price Based Acquisition Process 

The Price Based Acquisition process is a major departure from today's 
process. The change to price based contracts will have profound implications. This 
process presumes the incorporation of reduced cycle time, broadened forms of 
competition, encouragement of commercial vendors by accepting commercial 
practices and standards within the DOD, making greater use of Commercial and 
Non-Developmental Items (CaNDI), and encouraging open systems. 

Figure IV-D is a refinement of a chart from the Defense Acquisition Reform 
Phase III report. It envisions an acquisition process with Three Phases: System 
Demonstration, Build, and Product Upgrade. Preceding Phase I, is a technology 
maturation and demonstration period called Phase 0 in which component portions 
are developed and proven. Development risk of a technology must be driven below 
some metric before any consideration is given to including it in the configuration of 
Phase I. In Phase 0, both Users and Suppliers must discipline themselves to 
remain aware of what is in the realm of the possible for the future and what is 
immediately available. 
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1. Phase 0 - Technology Maturation and Demonstration 

In this "pre" Phase, Military need is identified with mission need statements. 
Technology solutions are developed and refined through a series of low risk, price 
based, contracts. Technology challenges are broken into manageable segments, and 
a program does not advance until the segments are developed.   Two or more teams 
may conduct risk reduction, if necessary; critical subsystems are defined and 
developed using price based contracts, hardware from technology demonstrations, 
ACTD's, ATD's are potential sources of sub-systems or entire systems. Operations 
concepts are explored using modeling and simulations, and affordability is 
determined using simulations. 

2. Phase I - System Demonstration 

This phase serves to demonstrate the system using a price based contract 
with billing on milestone achievement. Requirements are stated in terms of mission 
needs. Requirements are stated, but are also continuously re-assessed. The phase 
is schedule-driven. Products are affordable prototypes, fielded and supported in the 
hands of users and warfighters. Open systems and interoperability are promoted, 
as well as the use of appropriate modeling and simulation. Finally, the Phase 
builds production-representative hardware and initiates OT&E. An ACTD may be 
this system development phase of a program, with the ACTD translating directly 
into the build phase without additional development. 

3. Phase II--Build 

The build phase features a single prime, but it can include the addition of 
super-subcontractor participation after reevaluation of user needs, validation of 
utility demonstrations, and analyses of production and support affordability. Price 
based acquisition and milestone billing are the absolute norm during this phase. 

4. Phase III - Product Upgrade 

The product upgrade phase capitalizes on designed-in system flexibility and 
transparency to new technology during the upgrade process. Product improvement 
capacity is critical. Continuous competition is maintained. 

The Task Force found that the Special Operations Command with its own 
acquisition authority and procurement budget, separate from the Services, 
incorporated many of the procedures discussed. It specializes in the creation and 
procurement of items unique to its multi-missions. Items are usually bought in low 
rate production lots. The Task Force views with favor the close coordination of user 
and procurer in this Command. 
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V.      Selected R&D programs - Review and Assessment 

As requested in the Terms of Reference, the Task Force examined and re- 
examined many acquisition programs, some in more depth than others. Following 
is a summary ofthat information. Added details are provided on the Joint Strike 
Fighter program in Appendix F. 

A.        Joint Strike Fighter (JSF) 

(A more in depth examination of the JSF program is provided at Appendix E.) 

1.   General Observations 

There has been a conscious decision to move to a single airframe (JSF) to 
meet a spectrum of tactical requirements of the USAF, USN, USMC and RAN. This 
decision has been taken in the face of a Departmental challenge to try to increase 
competition to improve capability and reduce dollar outlay. While competition and 
procurement of two or more airframes might be operationally preferable, that 
decision has now been foreclosed. 

Single procurements to meet a general military requirement present 
attractive cost opportunities but also have their own set of risks. The Army's 
"Comanche" experience is germane. Several years ago, the original competition for 
the next Army helicopter involved four vendors. A decision was taken to inform the 
vendors that the Army intended to buy only one helicopter for the next several 
decades, aiming at bringing about the best solution. The net effect has been to 
largely eliminate competition in helicopter development and, at the same time, 
commit to a Comanche program that is not meeting the Army's performance or cost 
goals. 

The Task Force concludes the following: 

The JSF program must be fashioned to maintain continuous competition in all 
phases, including production. The Task Force urges USD(A&T) to alter the 
envisioned contract vehicle such that at contract award, a winning design is 
designated but insure that: 

• two vendors are designated to produce the airframe. Block procurements 
would be apportioned to the two vendors based on a periodic price 
competition, with production numbers apportioned within a band (40 
percent to 60 percent of the block)....similar in concept to AMRAAM 
procurement practices. 

• multi vendors compete to provide functional components, such as avionics, 
systems (EW, etc) and engines, in a competition framework similar to the 
F-16 Block X0, Pratt and Whitney/General Electric, engine competition, 
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and on-going commercial aircraft avionics competitions (Honeywell, 
Litton, Collins, etc.). 

This approach compensates positively, to the extent that it can, the loss of 
ongoing direct competition between two or more discrete systems to fulfill the same 
or similar military mission need. The recommended approach encourages airframe 
and functional system industry vendors to continuously undertake, throughout the 
contract period, innovation and best value approaches in pursuit of the larger share 
of periodic contract awards. Finally, it maintains a larger competition and 
production base. 

2. Specific JSF Program Observations 

Price Based Acquisition: Since this program has been in competition, the 
Task Force is not aware of any steps to use R&D price based acquisition or price 
based acquisition (PBA). However, the Task Force and JSFPO Leadership have 
had a long discussion on the merits of price based acquisition and its potential use 
in the JSF procurement. The JSF is undergoing an extensive risk reduction 
development phase and a head-to-head fly-off phase using production design 
concepts. The JSFPO should consider the JSF acquisition as a candidate for a price 
based acquisition program consistent with the Task Force letter forwarded to the 
USDCA&T) earlier in Phase IV of this Task Force. The letter recommended 
adoption of price based acquisition as the rule for DOD developments and 
procurements. 

The Failure to Consider the JSF a Weapons System: JSF Program 
requirements have been stated in terms of mission needs, but there is a serious 
limit on flexibility. The program "boundary" within which the JSFPO Director is 
obliged to operate is limited to the weapons platform, excluding the weapons aboard 
the platform. This boundary exclusion results in legacy weapons being a major 
drive and determinant in both airframe sizing decisions, as well as determining, 
and limiting, 21st century capability. This approach also provides no incentive to 
improved weapons development—the critical output function of the fighter. 

Open Architecture: Of all the concepts and issues addressed by the Task 
Force, open architecture appears to have the potential for significant long term 
impact but is the least defined and most contentious. It is amply clear that this 
important concept is still in the earliest stages of definition, with considerable 
variance as to what it means, as well as how broad are its bounds. Definition on 
this topic needs to be resolved by the DOD at the earliest opportunity, not only for 
JSF, for all emerging weapons systems. The JSF system "open architecture" should 
be a fundamental pass or fail procurement contract option. 

Maintenance Concepts: The Task Force believes that all US users of the JSF 
should adopt an "all up" common maintenance and sustainment concept —joint 
training for all JSF maintenance and logistics personnel, a common maintenance 
concept (transition from a periodic depot maintenance paradigm to a condition 
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based maintenance approach), and common maintenance practices — how an 
aircraft is daily maintained. A joint approach to developing common standards and 
practices in training, flight line maintenance and tertiary level repair hold 
enormous life cycle savings potential that need to be addressed and agreed now. 
There should be a DOD mandate to use common ground equipment packages, 
training concepts, spares, etc. Where exceptions are considered necessary, waivers 
should be submitted to a very senior Board (secretarial level) to strongly discourage 
dissimilarities unless absolutely operationally necessary. 

The ultimate goal for all types of aircraft maintenance should be 
Conditioned-Based Maintenance (CBM), which is a strategy for performing 
maintenance in response to the development of specific deleterious conditions. With 
such a strategy it is believed that the operational maintenance costs will be 
minimized and operational readiness improved. 

Operational Test Disconnect: The JSF timeline needs have been established 
and linked to the expiring operational life limits of existing systems. However, 
recent actions by the Quadrennial Defense Review (QDR) have inadvertently 
stymied the operational test program of the JSFPO. This error should be remedied 
by DOD, directing simultaneous service procurement of JSF OT&E aircraft in order 
to conduct a simultaneous, rather than sequential, OT&E program. 

The Task Force believes the JSF Program Office is executing its responsibilities 
in full accordance with its terms of reference. The program enjoys excellent 
leadership and is performing very well. However, this Task Force believes the JSF 
program guidance is too inflexible. A unique opportunity exists to implement 
acquisition innovation and reform. Substantial public trust benefits and taxpayer 
savings can be realized. Accordingly, the Task Force recommends that DOD 
exercise prompt action to provide revised DOD emphasis, support and direction to 
the JSF program, and commit to pursue opportunities to implement new acquisition 
reforms in the JSF program execution. This unusual opportunity probably will not 
reoccur in the next decade, and DOD Leadership is urged to seize the moment. 

The Task Force concludes the following: 

• The JSF contract should be structured and maintained throughout the 
program as a price based acquisition and the contractor payment schedule 
should be geared to definable output metrics (specific program 
accomplishment milestones rather than calendar points or cost 
accumulation points). Standard commercial accounting practices should 
be used, and defense-mandated accounting eliminated, (see Appendix E, Section n, 
Para. A, page E 1) 

• Direction to the JSF Program Director should be amended to require 
development and procurement of the JSF as a weapons system rather 
than as just an aerial vehicle. The weapons suite should command an 
interest equal to that Of the aircraft, (see Appendix E, Section II, Para. B, page E 2) 
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• JSF should be designated as the model for an open architecture program. 
The agreement on the definition of open architecture should be expedited, 
insuring that a "plug and play" philosophy is incorporated and that 
appropriate systems are interoperable (as compared to compatible or 
similar systems). The JSF system "open architecture" should be a 
fundamental pass or fail procurement contract option, (see Appendix E, Section n, 
Para. C, page E 3) 

• A common, cross-service maintenance concept should be developed and 
implemented to include maintenance training and standardized on- 
aircraft maintenance procedures and processes, and standard information 
gathering and tracking for major maintenance events and tertiary level 
repair. The ultimate goal for all types of JSF aircraft maintenance should 
be Conditioned-Based Maintenance (CBM). (see Appendix E, Section II, Para. D, page E 
5) 

• Direction to the Services procuring the JSF aircraft should be amended to 
return to the original OT&E airframe procurement program to once again 
allow conduct of a simultaneous, rather than a duplicative sequential, 
OT&E Program, (see Appendix E, Section II, Para. E, page E 6) 

B. Ship Building Programs 

The Task Force notes that the Navy has embraced many elements of 
acquisition reform and that much progress has been made in many areas of reform. 
Particular attention is being given to reducing operating and support costs by 
implementing many of the changes demonstrated in the "Smart Ship" testing 
program. 

1. Arsenal Ship 

The Arsenal Ship Program was one of DOD's most innovative attempts to 
truly revolutionize the development process for the next generation of surface 
combatants. This program produced many lessons applicable to future programs. 
Its cancellation also reconfirmed the importance of having strong Service support to 
keep a program viable and funded. 

The Arsenal Ship was planned as a Section 845 "Other Transaction," not as a 
normal FAR contract. It was an excellent attempt for the Navy to "reinvent the way 
it developed new ships," employing Section 845 legislation. This allowed the nine- 
person, Program Management Team, to bypass a number of statutes that would 
otherwise limit flexibility. DARPA, the Navy Program Manager, and the industry 
teams each briefed the Task Force on the lessons they learned. 

This was a "Price As An Independent Variable" program, and requirement 
flexibility was a critical aspect of the program. Design was the responsibility of 
industry. Price was the dominant factor in source selection followed by technical 
merit and schedule. 
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Because this program was canceled, we will not know whether this new 
approach would have yielded the innovation and total ownership cost savings that 
were expected. The innovations were to be made available to the next generation 
surface combatant, DD-21/SC-21. The cancellation of Arsenal Ship has reduced this 
opportunity, and the Navy will therefore have fewer proven technologies and 
innovative design concepts from which to chose as they go forward with DD-21. 

One lesson learned from Arsenal Ship is a repeat of the lessons learned in 
every Navy surface ship development that the DSB Task Force reviewed. 
Insufficient funds were planned for the development phase. The Task Force has 
also observed this on LPD-17 and CVX. The Navy will be unable to achieve the 
planned dramatic innovations in design and reductions in total ownership costs if it 
is unwilling to fund the needed developments. 

There have been few revolutionary programs in the past, that have succeeded 
without the strong support of the owning Service. Major change almost always 
involves some leadership group who perceives a pending crisis. If the DOD wants to 
make change, it must recognize the difficulty of sustaining funding support for 
revolutionary changes, and then provide the leadership for giving such programs 
funding stability. 

2.   SC-21/DD-21 

This program is just getting started and has recently been re-structured to 
insure competition for the development phase. The primary emphasis for this class 
of ship is to reduce the total ownership cost, primarily by dramatically reducing 
ship manning from the current classes of surface combatants. 

This program had initially been planned with the expectation of using the 
technologies and concepts developed in the Section 845 Arsenal Ship Program. The 
cancellation of the Arsenal Ship Program has increased the risk to the SC-21/DD-21 
Program. 

The SC-21/DD-21 Program appears to be taking full advantage of acquisition 
reform. Unlike previous combat ship designs, the Navy will be depending primarily 
upon industry to design the total ship system, and not the Naval Sea Systems 
Command (NAVSEA). This is a recognized risk by the Navy, but the need to 
design, develop and build a ship for significantly lower costs requires this change. 
The challenge to the Navy is to find a way to share the lessons learned that are 
resident within NAVSEA while keeping full design responsibility with the 
contractor(s). 

In general the Task Force supports the Navy's approach to DD-21/SC-21. 
Unfortunately, the performance requirements for this ship class appear to be 
drifting toward, traditional design specificity rather than being stated in terms of 
mission needs. The Navy needs to provide greater flexibility in the performance 
requirements for DD-21 to industry 
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3. LPD17 

This program was competitively awarded to Avondale Shipyard in 1996. The 
systems integrator for the ship is Raytheon, who is a subcontractor to Avondale. 
The other major subcontractors are Bath and Intergraphics. 

This was one of the Navy's first major development programs that was 
required to release its request for proposal (RFP) without using MILSPECS. This 
was a significant change from the program that had been planned by the Navy up 
until the RFP was ready to be released. However, the program team should be 
commended for rapidly making the needed program changes that allowed releasing 
the RFP without requiring any MILSPECS. 

A highlight of the LPD-17 program is its strong focus on reducing the total 
ownership cost in comparison to current comparable ships. The basic design of this 
ship will enable the Navy to replace 41 existing amphibious ships with 12 LPD-17s. 
In addition, the source selection and the award structure of the contract put strong 
emphasis on total ownership costs. Therefore, total ownership cost reduction needs 
to become a recognized requirement for this program. 

The program is to be commended for the strong emphasis that is being 
placed on reducing ship manning, the largest contributor to life cycle support costs. 
However, only $7.5 million in R&D dollars was provided for critical development 
prior to issuing the RFP to build the first LPD-17. As a result, very little "new 
technology" or new developments for reducing total ownership cost are available to 
the program. The Task Force believes that significantly greater reductions to ship 
manning would be possible if more effort had been invested initially to develop 
manpower reducing capabilities that would have been applicable to this class of 
surface ship. 

4. New Attack Submarine (NSSN) 

The New Attack Submarine (NSSN) Program, is innovatively displaying the 
following: 

• Strong operator involvement in the program definition process; 

• The use of CATV primarily to make significant performance-cost trades; 

• Designing the combat system using an open system architecture with a 
planned technology refresh prior to the first deployment; 

• The use of technology to open the trade space in the ship design, like the 
non-penetrating photonics mast; and 

• Putting all acquisition funding for the ship, including the combat system 
under the ship program manager (SPM), vice funding the combat system 
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and the ship separately with neither the ship nor the combat system 
■program manager having the final vote. 

The Task Force concludes the following: 

1. This program has not embraced the elimination of MILSPECS nor has it 
put an emphasis on reducing total ownership costs. The major program 
focus has been the reduction of procurement cost, which is projected to be 
28 percent lower than its predecessor, the Seawolf Class. 

2. The use of nuclear propulsion and the submarine community's desire to 
maintain a very hands-on involvement have not allowed this program to 
embrace acquisition reform as broadly as other shipbuilding programs. 

5.   CVX 

Since this program was briefed to the Task Force the Navy has changed its 
strategy to acquire this capability. Instead of funding a full development program 
for a CVX, the Navy will incrementally upgrade the current CVN design. The 
expectation is that the full CVX capability will be achieved after several 
incremental upgrades of the CVN. 

The Task Force views this change of strategy with concern. This could be a 
watershed decision for the Department. It once again shows that R&D investments 
for major new ships, could have significantly lower total ownership costs are not 
being supported. Although significant changes can be incorporated into the current 
CVN design by accomplishing three incremental upgrades, it is an inefficient way to 
proceed. 

The CVX team has taken an innovative approach to the design of a new 
aircraft carrier. The Program is to be complimented on the excellent work 
completed on their system trade offs starting with their use of quality function 
deployment (QFD). They are building the Operational Requirement Document 
(ORD) at the same time as they are creating the performance specifications. 
Considerable time and effort is being put into the Analysis of Alternatives (AOA). 
However, more tests could and probably should have been conducted to prove 
certain of the assumptions in the AOA process. 

A strong emphasis is being placed on reducing the total ownership costs of 
this new aircraft carrier system. The CV innovation center is enabling the design 
team to think innovatively, albeit the relatively small $12 million per year budget 
for this activity is not likely to generate any revolutionary new ideas. An example 
of radical change is the electro-magnetic catapult, which has not had sufficient 
investment in its development for it to meet the old schedule of the CVX or now for 
the first CV after CVN-77. 

Designing the CVX to be a total system has increased the program's need to 
include a systems integrating contractor. The shipbuilder, Newport News, has not 
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had this kind of experience, and it is correctly believed that this next generation 
aircraft carrier should take advantage of the systems integration expertise that 
exists within the aerospace industry. This had been the plan, but unfortunately 
with the change in the CVX Program from one large design effort to three 
incremental efforts, it will be more difficult to down-select to a single systems 
integrating contractor. As smart as down selecting may be, this decision needs to be 
weighed against the loss of competition that would result. 

6. Charter and Build 

The Navy has structured a program to replace its ammunition, stores and dry 
cargo ships, i.e., the AE and AF classes, with a new class of auxiliary ship, the 
ADCX. The Navy needs ten to twelve ADCX ships. This capability should provide 
the Navy with significant total ownership cost savings since they will be replacing 
the current cargo ships on a two for one basis. 

Instead of procuring, and then operating these ships, the Navy is trying to 
"buy the service." The Navy wants to obtain long term, approximately 20 years, 
leases through an industry competition. Industry would provide the financing, and 
once each ship has been constructed and available for service, the Navy lease would 
begin. 

This has been accomplished successfully before with tankers and ready 
reserve fleet (RRF) ships. However, a lesson was learned regarding inflation 
adjustments, and this knowledge must be applied for the "charter and build" of the 
ADCX class of ships. Specifically, inflation was planned to continue to occur, and 
the price continued to escalate in the out years, even though inflation had been 
greatly reduced from that which it had been when the initial leases were signed. 
Some adjustment for higher and lower than expected inflation is required. 

The Task Force fully supports the Navy charter and build initiative. This 
approach will give industry the right incentives to continuously take actions to 
reduce cost, yet still provide the contacted service. 

7. MARITECH 

MARITECH has been a DARPA program to improve the shipbuilding 
capabilities in the United States, and to help make the United States competitive in 
commercial shipbuilding. DARPA does not believe that it should continue to 
manage MARITECH, since it is not a high technology initiative. 

In 1999 the MARITECH Program will transition to Navy management, and 
the funding is planned to remain at $20 million per year, which is only half of what 
previously had been provided by DARPA. Nine U.S. shipyards have established 
articles of "Collaboration for Consortium" and have agreed to invest equal amounts 
to that provided by MARITECH. 

The Task Force concludes the following: 
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1. The Nation should continue this program. As long as our Nation requires 
a Navy, the U.S. will remain in the shipbuilding business. 

2. In order to build ships efficiently for the Navy the shipbuilders must also 
have the ability to compete worldwide in commercial shipbuilding. 
MARITECH is a vital step, albeit a small one, to this end. 

3. With the Navy taking over the management of MARITECH, the Task 
Force recommends that these efforts be linked to acquisition reform. 

C. Land Programs 

1. Secure Mobile Anti-jam reliable Tactical Terminal (SMART T) 

The SMART-T program meets a critical need for equipment for tactical 
ground forces to communicate with secure voice and medium rate data (up to 1.544 
mbs) over the MILSTAR satellite system. It will provide a range extension 
capability for Mobile Subscriber Equipment (MSE), to provide a satellite interface 
to permit uninterrupted communications as advancing forces move beyond line-of- 
sight MSE. 

The acquisition program, aimed toward volume procurement, began in 1992 
with a competitive request for Proposal (RFP) for an Engineering/Manufacturing 
Development (EMD) phase. Two cost plus incentive fee (CPIF) contracts were 
awarded in November 1992. The two selected contractors were to develop and 
deliver six terminals each. The acquisition strategy called for a down-select to one 
of the two EMD contractors based on performance during the EMD phase and their 
proposal for the next phase, a Low Rate Initial Production (LRIP) contract. 

The acquisition strategy was revalidated by the Army Acquisition Executive 
(AAE) in October 1994 with the proviso that acquisition streamlining be 
incorporated into the program to the maximum extent possible during the 
remainder of the EMD phase and be incorporated fully onto the LRIP phase. The 
SMART-T Army Team (who are part of the same overall program management 
organization as SCAMP) fully accepted the guidance acquisition strategy. This 
team had introduced some "non-controversial" innovations and streamlining into 
the EMD solicitation in 1992, but the freedom to really go for major reform did not 
come along until 1994. 

An Integrated Product Team (IPT) was chartered by the AAE. This team 
consisted of staff personnel from the AAE office, the Program Executive office, and 
the program manager. The team was fully empowered to approve the RFP for the 
LRIP; serve as the source selection advisory council; conduct contract reviews; and, 
conduct the program in concurrent (consolidated) phases. 

The RFP for the LRIP program was performance-based. Design details were 
the prerogative of the contractors, who were free to propose their "just right" 
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designs, and be held accountable for performance specs only. Use of commercial 
business practices commercial parts, and commercial standards was encouraged. 

Elimination of Military Specifications (MILSPECS) and standards was 
defined in the RFP and the subsequent contract, unless they were wavered in." 
Eighty-two MILSPECS originally included in the program were reduced to five, 
wavered in by the AAE. The original EMD contract statement of work of over 250 
pages was reduced to 50 pages in the LRIP contract. Over 200 contract data 
requirement list (CDRL) items were reduced to thirty. A five-year "bumper-to- 
bumper" warranty was included in the contract. 

The contract is a firm fixed price contract. The LRIP and Full Scale 
Production were incorporated into one RFP/Contract. 

At the beginning of EMD, the LRIP and Full Scale Production (FSP) costs 
were estimated to be $800 million to buy the quantities needed to equip the force. 
After acquisition streamlining was introduced into the LRIP/FSP, the estimate was 
reduced to $250 million, which was validated by independent cost estimates. To 
date, the LRIP/FSP program is on schedule, units meet performance specifications, 
and costs are holding steady. 

For its efforts the program has received a Packard award for acquisition 
excellence. 

The Task Force concludes the following: 

1. This program demonstrates that commercial business practices and 
commercial hardware and software standards can lead to quality military 
systems at significantly reduced prices. 

2. This program demonstrates the efficacy of intelligent price based 
acquisition. 

2. Single Channel Anti-jam Manportable Program (SCAMP) 

The Single Channel Anti-jam Manportable Program (SCAMP) program meets 
a critical requirement for tactical ground forces to communicate with secure voice 
and low data rate (2400 bps) over the MILSTAR satellite system. SCAMP is 
essentially a re-started program. 

The original program, after much technology-based R&D, began in 
September 1992 with the award of two competitive Engineering/Manufacturing 
Development contracts. They were cost based contracts, laden with mil specs, 
voluminous terms and conditions, and voluminous Contract Line Items (CLINs). 
The contracts were terminated after two years because of poor performance, 63 
percent cost growth, high technical risk in custom development of K band 
transmitter components, and other assorted problems. The requirement still 
remained for a single channel terminal for tactical forces to operate with MILSTAR. 
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At the time of termination on October 1994, the initial set of acquisition reform 
initiatives (laws, directives, regulations, and rules) were being put in place and 
were beginning to be institutionalized. 

The three significant initiatives that drove the SCAMP re-start were 
streamlining the phases and milestones of the acquisition process; elimination of 
MILSPECS and standard, unless "wavered" into the program; and, adoption of 
commercial standards, processes, and parts, including CaNDI software. 

The SCAMP program team revised its acquisition strategy in accordance 
with these initiatives. A technical market survey was conducted including white 
papers from interested industry parties. This survey established that the system 
could be realized with almost all-commercial practices and parts of the maximum 
weight requirements were relaxed modestly and the communications link margins 
were relaxed modestly. It also established that, with these commercial ground rules 
and the modestly relaxed performance specs, that qualified companies would be 
willing to demonstrate "breadboards" as part of the competition. As a result, a 
demo phase was held in which companies were invited to demonstrate a breadboard 
system. Several companies did so and proved the systems performance 
requirements could be met. 

As a result, a new request for proposal was issued, based on key performance 
specifications. It left the design solution up to the bidders. It eliminated 45 of 47 
MILSPECS, and reduced the page count from 82 to 32 pages. It specified that 
commercial standards, parts and processes were preferred. It established a best 
value criteria for evaluation. It combined development prototyping, and initial 
production into one contract phase. It called for a five - year "bumper-to-bumper" 
warranty and called for contractor life cycle support for 5 years. Initial delivery 
under the on-phases contract was for 312 terminals with an option for several 
hundred additional terminals. Lastly, it called for a firm-fixed price contract with 
minimal pricing back-up data. After demos, proposals, and evaluations, a firm fixed 
price contract was awarded in February 1996. 

The commitment to Integrated Product Teams paid real dividends, with full 
and open communications, and problem solving and systems tradeoffs being shared 
between the government teams and the contractor teams. The government 
Program Manager headed the management IPT in which the Contractor PM was a 
member. 

Virtually all approval authority was delegated to the Program Executive 
Officer by the Army Acquisition Executive (AAE), because there were no 
intervening milestones within the one-phase contract, In essence, the next 
milestone decision from the AAE was the decision to buy quantities beyond the 
original 312 terminals. This true delegation of authority and accountability speeds 
up cycle time considerably. 
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The streamlining of the contract structure contributed greatly to a better 
system at extraordinary cost savings. The price based contract, in this case fixed 
price, eliminated volumes of cost back-up data, auditor time, and other 
administrative processes that would have added to program schedule and costs. 

At the time of program restart, it was clear that classical phasing of the 
program into EMD, Low Rate Initial Production (LRIP), and Full Scale Production 
(FSP) milestones were not required, and would be a schedule and a cost detriment. 
A single contract requirement delivery of 312 terminals, fielded and tested to 
performance specs, coupled with a five year warranty, was clearly the high quality, 
low cost approach. 

The results to date are impressive. Average Unit Production Cost (AUPC) for 
the initial production lot is $267,658. At the time of termination of the original 
contracts, they were estimated to be over $450,000. Option 1 for 200 additional 
units is bid, fixed price, at $102,000 each, whereas in the original contract, added 
units in these quantities were estimated to be well over $200,000. Deliveries are on 
schedule and the terminals meet their performance specifications (i.e., they are 
within the allowable weight, they communicate with MILSTAR at the required data 
rates, and they meet the link margin requirements). 

There are clearly some steps toward commercialism and streamlining that 
could have been adopted by the SCAMP team. However, considering it was one of 
the earliest programs to start under the new culture of acquisition reform, 
performance is excellent. 

The Task Force concludes the following: 

1. SCAMP clearly demonstrate that acquiring military systems using 
commercial competitive practices used in the business world and using 
commercial parts results in better military products at significantly lower 
coasts. 

2. SCAMP demonstrates that intelligent management, using price based 
acquisition can produce excellent results, even when there is R&D content 
in a program. 

3. Joint Land-Attack Elevated Netted Sensor (JLENS) 

The Joint Land-Attack Elevated Netted Sensor (JLENS) program has made a 
concerted effort to implement streamlined acquisition reform initiatives. The 
commitment to integrated product teams is good and the IPTs "within the program" 
are well defined: cost and management IPT, systems integration IPT, Test and 
Evaluation IPT and the program management council. 

JLENS is an Applied Technology Demonstration (ADT) program, and has 
both an overarching IPT and a milestone decision Authority. It does not need both. 
Periodic briefing to senior levels of DOD should suffice. The program manager 
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should be the chief of the integrating IPT and have full authority to execute the 
program. The Deputy Commander of Space and Missile Defense Command should 
be the executive review authority. 

It is unclear who the user/operator authority is for the program. Both the 
Joint Theater Air and Missile Defense Office (JTAMDO) and the Army missile 
defense establishment within the Training and Doctrine Command (TRADOC) 
appear to be that authority. A user/operator, analogous to the TRADOC Systems 
Manger (TSM) should be identified and participate fully in the integrating IPT, and 
be empowered to approve tradeoffs arising from Cost As an Independent Variable 
(CATV). Formal training of IPT members is commended. 

The overall contract structure is very simplified — there are just four, time- 
phased Contract Line Items (CLINs). The focus of the program output is the 
deliverables. There should be an intense review of the cost-based contract structure 
with the notion of adapting a price based contract after the design CLIN is delivered 
and approved. At that time, most of the risks will have been identified and 
solutions to reduce risk should have been adopted. Moving to a price based contract 
at that time would reduce the red tape, auditor and administrative efforts 
associated with cost-based contracting. 

Current plans call for a formal and separate Engineering/Manufacturing 
Development (EMD) at the end of the demonstration. At that point, there will have 
been extensive technical testing and a user test of demo system. It will be known if 
JLENS meets a real operational need at that time and is relatively satisfactory to 
the user. A formal EMD phase for a low-density system appears to be unneeded. 
The ATD assets should be considered block I production. The PM could allow for a 
brief production readiness phases during Block I. Program phases and formal 
milestones would be merged as specifically encouraged in the latest version of the 
DOD Publication 5000.1. A year could be cut off the 2005 date now scheduled for 
full capability, resulting in cost savings and increased readiness. During the 
dialogue with the JLENS PM, there was an impression that the user test might be 
diminished. We recommend that the user test not be diminished, but be as robust 
as funds allow. Simulation should be used as a prominent element of the user test, 
certainly to train the users for live testing. 

The inclusion of simulation as a required element of the contract is good. The 
effort should be to develop a systems simulator which includes detailed engineering, 
technical, and performance parameters. This model should be used to estimate the 
impact of CATV and other tradeoffs. The model should be continually refined as 
design data and test data become available to represents the system at every stage 
of development. The use of the simulator model as an element of the Test and 
Evaluation Master Plan (TEMP) should be insisted upon. 

CATV is a defined requirement during the program. If implemented as 
described, the likelihood of downstream surprises in risk and costs is low. Because 
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CAIV may well involve amending key performance parameters, user/operator 
involvement is critical. As mentioned previously, an accountable, defined user with 
tradeoff approval authority must clearly be identified. 

The Task Force concludes the following: 

1. JLENS should be clearly assigned to either JTAMDO or TRADOC for 
user/operator responsibility authority. 

2. Pursuit of formal EMD phase following the ATD must be carefully judged. 

D. Space Programs 

As the post Cold War world has evolved into more flexible, interdependent 
and less predictable global relationships space plays an increasingly important role. 
Recognizing this the U.S. must be able to establish leadership in all space 
operations to assure our National Security and freedom of action in a dynamic 
world. This leadership must include the space activities related to communications, 
surveillance, reconnaissance, tactical warning, space control, attack assessment, 
navigation (location and positioning), meteorology, launch systems, launch facilities 
and satellite operations and tracking. Also, this must be accomplished in a very 
constrained DOD budget environment. Therefore, we must find ways to leverage 
commercial and allied military investments in space, and use acquisition reform to 
purchase this increased capability at a lower price. 

To examine this situation the Task Force reviewed the unclassified space 
program activities of several contractors. These included Lockheed Martin, The 
Boeing Company, Hughes Space and Communications Group, TRW Space and 
Electronics Group, Kistler Aerospace, Inc., and Space Access, as well as discussing 
these activities with the appropriate government representatives. It was noted that 
in space programs DOD has moved further into acquisition reform than in most 
other areas. However, it is the opinion of the Task Force that more needs to be done 
to reduce the price we pay for our space activities, both programs and services. In 
doing so we would keep the cost of our ever-increasing space needs within the 
constraints of our limited budgets. The following findings and conclusions are not 
all inclusive, particularly regarding architecture, C4ISR and interoperability. This 
is because we did not review the classified space programs. 

1. Launch Infrastructure 

A key Defense Department requirement is to have assured reliable access to 
space. This assured access is dependent on an available well-managed 
infrastructure. Operations are currently too expensive. To provide for the launch 
infrastructure costs, the DOD had to provide over $520 million in Fiscal Year 1998 
funding. Commercial launches are increasingly dominating the overall launch 
requirements, but could be used to help reduce the DOD costs. Modernization and 
acquisition streamlining are needed if we are to reduce the price of access to space. 
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The Task Force concludes the following: 

1. DOD must insure that facilities are available which will enable access to 
various altitudes and inclinations, and allow simultaneous servicing of 
multiple launch vehicles. 

2. The DOD should examine the feasibility of employing an omnibus contract 
to operate the required facilities, and use the potential saving for 
modernization. 

3. The DOD should plan to transfer the launch operation infrastructure, 
including safety responsibilities, to a national commercially operated 
space port authority, if at all possible. 

2. Launch Vehicle Programs 

The EELV program incorporates some of the best aspects of commercial 
contracting while keeping enough DOD control to insure the Government's needs 
will be met. The EELV appears to be a well managed program that will provide 
DOD assured access, lower costs, and competition between similar capabilities. 
Reusable launch vehicles, including single stage to orbit, and possible shuttle 
improvements, offer the DOD the potential of further reduced cost savings, 
particularly if commercial space business continues to grow at the present rate. 

The Task Force concludes the following: 

1. The DOD should continue the present approach to the EELV program 
assuring real competition between similar capabilities in future buys. 

2. The DOD should take advantage of commercial launch capabilities, after 
they are proven in development, and if they provide further cost savings. 

3. The DOD should support and monitor NASA reusable launch vehicle 
technologies, minimizing DOD investment, while insuring that OSD needs 
are met if the program are successful. 

3. Satellite Operations and Tracking 

The DOD tracking networks are high cost. The ground environments tend to 
be proprietary, user unfriendly, and costly to operate. The systems are people- 
intensive compared to modern commercial systems. 

The Task Force concludes the following: 

1. DOD should move toward a commercial model and contract out those 
functions that are suitable. 

2. DOD should purchase and employ Commercial and Non-Developmental 
Item (CaNDI)) tools, and mission software to reduce manpower and cost. 
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4. Space Systems and Services 

More effort is needed on integrated system-of-systems space architecture, 
including it's continued effectiveness in the presence of counter-measures. This is 
particularly true when we consider the realities of commercially dominated space 
communications. Our system architectures should take advantage of these existing 
and planned commercial capabilities. More effort is needed to employ best 
commercial practices in our space system acquisition activities. 

The Task Force concludes the following: 

1. DOD must align the requirements practices to take advantage of 
commercially-dominated space. 

2. DOD should buy commercially first, when trading commercial versus 
military sourcing. 

3. DOD should consider buying services versus systems, where it is logical 
and feasible, using commercial space more effectively. 

4. DOD should apply its own scarce resources to high leverage, military- 
unique, enabling technologies in those important areas that have no 
commercial motivation. For example, survivability protection, data 
encryption, and distributed architecture are such important areas. 

E. Joint Tactical Radio 

In the second quarter of 1997, OSD, in response to congressional pressures, 
formed a concept labeled "Programmable Modular Communications System" 
(PMCS) for a future acquisition program. This was to be an approach to consolidate 
the various software programmable radio programs that existed in the Services. 
The PMCS activity was intended as a joint service effort to convey OSD's objectives 
for PMCS and to identify any constraints related to PMCS implementation. The 
concept was to provide an open system architecture to satisfy the user domains of 
Airborne, Ground, Mobile, Fixed Station, maritime, and personal communications. 
The architecture was to be based on Joint Technical Architecture (JTA) standards 
and was to develop a Joint Operational Architecture (JOA) for functional 
requirements. The general objectives were to develop a solution that could 
accomplish the following: 

• Be interoperable with legacy systems 

• Be affordable over its life cycle 

• Apply software to accomplish waveform generation and processing, 
encryption, etc. 

• Change capability by reinitializing resident software 
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• Enable implementation of single function communications to multi- 
channel systems 

The Joint Tactical Radio System (JTRS) evolved quickly from the PMRS. 
This program added the following objectives to those listed above: 

• Embrace acquisition reform 

• Maximize use of commercial standards 

• Enhance competition through multiple vendors 

The JTRS joint program office (JPO) is located in Washington DC and has a 
core staff size of 15 people. The tenets of the JPO strategy follow: 

• Evolutionary acquisition and spiral development 

• A "single milestone" acquisition program 

• Non-traditional oversight and review process 

• User and test community buy-in and involvement 

• Government and industry teaming 

The JPO has established an Architect Steering Group with multi- 
service/agency participation and various industry consortium working groups. 

Of the programs reviewed by this Task Force, the JTRS program has made 
the most progress in defining open system architecture design. Most technical 
problems are understood, user requirements are being defined, and participation by 
industry and all services (although limited), is leading to a technically feasible 
architecture. 

Technical issues still exist in the hardware module packaging area - e.g., 
determining the unique and /or common packaging constraints and environmental 
requirements for the families of physical modules that must satisfy the needs of a 
broad range of radio applications. As stated in the program objectives, these 
include hand-held, fixed stations, maritime, and airborne radios. The trade-offs 
between total cost and potential point solutions must be addressed. 

Program management problems and issues are related to inadequate 
funding to fully develop a sound JTRS architecture before program implementation, 
an unrealistic schedule, and the near term communications needs of the services. 
Actions to satisfy those needs preempt adequate service participation in the JTRS, 
and push the launch of next-generation radio designs before JTRS becomes feasible. 
Additionally, the issues dealing with legacy-federated solutions to the radio 
communication problems, and the related legacy acquisition infrastructure (military 
and industrial), present a conflict of objectives that must be addressed. 
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An additional management issue relates to forecasting the various industry 
reactions to JTRS that can affect the competitive procurement environment. This 
includes the problems of defining or identifying the subsystem level (replaceable 
module level) that will sustain competition on a module-only procurement, and will 
sustain IR&D investments at the functional level required to support modular 
upgrade. It is known that companies carefully structure their own radio 
architectures to enhance reuse and time to market, and that they invest in those 
technologies that will give them a competitive advantage in total radio or system 
procurement. Lowering the "competitive content" to a very low level can prove 
unworkable. 

The JPO identifies an acquisition issue that this Task Force supports. There 
must be a change in the paradigms associated with acquisition budgeting, cost 
estimating, testing, and reporting to properly execute a JTRS program. This 
activity can cut across many radio acquisition programs from every service, and 
cannot be managed as, measured as, a stand-alone program. 

This Task Force concludes the following: 

1.  The JTRS schedule a "decision milestone" within the next six months. At 
this time OSD, can assemble the proper service and industry executives - 
technical, acquisition, user, and "business" - to assess the JPO status and 
recommendations. Any necessary modifications to the JPO strategy can 
be developed along with the requirements for adequate funding and 
schedule adjustment. It is believed that this program offers much 
potential in satisfying DOD's long term communications needs and should 
be fully supported when the foundation is strong. 

F.  Product Support and Sustainment 

In 1996, and again in 1998, the Defense Science Board sponsored summer 
studies on the DOD logistics system to identify changes that should be made to 
improve its effectiveness and to reduce its cost. Today's logistics system consumes 
approximately one third of the DOD budget and employs nearly one half of the 
Department's personnel. 

Each year the military logistics system is consuming a greater proportion of 
the total DOD budget. The Department leadership has recognized that military 
logistics and the life cycle support of its systems are consuming a disproportionate 
part of its dwindling resources. Further, action to date has been inadequate, and 
operational readiness has diminished. DOD resources continue to be drawn away 
from critical force modernization requirements. The Task Force strongly believes 
that action is needed to reverse this on-going diversion of weapon system 
investment funding. The DOD should direct and incentivize the proactive planning 
of commercial-like product support plans in the overall acquisition strategy of new 
and existing weapons systems where possible. This should be initiated at the 
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beginning of a system's development, and in concert with what may even seem like 
countervailing regulation and statute. 

Specifically, competing teams should design for supportability, minimum 
total ownership costs, and high readiness. During the System Demonstration 
Phase, of the proposed Price Based Acquisition discussion from Section IV of this 
Report, detailed supportability and support cost planning and analyses must be 
performed. In addition, the competing teams must plan for warranties, total 
contractor support, and contractor configuration management during design. 
Interfaces within the design must utilize open systems architecture or "plug and 
play", and form-fit-function-interface specifications should be met for the 
subsystems incorporation. This will assure an arena for future competition and 
demonstration of integration, prior to insertion. For defense-unique items, the 
prime contractor must motivate lower-tier suppliers to improve the product 
continuously and to lower the prices. This commercial-like approach must be used 
for major block upgrades and modifications, as well. 

The proposed New DOD Acquisition Model should also be used to 
substantially affect the procurement of spare parts, especially where the parts are 
being modified to incorporate technological advances. As part of the generation of 
best value, system designs should feature transparency to future technology and 
permit seamless incorporation of upgrades. Spares procurement can demonstrate 
the following advantages by including the model elements of competition, advanced 
technology, and price and schedule discipline: 

• A means of providing continual upgrades to the latest technology. 
Upgrades could be accomplished on the basis of complete systems or 
subsystems; 

• Control of prices for spares and upgrades; 

• Timely incorporation of upgrades; and 

• Timely technical insertion and military advantage. 

In short, use of the model for spares procurement could be a path to 
continuing force modernization on a timely affordable basis, while contributing to a 
more affordable life cycle and total ownership cost. 

In each of the programs that we reviewed the program manager had a sincere 
interest in finding ways to reduce the system's life cycle, or even the total ownership 
cost (TOC). However, in no program reviewed by the Task Force were there stated 
operational requirements for the system's total ownership cost. In other words, the 
operational requirement was set with little or no consideration for support costs, 
but the program manager was expected to do the best job possible in minimizing 
these support costs. Further, making trades among the classical "warfighting 
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requirements" and supportability was not in any of the program manager's 
charters. 

Unfortunately, today, the Department's requirements determination, 
planning, doctrine, training, simulation, financial and accounting, and procurement 
processes do not adequately integrate the logistics system into top level decision- 
making. This has resulted in a disconnect of the "tail" from the "tooth" of the 
system, and missed trade-off opportunities. In addition, program managers still do 
not consistently have responsibility for system life cycle and total ownership cost. 

DOD 5000.1 and current DOD practices fixes responsibility for Life Cycle 
Support of new systems with program managers. This policy has not been extended 
to legacy systems or in service systems. Support of these systems is a responsibility 
diffused among organizations' maintenance managers in the Service Materiel 
Commands, as well as the Defense Logistics Agency (DLA). The net result is no 
central focus on total ownership cost for a weapon system within most Service 
acquisition establishments. 

Adding to the challenge is the lack of a standard process for defining and 
measuring total ownership costs. Such a process must be established, including the 
rules for allocating indirect costs. To be effective service budgeting and financial 
procedures should be modified to enable flexible funding between sustainment and 
investment accounts in new budget years. Investments that reduce operational 
support requirements should warrant the shifting of sustainment funds to pay for 
these investments. 

The use of commercial support practices is being adopted in several of the 
programs that we reviewed, but they are being partially implemented. Obtaining 
the support that has historically been provided by government personnel demands 
improved contracting sophistication and skills if the potential benefits are to be 
fully realized. Simply having private industry do the same task that historically 
was performed by the government will probably not result in significant savings. 
The total support chain needs to be analyzed to find the most cost effective 
approach. The high reliability and the extensive use of CaNDI in today's new 
systems gives DOD the opportunity to in many cases totally redefine the support 
approach for a system. 

The bottom line is the absolute need to make "total ownership cost" a critical 
element of every new system's operational requirement. Appendix F describes the 
support approach being used by many commercial airlines where total ownership 
cost is well understood and well managed. Some of the practices used could have 
application within the DOD, not only for new systems, but those already deployed 
operationally. The Task Force gratefully acknowledges and supports the work of 
the Joint Aviation Logistics Board in this area, and gives them considerable credit 
for information in this, section and that of the supplementary Appendix F. 
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VI.    Education and Training 

A. Background 

No other single organization in the United States comes close to the DOD in 
acquiring as broad a range of products and services over such a diverse range of 
sophistication and in such large dollar amounts. It is axiomatic that the DOD 
requires a highly knowledgeable and capable workforce to perform acquisition 
functions in an effective manner. Whereas historically acquisition skills were 
developed to a large extent through on-the-job experience, it has become evident 
that formal education and training are essential in building and maintaining a 
sophisticated acquisition workforce. The Congress recognized this need in the 
Defense Acquisition Workforce Improvement Act (DAWIA) passed in 1990.1 

The Act characterized how the acquisition system should be managed 
through a professional acquisition corp in each of the Services. In response to the 
DAWIA, the DOD has implemented an acquisition career management program. 
This program covers an acquisition workforce of 108,000 Defense personnel, both 
military and civilian. There is current discussion (somewhat controversial) to 
expand this coverage to include additional personnel, bringing this number to 
149,000. 

In order to conduct the acquisition career management program, DOD 
established the Defense Acquisition University (DAU) to provide education and 
training (E&T) for the acquisition professional.2 DAU has taken the lead in 
coordinating 12 existing Defense E&T institutions in their role of providing 
acquisition career management subject matter3 to the acquisition workforce. These 
Consortium institutions are generally not accredited. The Industrial College of the 
Armed Forces (ICAF), which is part of the National Defense University (NDU), is a 
Consortium member and is accredited. DAU funds the Consortium's activities and 
provides the funds for the four component services for travel and per diem for 
student attendance at Consortium institutions. Travel and per diem account for a 
substantial share of the $96 million budget of DAU in FY 1998. 

As an economizing measure and to foster other improvements, efforts have 
been initiated to deliver acquisition related courses through distance learning 
techniques. Although there are few courses so delivered in FY 1998, the momentum 
is expected to increase, building to about 25 percent of the curriculum by the close of 
FY 1999 or early FY 2000. Also, planning is in process to transition the current 
loose structure of the Consortium into a more unified acquisition E&T organization, 
although no details were provided at the time of this study. 

1 U.S. Public Law 101-510, Title XII, "Defense Acquisition Workforce Improvement Act," 1990. 
2 DOD Directive, "Defense Acquisition University," #5000.57, dated October 22,1991. 

•3 "Defense Acquisition University," Catalog for FY1998, #ADS-98-01-CG 
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Consortium institutions are generally provided students designated by the 
Services. Students are both civilian and military as are the faculty within the 
Consortium. The civilian employees are mainly from the DOD although a few 
industry personnel are admitted. Military personnel who serve in acquisition E&T 
roles in consortium institutions do not rotate between operational and teaching 
tours, and generally have reached a terminal level in rank with little or no 
possibility for promotion. Five Functional Boards determine E&T requirements. 
Key Defense executives staff these Boards with full-time duties carrying other 
responsibilities. The Functional Boards validate the need for specific courses and 
certify that the courses meet the desired objectives. Working Groups, comprised of 
diverse DOD membership support the Functional Boards in their determinations. 
Direction developed by the Functional Boards is in turn implemented through DAU 
Curriculum Teams, which are responsible for the establishment of course content. 
In total, there are now 81 courses available through the Consortium member 
institutions. The quality of the E&T program is substantially controlled by these 
institutions. 

The acquisition workforce, military and civilian, operates under a formal 
certification and continuing education program, again as derivatives of the DAWIA. 
Members of the acquisition workforce are required to meet levels of E&T instruction 
established for the various career fields4 and to retain proficiency on a continuing 
basis.5 The latter is particularly important because it recognizes the evolving 
nature of acquisition reform and the need for the acquisition professional to 
maintain currency on a continuing basis. 

B. Findings and Conclusions 

A series of findings and conclusions follow. Several of these — accountability, 
civilian institutions of high learning, and distance learning - are similar to the 
recommendations of a recent study conducted the Acquisition Education and 
Training Process Action team.6 Determination of accountability is the key area that 
needs addressing. 

1. Accountability 

Finding. The acquisition E&T program is operated under an affiliation of 
separate institutions, and the means by which business is conducted is 
accomplished through various committee structures. This arrangement requires 
strong leadership, backed by clear management responsibly not only for overall 
program execution, but for insuring program outcomes. It was unclear with whom 
this specific responsibility resided and who (other than the USD(A&T) himself) was 
accountable for the total E&T program. 

* The Acquisition Workforce Certification Program," Descriptive Brochure, #ADS-98-01-BR. 
5 "Reform Through Learning: Under Secretary of Defense(A&T) Policy on Continuous Learning for the Defense Acquisition Workforce," 
Memorandum dated December 15,1998. 
6 Final Report of the Process Action Team, "Acquisition Education and Training Structure and Process," Office of the USD(A&T), August 1997. 
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Conclusions. Responsibility for acquisition E&T should be clarified and 
strengthened to provide necessary leadership and management authority, but above 
all to provide accountability for the entire program and its outcome. 

2. Metrics for Program Evaluation 

Finding: There appears to be a lack of knowledge of the effectiveness of the 
acquisition E&T process in contributing to strengthening acquisition generally and 
in promoting acquisition reform in particular. The question simply stated: Is the 
E&T program making significant inroads in fostering acquisition excellence, and 
how should the E&T program be modified to accomplish this end? Without 
objective metrics on outputs, these basic questions cannot be answered and overall 
program accountability cannot be ascertained in a credible way. 

Conclusions: Metrics should be established to measure the effectiveness of 
the E&T program in contributing to acquisition excellence. Input measures alone 
are not sufficient, i.e., numbers of courses, numbers of students, classroom hours, 
etc. Outputs dealing with the impact of the E&T program in advancing acquisition 
objectives, particularly acquisition reform, are required. These metrics should form 
the basis for feedback to improve the E&T program. 

3. Civilian Institutions of Higher Learning 

Finding: One of the great strengths of the United States is its system of 
civilian post-secondary education. By all measures U.S. institutions of higher 
education are world leaders. It appears that the DOD acquisition E&T program has 
elected to operate substantially separate and distinct from this world class resource. 
There has been no rationale presented during this study for this approach, and 
there is no indication of a specific plan to alter this approach. 

Conclusions: A plan should be developed for contracting E&T services to 
professional educators at institutions of higher learning in the civilian sector. This 
plan should result in an appropriate mix between consortium instruction and 
instruction through outside institutions, taking into account the value of instruction 
from military personnel in specific instances. The rationale for the approach 
selected should be made clear. Also the plan should incorporate the Department's 
approach to distance education, whereby quality E&T could be efficiently obtained 
from the civilian sector. 

4. DOD/Industry Relationships in Acquisition E&T 

Finding. Consortium institutions accept limited numbers of industry 
students, but the institutions do not participate in industry acquisition E&T 
activities. Conversely, industry undertakes considerable E&T functions to foster 
greater knowledge and capability of the industrial workforce in the conduct of DOD 
acquisition. These two acquisition E&T enterprises are operating essentially 
separate from one another, when, through cooperative activities, both would benefit. 
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Conclusions: Defense acquisition E&T cooperative activities with industry 
should be promoted, primarily for purposes of cross fertilization of information but 
also to promote common awareness of acquisition reform principles and processes. 
Examples are: sharing courses and instructional materials, comparing lessons 
learned, problem sharing and gaining improved understanding, and examining 
opportunities for acquisition improvement. 

5. Distance Learning 

Finding: Distance education in the civilian sector has been gaining 
momentum, and is developing into a major source of learning with rapid growth 
expected to continue into the indefinite future. The educational community outside 
of DOD is well in the lead in establishing effective delivery infrastructure, and in 
determining the techniques which best exploit distance education. Thus DOD is in 
the fortunate position of not having to experience the same learning curve, but 
needs only to take advantage of it. Although acquisition E&T has been slow in 
moving in this direction, it now appears there is a recognition of the value of 
distance learning in serving Defense needs, and there is a move in a direction to 
take advantage of it. 

Conclusions: This Task Force supports efforts within the DOD to take an 
aggressive approach to distance learning as a means to better utilize funds and to 
gain other benefits. Plans should be drawn to enlist both educational institutions 
outside of DOD, and industry acquisition programs, in providing curriculum for 
DOD acquisition E&T. 

6. Military Personnel Policy 

Finding: Military personnel engaged in acquisition E&T, suffer in 
promotions, on a comparable basis with other military assignments. On the matter 
of rotational assignments, the freezing of military E&T faculty assignments, 
without interspersed operational tours, is neither rewarding to the faculty nor 
enriching to the student body, and thus does not serve the overall interest of the 
Department. 

Conclusions: DOD should examine personnel policies relating to promotion 
and rotation of military personnel engaged in acquisition E&T, and should take 
appropriate action to strengthen existing shortfalls. 

7. Student Prerequisites 

Finding. Except for ICAF, consortium institutions accept service-designated 
students without applying admission requirements. The DAU and the Consortium 
institutions seem to accept the wide diversity of background understanding that 
this introduces into the classroom, and the resulting diminution of effective 
instruction. 
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Conclusions: As a measure to facilitate the educational process, institutions 
engaged in the acquisition E&T program should establish criteria for acceptance of 
students based on their ability to comprehend the material at the required level. 
The establishment of appropriate preparatory courses may be required. Some of 
these courses may not currently exist and may have to be created. A well 
structured program for self-study in advance of entering a course of instruction may 
be a suitable alternative. 

8. Establishment of Mentor Teams 

Finding: Acquisition E&T follows the traditional approach of delivering 
courses from the classroom. As an adjunct to classroom instruction, it would seem 
advisable to bring acquisition knowledge and experience directly into acquisition 
offices by employing a "mentor service" approach. Bringing expert knowledge to 
diverse acquisition activities throughout DOD, provides a means for providing 
directly relevant material which matches the nature of the acquisition function 
being performed. Mentor teams could be constituted from faculty in the acquisition 
E&T community, acquisition professionals who have demonstrated understanding 
of the principles of acquisition reform, and others who have knowledge of 
acquisition best practices. This approach will be most productive if mentoring team 
members where matched to the office being mentored, prior homework was 
conducted prior to on-site visits, and mentoring was provided on a not-for- 
attribution basis. 

Conclusions: As a means to accelerate the transference of acquisition 
knowledge, particularly new reform initiatives, directly into acquisition offices 
throughout DOD, an acquisition mentoring function should be established which 
augments the formal E and T classroom program. The implementation of this 
recommendation would need to take into account related mentoring functions 
ongoing by the Services. 

VII. Major Conclusions and Recommendations 

A.  The Price Based Acquisition Model (PBA) 

Much work has been accomplished over the last several years on changing 
the DOD's acquisition process to improve efficiency and reduce cost. Among the 
changes proposed are the following: improving the requirements process to require 
more CINC involvement during the entire development process; providing for 
continuous competition; encouraging commercial vendors by accepting commercial 
practices and standards within the DOD; making greater use of CaNDI and open 
systems; reducing cycle time; using cost as an independent variable; using total 
ownership cost instead of production cost for decision making; using ACTD-like 
processes; implementing commercial-like innovative product support; and, basing 
acquisition on price instead of cost, or PBA. 
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The Task Force believes that the proposal to incorporate PBA is the most 
significant of these, since it emphasizes the concept of "price to the Government" 
and "value to the user." This must be accompanied or complemented with 
commercial-like innovative product support. This is fundamental to true 
acquisition reform. 

The Task Force, therefore, has constructed the Price Based Acquisition 
Model, which includes all of the significant elements of reform. The Task Force 
recommends the USD(A&T) designate this model as the principle direction for 
development and procurement of DOD systems, and insure its timely 
implementation. 

B. Specific Programs 

1. Joint Strike Fighter (JSF) 

The USD(A&T) should structure the JSF contract to insure that there is 
continuous competition throughout the procurement and sustainment cycle for the 
JSF primary airframe and supporting subsystems, should structure the contract 
consistent with price based acquisition; expand the authorities of the JSFPO to 
include actual weapon interfaces, dimensions and protocols for the intended stores 
and armaments; and, designate systems "open architecture" as a fundamental pass 
or fail JSF procurement contract condition. 

2. Shipbuilding 

The USD(A&T) should insure that sufficient development funding is 
designated for each new class of ship to insure inclusion of cost effective innovations 
that reduce ownership cost without unacceptable reductions in performance. Some 
candidate innovations should be identified and analyzed prior to formal initiation of 
each new program. The DD-21 should be designated as the model for this and other 
acquisition reform initiatives. 

3. Space 

To provide for the expanding space system needs, and in light of the large 
commercial investment in space, the DOD should concentrate its limited resources 
on the high leverage military-unique technologies in those areas that have no 
commercial equivalent application, as in survivability protection and data 
encryption. Through the use of space architecture studies the DOD should 
capitalizes on commercial space capabilities wherever practical. The USD(A&T) 
should insure the use of competitive commercial practices in acquiring space 
systems, and in contracting for the operation of the space infrastructure. 

4. Joint Tactical Radio Program 

The JTRS initiative offers great potential in satisfying the long-term 
communication needs of the DOD. The ASD(C3I), with the support of the Services 
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and industry, must complete the effort to define an acceptable technical 
architecture based on commercial specifications which will continuously encourage 
competition at the functional module as well as the communication system level. 
The USD(A&T) must insure adequate budget to support a timely schedule, and 
insure that all Service priorities are consistent with the programs importance. 

5. Education and Training (E&T) 

Responsibility for acquisition E&T should be clarified and strengthened to 
provide necessary leadership and management authority, but above all to provide 
accountability for the entire program and its outcome. 
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A.  Terms of Reference 

OFFICE OF THE UNDER SECRETARY OF DEFENSE 

1000 OIFENSK PCNTAGON 
WASHINGTON DC 20301-3000 

0CT20 mt 

MEMORANDUM FOR DEFENSE SCIENCE BOARD (DSB) ACQUISITION 
REFORM TASK FORCE MEMBERS 

SUBJECT: Follow-on DSB Effort on A Streamlined Approach to Weapon» System 
Research. Develop and Accuirition. The Application of Commercial 

You now have underway a Phase IV of the DSB Acquisition Reform Task Force, 
with a focus on the DoD implementation activities. One area thai clearly needs further 
emphasis is the weapon system R&D arena, which you investigated la Phase HL Tin», I 
would like to request that you follow-up that effort with a sub-Task Force which 
evaluates progress that we are making and which provides recommendations a» to where 
further actions are required. 

Based upon suggestions I have received from some of the USDCA&T) staff most 
heavily involved in acquisition reform, I would like you to focus your attention on 
specific DoD programs on which we believe we have made significant progress. These 
programs are: the LFD-17 Ship; the New Attack Submarine, the Global Command and 
Control System (GCCS), the F-22, and the Miniature Ah* Launched Decoy Advanced 
Concept Technology Demonstration (ACID). Additionally, I would like you to follow- 
up on the five programs selected by the Service Acquisition Executives Cor analysis 
during your "Acquisition Reform Phase EX" Task Force efforts; specifically: Joint Strike 
Fighter (USAF), Future Digital Radio (USA), Aerostat (US AX Arsenal Ship (USN), and 
Evolved Expendable Launch Vehicle (USAF). 

In this investigation, I would like you to-focu» your attention on the following 
acquisition reform issues: 

1. Are we stating requirements in terms of mission needs and with sufficient 
flexibility? 

2. Have we established cost targets and addressed affordability not only for 
development and production, but also for sustainment? 

3. Have timeline needs been established, and is the development schedule 
driven? 

4. What is/am the coroperitive altemstives(s) ft» the mission and how have we 
supported their viability? 

o 
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1   JX;08007" haVC bMn eSWbli$hCd forPerfom«"*. »cheduk. cost, and 

6"   e^ution?"' 0Pen iySCtm C0I,CCPtS * inmtX CaSe °f irtfi«n,tion md 

7. What steps have bean taken to bring in commercial firms as suppliers (e g 
use of RAD price-based contracts)? W       K  S" 

8. Regarding ACTDa. what is the best approach for funding the transition of 
products or systems from the ACTD to full acquisition? 

m«ri J^"*!!*? *e^ WiU
L
t8ke ab0W ninemonths to«Wpfc« and will »quire 

**. 2  °f Nov=n*« m toe Pensen. Please provide me an indication of your 
n«^1D^RW^OW^0f^emto^,te*^d»d^^»^u«y 
so that we can firm up mee&ng dates for those month,. We will provide you wjtb the 

vo?;« ^7"? tiT **" ""l? Üm* wi* * P**»*6 "P«*»* information 4* 
EaS ^ted you«tfon DSB acquisition reform effora that have already 

A«*    X W^3? likc»Bob Fuhnnin to hMd **" lub-Task Force *» «ppon from Duane 

and Herbert Rabin *. My staff assistance to the group will be provided by Tom Perdue. 

dsL^ss- 
fOSEpp-J.EASH.III 
' Under Secretary of Defense 

(Advanced Technology) 

»Potential task force members 
Robert Cattoi 
Jerry King 
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B. Members and Advisors 
DSB Task Force 

DEFENSE ACQUISITION REFORM PHASE IV 
SUB-PANEL — RESEARCH AND DEVELOPMENT 

Sponsor 
Mr. Joseph      Eash DUSD/AT 

Panel Chair 
Mr.         Robert Fuhrman Consultant 

Panel Membership 
VADM   William Bowes, USN (Ret) Litton Industries 
Gen        Michael Cams, USAF (Ret) Consultant 
Mr.         Robert Cattoi Consultant 
Mr.         Dale Church Consultant 
Mr.         Gil Decker Consultant 
Mr.         Robert Everett Consultant 
Mr.         Tom Perdue Executive Secretary, DUSD/AT 
Dr.          Herbert Rabin University of Maryland 
Mr.         Chuck Tiffany Consultant 
GEN       Bill Tuttle, USA (Ret) Logistics Management Institute 

Government Advisors 
Mr.          William Mounts ODUSD(AR) 
Mr.         Gene Porter Center for Naval Analyses 
Col          William Selah, USAF SAF/AQ 
Ms.         Donna Smith SARDA/PR 

Support 
LTC       Don Burnett, USA OUSD(A&T)/DSB 
Col          George McVeigh, USAF (Ret) SAIC 
Ms.         Donna Preski SAIC 
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C. Meeting Dates and Agenda 

The Task Force met between November 1997 and September 1998 for data 
gathering. Following are the meeting agenda. 

November 12,1997 December 16,1997 
Panel Chairman Introduction to the Task SAE Perspective— Air Force 

Bob Fuhrman) Mr. Art Money 
USDCA&T) Establishing the Charter SAE Perspective—Navy 

Dr. Jacques Gansler RADM Dick Ginman, USN 
DOD Cycle Time Analysis Tool, Acquisition Reform Office-Perspective 

Dr. Su Young Shin Mr. Dave Drabkin 
Acquisition Reform Industry Survey, DOD Cycle Time Analysis Tool 

Mr. Denny Fish Dr. Su-Young Shinn 
ACTD Issues, Mr. Eash SAE Perspective—Army 

Member Discussions Dr Ken Oscar 
EELV Update 

Lt Col Mike Charney, SAF/AQSL 
1998 ACTDs 

Tom Perdue 

Agenda Jan 15,1998 
Progress on Civil-Military Integration 

Mr. Bill Mounts, et al. 
FY 1998 ACTD Program 

Mr. Tom Perdue 
Loan  A-iiyrnft MnnnfflofnriTicr 

Prof. Wesley Harris MIT , et al. 
Logistics Acquisition Perspective 

VADM Bill Bowes, USN (Ret) 
Miniature Air Launched Decoy (MALD) 

Lt Col Walt Price, USAF, PM 

February 11,1998 
Arsenal Ship - DARPA perspective 

Mr. John H. Ablard) 
Northrop Grumman Team 

Mr Mike Zarkowsky 
Ingalls/Lockheed Martin Team 

Mr. Kevin Jarvis 
Mr Tom Johnson 

ACTD Update 
Mr. Tom Perdue, DUSD(AT) 

February 12,1998 
Joint Land-Attack Elevated Netted 
Sensor (JLENS) Update 

Mr. Mike Grannon, Huntsville AL 
Joint Tactical Radio System (JTRS) 
Update 

Mr. Dick Dyson, ASD(C3I) 
An ACTD-based Acquisition Model 

Mr. Tom Perdue, DUSD(AT) 
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March 11 Navy Programs 
Shipbuilding Introduction/Overview 

CAPT Winkler, USN 
DD-21 

CAPT Bush, USN 
LPD17 

Capt Luebke, USN 
NSSN 

CAPT Burgess, USN 
Charter and Build 

Mr. Kaskin & Ms. Stiller 

April 8,1998 Army Programs 
SCAMP 

Mr. Scott Sharp, PM Office 
Smart T 

Mr. Gary Martin, PM Office 
Apache D LRIP 

Col Steve G. Kee, USA, PM Apache 
Longbow Radar LRIP 

Col Steve G Kee, USA, PM Apache 
M1A2 Tank Upgrade Break 

Col Christopher Cardine, Abrams 
Program Manager 

March 12 Navy Programs 
cvx 

CAPT Manvel 
MARITECH 

Mr. Schaffran 
Office of Naval Research (ONR) 
Initiatives 

Mr. Tucker 
DDG 51 Upgrades/Smartship 

CAPT Rubel & CAPT Burrill 
Shipbuilding Wrap Up 

Mr. Hammes 

April 9,1998 Modeling and 
Simulation 
Sub-Panel Report Outline 

Mr. George McVeigh 
Panel Discussions 

May 14,1998 SPACE 
Hughes Space and Communication Group 

Mr. William Moore, and Bob 
Rankine 

Lockheed Martin Corporation 
Mr. Malcolm O'Neill, VP Mission 
Success and Operations 

Space Access, Inc. 
Mr. Stephen C. Wurst, President 

TRW Space and Electronics Group 
Gen Bernard Randolph, USAF 
(Ret) 

Discussion period 
Members and Advisors 

Kistler Aerospace, Inc 
Mr. Dan Brandenstein, Executive 
Vice president and Program 
Manager 

May 15,1998 Modeling and 
Simulation 
"Simulation-Based Acquisition from an 
industry perspective" 

Mr. Steve Olson, Raytheon, 
"Simulation Based Acquisition - The 
Ultimate Process" 

Mr. Mike Johnson, Boeing 
"Simulating New Acquisition Processes, a 
Real Demonstration" 

Dr. Louis Alfeld, Decision 
Dynamics, Inc., 
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June 10,1998 JSF June 11,1998 JSF 
Joint Strike Fighter Office Presentations Lockheed Martin Team Briefings 

Maj Gen Leslie F. Kenne, USAF Mr. Frank Cappuccio, VP-JSF 
JSF Program Office Program Manager 

Boeing Team Briefings Dr. Bob Bolz, Mr. Jack Ready 
Mr Frank Status, PM, et. al. Panel Discussions 

July 15,1998 Education and Training          July 16,1998 Foreign 
Perspective 

National Defense University British MOD Acquisition Reform 
Ms. Linda Brandt, Industrial Discussion 
College of the Armed Forces (ICAF) Mr. John Taylor, British Embassy 

Defense Acquisition University Outrider ACTD 
Mr. Tom Cream, President DAU Col Mike Howell, PM 

Defense Systems Management College Boeing Space 
RADM Vincent, USN Mr. Jay Witzling, The Boeing Co., 

Acquisition Personnel Management VP Delta II and Titan Programs 
Mr. McMichael 

Price Based Procurement Discussion — 
JSF 

Maj Gen Leslie Kenne, USAF, Joint 
Strike Fighter Program Office 

DSB Open Systems Report 
Dr. Wayne O'Hern 

Aug 11,1998 Discussions 
Final Report Outline Discussion 

Mr. Bob Fuhrman 

September 15,1998 Aircraft Programs                                   September 16, 
1998 Discussions 
Chairman comments Task Force discussions 

Mr. Bob Fuhrman Members and Advisors 
C-17 Task Force discussions 

Mr. Randy Mizer, The Boeing Members and Advisors 
Company 
Boeing 777 

Mr. John Monroe, The Boeing 
Company 

"Revolution" 
Mr. Joe Eash, DUSD/AT 

Reducing Cycle Time 
Dr. Robert Buhrkuhl 

ACTD process discussions 
Members and Advisors 
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October 20,1998 Discussions 
Task Force discussions 

Members and Advisors 

November 3,1998 Discussions 
Task Force discussions 

Members and Advisors 

December 15,1998 Discussions 
Task Force discussions 

Members and Advisors 
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D. Price Based Acquisition Study Charter 

THE UNDER SECRETARY OF DEFENSE 

3010 DEFENSE PENTAGON 
WASHINGTON. DC  20301-3010 

ACQUISITION AND GUI      !   5     '9?£ 
TECHNOLOGY 

MEMORANDUM FOR THE SECRETARIES OF THE MILITARY DEPARTMENTS 
CHAIRMAN OF THE JOINT CHB=S OF STAFF 
UNDER SECRETARY OF DEFENSE (COMPTROLLER) 
ASSISTANT SECRETARY OF DEFENSE (COMMAND. CONTROL 

COMMUNICATIONS, AND INTELLIGENCE) 
GENERAL COUNSEL OF THE DEPARTMENT OF DEFENSE 
INSPECTOR GENERAL OF THE DEPARTMENT OF DEFENSE 
DIRECTOR, OPERATIONAL TEST AND EVALUATION 
DIRECTOR. PROGRAM ANALYSIS AND EVALUATION 
DIRECTOR. DEFENSE CONTRACT AUDIT AGENCY 

. DIRECTOR. DEFENSE FINANCE AND ACCOUNTING SERVICE 
DIRECTOR. DEFENSE LOGISTICS AGENCY OCMVIt't 

SUBJECT:   Establishment of a Study Group to Analyze Implementation of Price-Based 
Acquisition within the Department of Defense 

Section 912(d) of the National Defense Authorization Act for Fiscal Year 1998. directs 
fte Secretary of Defense to conduct a review of the organizations and functions of the 
Department of Defense acquisition activities and of the personnel required to carry out those 
0,0??"!'  2   S letter '°C°n9ress transmitting the implementation plan directed by section 
912(c). the Secretary of Defense committed to undertaking a Department-wide effort to identify 
changes necessary in the Department's basic management systems. The effort would create 
processes that allow for valumg goods and services, and for fecusing on the value the good or 
service has over its useful life. s 

ShJ«ioAr^S&- ?re* ** establishment of a study groups to be led by Mr. William 
fnÄJäP

!S^StantieCreta,y 2 *• NaVy (Air ProSrams) to analyze implementation of a 
SSS^lfT?00 ***"? °" a DeDartrnent "*• »«sis. The charter for L study group is 
S52Ä.       *"**?"** Require bi-weekly participation on a part-time basis. Please 
!^?JU?«ü^5l0f your StUdy 9roup members to Ms- Karen Dunn, phone (703) 697-6399 
fax (703) 614-1690, or e-mail dunnksaacn.osrt mi.  withir, three days of charter approval 

/A~. • t finai T 12? °f *•»StUfiy 9roup wi" be Prated to the Under Secretary of Defense 
(Acquisition & Technology), as specified in the attached charter, by March 1,1999. 

J.S.Ganster 

Attachment: 
As stated 
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CHARTER FOR THE PRICE-BASED APPROACH TO ACQUISITION 
STUDY GROUP 

INTRODUCTION AMn PACKGROI iMn 

eiiminate^^ 
obtaining goods and servSS 5SSS   . °epartment and commercial buyers in 
reduce ^e^l^Ä*^ DoD needs to dottis in order to 
business with their commercial busSED5£ftE ComPfK

,es to ^grate their military 
greater access to commercial pr£utetZS™J?JTetXaai b£iness-and *° ensure 
^-withfcebest^^ 

describe
WÄ 

performance specifications for all newSiSS w^ and
u
standards to the use of the 

which we administer contracts **ZeSZteeTa^* ^TJ0 °hange "» wavin 
Inrtiative. The next step is to determinehow oric2£« f?!    d £r0U?h the Sin9,e Process 

;n the commercial environment, as™ posed feSA'STS" V™™ 0riented>works 

(t can best be used in the DoD environment. acquisition (input oriented) and how 

be incu'S'b^ « based on costs incurred or projected to     ' 
umque accounting systems, governed by 223SSS2? *£* 0ften h Govem"™t- 
an offeror often provides certified «*?53S^toKJ? StandardS (CAS>«*«•* 
created and maintained infrastructures to admiSiSn Government and industry have 
and al.ocab.lity of all contractor ccS SnSESVXCA? £determinin9 *• «% 
maintain a cost accounting system freaueSK™„?S Defense contractors must 
system based on genwa^S^S?^ ?°ma commercial«* accounting - 
requirements. In addition,XeSKnS?teS^'P^'" °rtertomeet*» C*S 
firms use to account for coste2,d ££^ÄSSS"! ^ accoun«"9 practices commercial 
DoD acquisitions. * ««H***** status and how these practices might fit 

instead '^Tn^lT^^T^T °' ^^^ re,ationsn'Ps -"0 Price 
Prices competitive attendsS5?SS*2EK   F"" °f 0ther offers'ma*« 

AUTHORrrv AND hlRgmnn 

membership shall include representative^™ *  SLTOaCh t0 act?uis'f °n. The study group 
Oncluding Defense PncuiSS^So^^ °'*e f ***** of ™*™ Lff' 
Je Comptroller), the Military ülSi^SSS^S^S^^ BuSineSS Uti'i2ation- «* 
Contract Management ComVnand. a?TeDeie se SS2?%r!,Dr Genera'' *• Defense 

Finance and Accounting Service shallI revLw liui^Tt      ^ Agency)- TTie Defense 

financial accounting and contractor oaZ^ h  1   ftmay have major imPacte on *» g       contractor payments ,n order to identify any costs that may be incurred 
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in moving to price-based acquisition. Finally, industry representatives shall be asked to provide 
their views as part of the study process. 

STUDY OBJECTIVES 

The study group shall determine how to implement a price-based approach to 
acquisition within DoD. The study group shall be guided by, but not limited to, the following 
objectives: 

• Develop a set of attributes that would be used to determine value in terms of the 
performance DoD requires. Develop a methodology that describes'how those attributes 
would be managed to support a price-based value determination. Consider how Cost as an 
Independent Variable or Price as an Independent Variable should be addressed. 

• Determine how to price alternative solutions based upon market alternatives without 
requiring the supplier to justify its price based upon the component costs of the goods or 
services being offered and without the need to use cost accounting standards. Determine 
how to track program progress and estimate future program costs without cost data and 
cost reports. Include consideration of contract modifications, contract changes, claims, 
work suspensions/stop work orders, terminations, etc. 

• Identify alternative acquisition strategy approaches to use price-based acquisition (e.g., 
incremental development and risk reduction, modular development, dissimilar competition, 
etc.). Identify alternative contracting approaches to use price-based acquisition (e.g., 
share-'m-savings contracts, level of effort contracts with incentives based on performance, 
time and materials contracts with incentives, other transactions, fixed price with non-cost 
incentives, non-cost task and delivery order contracts, etc.). Identify alternative financing 
approaches to use price-based acquisition (e.g., milestone billings in place of progress 
payments, other periodic payments tied to performance, etc.). 

• Define "best value contracting" in a price-based acquisition environment and discuss 
appropriate source selection methodology and approaches. 

• Assess the impact of the changes to the Federal Acquisition Regulations resulting from the 
Federal Acquisition Streamlining Act of 1994 on the number of requests for pricing data 
versus cost data or cost or pricing data. 

• Determine how government-furnished property (currently owned or new property) will be 
handled in price-based acquisition. 

Identify changes needed in statutes, regulations, policies, and practices necessary to 
implement a price-based approach to acquisition. Provide draft language to implement the 
necessary changes. 

Identify methods to incentivize the adoption of price-based acquisition and the training 
needed to change the behavior of the workforce (and industry). 

Identify expected outcomes and metrics for both Government and industry once price- 
based acquisition is implemented (to include organizational changes, staffing, lead time, 
savings, cost of implementation, etc.). 

• 
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• Develop a schedule and funding requirements, including any DFAS required changes to 
move to a pnce-based environment. 

• Determine any risks associated with price-based acquisition and when cost-based 
contracts are appropriate/required. 

'   SKS?e'y e?lua!lthe Pr°Jected economic benefits of the price-based approach for 
™ l^Tf cfntract,n9 act,ons on diffefent contract types (from services through 
research and development and production). »»uuyn 

'   dSa
e|uShL°iÄ° °Perat"in • P***"8* environment, including the estimated 

dMtervalueof benefits from pnce-based acquisition, using various types of programs 
including: development programs (to possibly the Joint Strike Fighter (JSF) Advanced 

SCHEDULE 

«tarn-^W 9r0U/A Sha"rep0ft!? conc,usi°ns and recommendations to the Under 
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E. JSF Joint Strike Fighter (JSF) Detailed Program Evaluations 

Appendix E 

Joint Strike Fighter Detailed Program Evaluation 

I. Introduction 

This section of the report addresses the review by the Task Force of the Joint 
Strike Fighter (JSF). The material for the views expressed was developed during 
two separate several hour sessions with the Joint Strike Fighter Program Office 
plus a separate three-hour briefing and discussion block with each of the two 
contractors, Lockheed Martin and Boeing. The Task Force reviewed program 
status, major issues, a comprehensive inquiry into the program's jointness, program 
funding, and the impact of changes in program and schedule. 

The Task Force was uniformly impressed by the professionalism and subject 
matter expertise exhibited by the JSF Program Office Director and staff members. 
The program appears to be very well managed, utilizing innovative methods to 
measure progress and performance, and having struck a very constructive and 
productive relationship with the competitors. 

The Task Force also recognizes that the JSF program is perhaps the single 
largest potential procurement program on the horizon in the next few years. This 
presents DOD with the unique opportunity to consider prototyping many recently 
suggested acquisition reform initiatives. For example, the Task Force strongly 
urges the Department to consider supporting the JSF Program Office employing 
price based acquisition in E&MD. 

II. Key Issues 

The Task Force believes that from an outcomes standpoint, the five most 
important specific issues facing the JSF are: 

A. Price Based JSF Contract: 

Since this program has been in competition, the Task Force is not aware of 
any steps to use R&D price based acquisition or price based acquisition (PBA). 
However, the Task Force and JSFPO Leadership have had a long discussion on the 
merits of price based acquisition and its potential use in the JSF procurement. The 
JSF is undergoing an extensive risk reduction development phase and a head-to- 
head fly-off phase using production design concepts. The JSFPO should consider 
the JSF acquisition as a candidate for a price based acquisition program consistent 
with the Task Force letter forwarded to the USD(A&T) earlier in Phase rV of this 
Task Force. The letter recommended adoption of price based acquisition as the rule 
for DOD developments and procurements. 
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One step in the direction of experimenting with PBA is the conduct of the 
advanced concept technology demonstration or ACTD. The JSFPO has developed 
such an ACTD, and OSD has approved al999-start for the JSFPO-sponsored ACTD 
entitled "Coherent Analytical Computing Environment" (CACE). The Task Force 
commends the JSFPO for participating in and learning more about the ACTD 
process. The aim of the specific ACTD will be to gather airframe and experience 
data from operating units to assess fleet airframe and operating system health. 
Results will be used to anticipate wear and break cycles and promptly implement 
preventive repair actions. This should result in higher availability rates and lower 
life cycle ownership costs. 

C. The failure to consider the JSF a weapons system. 

In general, JSF requirements have been stated in terms of mission needs, but 
there is a serious limit on flexibility. The program "boundary" within which the 
Joint Program Director is obliged to operate is limited to the weapons platform, and 
excludes the munitions to be used. This boundary exclusion results in legacy 
munitions being a major contributor to determining both airframe sizing as well as 
limiting 21st century capability. 

Virtually billions of dollars are being devoted to leading edge technologies to 
develop the airframe and supporting avionics. However, the munitions to be carried 
are undergoing no comparable development. The predominant factor in sizing the 
weapons bay of JSF is the World War II 2000-pound bomb with a strap-on guidance 
kit. This is regrettable. 

It is shortsighted not to have new munitions development considered part 
and parcel of a major weapons system development. The Department should insist 
on a separately funded but parallel and integrated munitions development effort to 
insure not only an efficient and effective new weapons system, but also an efficient 
and effective munitions suite to optimize the combination. It is too late to resize the 
weapons bay, but rather than settling for two 2000-pound bombs for the near term, 
the Department should be actively seeking to put 10 to 20 high energy, high 
lethality, high precision bombs in each of the bomb bays. 

For example, weapons in the 100-pound to 250-pound range, with guidance 
and accelerators to increase kinetic impact would be not only more effective, but 
could be carried in greater numbers in a smaller bay. Conventional thinking 
appears to be dominating the debate regarding the gun. Investment between now 
and 2007, could develop a gun with projectiles at two to three to four times muzzle 
velocity at lower caliber, yet use kinetic energy to offset the design and operating 
penalty of lower mass. 

The Department could remedy the omission of new munitions development 
by either: (1) expanding the responsibilities of the JSFPO to include new weapons 
development, or (2) initiating a parallel weapons development for the JSF to insure 
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the weapons system and the munitions are integrated into this 21st Century 
platform. The Task Force favors the JSFPO taking the responsibility, rather than 
parallel development efforts. One office and one senior person would be responsible 
for developing an integrated capability to achieve effective weapons delivery. 

C.  Open Architecture 

Of all the concepts and issues addressed by the Task Force, open architecture 
appears to have the most potential for significant long term impact, but is also the 
least defined and agreed upon concept. It is amply clear that this important concept 
is still in the earliest stages of definition, with considerable variance as to what it 
means, as well as how broad are its bounds. Open architecture has two dimensions. 
There is the dimension which describes the internal standardization of individual 
components and pieces of an individual system, and the dimension which describes 
the system environment, and how it is interoperable. 

Open architecture is an undefined concept with many meanings. Efforts are 
underway to agree on its definition but in the interim, JSF avionics and software 
are moving to finality. The contractor bias is to argue for complex and often 
proprietary software code as the only way to meet performance standards. For 
alleged performance reasons, as well as for obvious business advantage, industry 
has successfully argued the boundary should not be internal to the component or 
electronic unit, but should be drawn upstream at the subsystem or system level. 
The Task Force is not convinced of this argument, given the vastly expanded 
computing power that is now available. Lack of software standards at the lowest 
levels builds in a lack of "plug and play". This seriously hampers "plug and fight", 
which leads to constant efforts to devise compatibility, rather than having it 
inherent to the design. It may also present an overwhelming barrier for small, 
innovative, agile software firms with new technologies to overcome, thereby denying 
the DOD access to the best technology available. It may also lead to sole source or 
proprietary control over software changes in successive blocks of upgrades. True 
interoperability, as compared to commonality and compatibility, is essential to this 
21st Century weapons system which will likely be in the inventory for over three 
decades. 

The software of airborne avionics and fire control systems has not been 
subject to architectural standards. The arguments advanced have usually been that 
any standard architecture would impact performance. This usually leads to the 
user authorizing or approving handcrafted solutions that take advantage of specific 
hardware and program characteristics. The resultant product is intricate, 
idiosyncratic software that is difficult to change, even for the original authors, much 
less other engineers. 

For a prospective alternate contractor, it creates a de facto proprietary 
situation for maintenance and upgrades. Fortunately, the technology for real-time 
software has improved dramatically. Hardware technology advances are making it 
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much easier to achieve real time performance with standard software approaches. 
The growing use of CaNDI, real-time operating systems and program interfaces has 
demonstrated the validity of using common underlying software for a variety of very 
demanding real-time applications. 

The USD(A&T) should consider requiring incorporation of architectural 
standards into both avionics and weapons system software. Care must be taken to 
advocate standards at the right level, standardizing on system interfaces and 
performance specifications, not on specific languages or software packages. This 
task should be undertaken with industry partnership. As a bottom line, an 
architectural standard approach to all software should be undertaken to create a 
"plug and play", "plug and fight" environment at all levels of usage. 

Digital processing and integration technologies are on an obsolescence cycle 
of less than three years and decreasing. There is an absolute requirement to insure 
the JSF is not inadvertently structured to allow proprietary capture or sole source 
control of what should be a regularly competed sector of capability. The Task Force 
believes this sector will ultimately constitute the single largest component of the 
system's total ownership cost. Open architecture of the aircraft's control and 
weapons system must be a program emphasis, especially as a downselect 
parameter. 

The Joint Technical Architecture (JTA), currently under development, must 
apply, if JSF is to meet JV2010 joint interoperability goals. The JTA is being 
formulated now and should be an architecture that avoids specifying hardware and 
software. It should establish elements such as protocols for C4ISR for all platforms. 
The JTA should take advantage of, and not inhibit open systems architecture. 

JSF should have a leadership role in developing architectures and standards 
so that the JTA does not inhibit open architecture approaches. The JTA should 
define elements such as C4ISR protocols, however, it must not specify hardware and 
software requirements. Such specificity will result in reduced flexibility in avionics 
suites being able to "plug and play" with future electronics and processor 
technologies. The Task Force suggests the JSF have membership on the JTA 
Development Group, JTA Technical Architecture Steering Group, the Architecture 
Coordinating Council, and the DU COE Architecture Oversight Group. Such 
involvement by the JSF user will insure the JTA does not inadvertently overspecify 
the architecture. 

There must be an atmosphere that incentivizes continuous competitive 
innovative improvements to the weapons systems software, as compared to the 
aircraft control and stability software. Any contractor could demonstrate a 
potentially improved capability to a host service by plugging in its proposed new 
operational software capability to a "Windows 98-type utility" weapons system open 
architecture operating system. 
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Today, user involvement is essential in the development of wide-reaching 
standards to balance standardization and open systems architecture. It would be 
highly desirable to have the avionics and electronics industry directly involved in 
the formulation of the JTA, since they have the greatest insight as to what 
standards would help or hurt the progress toward "open systems architectures." 
Failure to insist on a full JTA will result in avoidable service-unique electronics 
components. 

D. Maintenance Concepts: 

All U.S. users of the JSF should adopt an "all up" common maintenance and 
sustainment concept: joint training for all JSF maintenance and logistics personnel; 
a common condition based maintenance concept; and common practices for daily 
maintenance. A joint approach to developing common standards and practices in 
training, flight line maintenance and tertiary level repair hold an enormous life 
cycle savings potential that needs to be addressed. Once this opportunity passes, it 
is unrecoverable at a future time. 

Despite a JSF aircraft of high design and parts commonality, the weapons 
system will be subjected to at least four different organizational maintenance 
concepts (USAF, USN, USMC and RAN). This risks four different ground 
equipment packages, four different training concepts and training packages, four 
different spares equipage programs, etc. This is an enormously expensive approach 
to produce the same outcome ~ a combat ready aircraft. The total ownership cost of 
disparate systems should be calculated to highlight the enormous cost penalty to 
this approach with the intent of stimulating a commonized approach to the 
maximum extent possible. 

There should be a DOD mandate to use common ground equipment packages, 
training concepts, spares, etc. Where exceptions are considered necessary, waivers 
should be submitted to a Secretarial level board to strongly discourage 
dissimilarities unless absolutely operationally necessary. 

Conditioned-Based Maintenance (CBM), a strategy for performing 
maintenance in response to the development of specific deleterious conditions, 
should be the goal for all types of aircraft maintenance. Such a strategy will reduce 
operational maintenance costs and improve operational readiness. This strategy, 
which is being pursued by the US Navy for ships and helicopters, requires a 
combination of smart sensors and deterministic models that can monitor and assess 
the integrity of the airframe on a tail number basis. Micro-sensors that detect the 
currents associated with galvanic corrosion have been developed and are 
undergoing field trials by the Navy. Although reliable sensors for detecting fatigue 
cracking do not exist and are a prerequisite for all-up Conditioned Based 
Maintenance of combat aircraft, it never-the-less should be a long term goal to 
pursue the development of such sensors, and that is where a research and 
engineering emphasis should be placed. 
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Assuming the development of reliable sensors, their real-time inputs would 
be incorporated within a maintenance neural network (MNN). An MNN would be 
assigned to each airplane in the fleet, and would become progressively educated on 
the unique operating and maintenance issues for that particular airplane. The 
MNN output would include risks of certain types of failures occurring due to the 
specific operating conditions that the airplane had been exposed too. This 
information would then be used to define the inspection needs for the specific tail- 
numbered airplane on a component by component basis. 

The Department should assess the practicality of adopting a Condition Based 
Maintenance concept using the Maintenance Neural Network philosophy for the 
JSF weapon system, including the feasibility of developing and acquiring the 
necessary fatigue crack sensors in a timely manner. The JSFPO should also assess 
the potential life cycle cost savings associated with such a concept. There is an 
excellent existing unclassified logistics "internet" with ample computer support to 
implement this concept and to maintain the central database through decentralized 
inputs and tracking. 

E. Remedy the Loss of Operational Testing (OT) Concurrency Caused by 
QDR Decision: 

The JSF availability timeline need has been established and linked to the 
expiring operational life limits of existing systems. However, actions by the last 
Quadrennial Defense Review (QDR) have inadvertently detracted from the 
operational test program of the JSF. This mistake requires prompt remedy. 

Timeline needs for the JSF development and delivery are directly linked to 
the estimated life cycle of the USMC F/A-8A/B/C/D/RN Harrier, the USAF F- 
16A/B/C/D , and the USN F/A-18A/B/C/D. The development schedule originally had 
high concurrency, consistent with the development of an aircraft with exceedingly 
high commonality. The JSF operational testing baseline was to be supported by the 
USAF, USN and USMC purchasing four aircraft per service in the same year, 
thereby facilitating the simultaneous conduct of all three service operational 
assessments (OT) in one year. 

The Quadrennial Defense Review (QDR) altered the buy schedule, to a 
sequential yearly buy of four aircraft by the Air force, Marine Corps and Navy for 
OT&E. This schedule adjustment now requires three independent and costly 
operational tests and hinders the opportunity to jointly discover and work 
operational fixes. 

OSD and the Services should direct restoration of coincidence to the 
procurement of the USAF/USMC/USN operational test aircraft buy. This would 
also facilitate cross- service coordination and help realize substantial operational 
testing program cost savings. 
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III.      Other Issues Discussion 

In addition to the five specific issues addressed above, there are other issues 
that require attention: 

A. The Lack of a JSF Public Trust Strategy and Public Trust Metrics: 

The JPO is very competently discharging its responsibilities in developing a 
multi-service, multi-purpose aircraft. There is a challenge ahead to convince the 
public that this costly program adds value to the nation's security and should be 
funded. A comprehensive DOD-level strategy needs to be thought out and 
implemented that anticipates and proactively prepares the way for the JSF, rather 
than reacting in an uncoordinated, ad hoc fashion to unexpected program 
difficulties. 

A "public trust" strategy needs to be considered an integral part of acquisition 
programs and program reviews. With the end of the Cold War, the importance of 
military power has receded in the public's eyes. The Department can expect each 
new major expenditure of funds in the acquisition of new weapons systems, to 
undergo enormous scrutiny. Should any large procurement program experience a 
major problem, it will prejudice other ongoing programs as well as jeopardizing 
funding for future needs. 

In cooperation with the policy and public affairs sectors of OSD and the 
cognizant services, the JSFPO should develop a "public trust" strategy that focuses 
management attention on those areas that could risk loss of confidence in the 
Department's discharge of its fiduciary responsibility in development and funding 
the JSF program. For example, whatever the JSF price is determined to be, it 
should be explainable and managed to that price, or a lower price. This potential 
public trust metric suggests others, such as program stability and year-to-year 
quantity stability. Other "public trust" metrics should be developed and 
incorporated into the JSF management system. 

The JSFPO appears to have a very satisfactory handle on all of the pertinent 
program particulars. The management focus is internal and primarily process. 
There is a concentration of energies on meeting contract conditions, acquisition 
laws, rules, regulations, and practices. The department needs a formal senior group 
dedicated to a broader perspective and greater involvement in the overall advocacy, 
but not management, of this effort. This will be the largest potential DOD 
procurement in the first two decades of the 21st Century. The Task Force 
recommends the DepSecDef or USD(A&T) establish a team populated by OSD/Joint 
Service/Contractors and tasked to develop and execute GAO, Congressional and 
Public Trust strategies. The objective is to anticipate and shape potential 
arguments, issues and disagreements rather than react and respond to attacks that 
are certain to materialize with any large DOD procurement program. 
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B. Lack of a Common Operational Picture (COP). 

The Task Force is deeply concerned that while the JSF program has been 
underway for many years, the "all up" operational environment in which the JSF 
will operate in the next century has not yet been defined. Lacking an approved 
"Common Operational Picture" in which to develop the JSF denies the Program 
Office the latitude to produce the best possible weapons system. 

As avionics trades proceed, JSF will not be able to take full advantage of on- 
board vs off-board trades unless the "Common Operational Picture (COP) is stable, 
and the warfighters are confident that those capabilities will be available. As a 
matter of priority, the Joint Staff should expedite the effort to define and publish 
the COP upon which JSF can make appropriate avionics decisions. 

C. Requirements Creep After JORD Baselining: 

A common program problem has been altered operational requirements 
during the development cycle, triggering engineering changes and increased 
program costs. So far, that does not appear to be a problem. Efforts should be 
devised to discourage any post-JORD operational requirement modifications, unless 
considered absolutely essential. During the JORD approval cycle, JSF operational 
requirements must undergo an in depth analysis and assessment by operational 
subject matter experts from the USAF, USN, USMC and RAN. Once the JORD is 
agreed, the Task Force strongly recommends that respective service chiefs also sign 
off the document, acknowledging and ratifying that the JORD meets service 
equipment needs. Later, should a service determine that the operational 
requirement for the baseline JSF must be farther modified in order to meet a core 
service need, a high standard should be set. The chief of service should be 
responsible to advocate that an unforeseen development necessitates alteration of 
the baseline JSF requirement, along with incremental service funding required to 
implement the change. 

The impression from both SPO and Contractor briefings is that the JSF is 
being developed and configured to operate in a legacy environment with the full 
complement of support systems that populate today's battlefield: current tasking 
models (Frag Order; mission planning); conventional command and control 
(AWACS; ABCCC); complementary attack packages (escort; EW; etc). This shows a 
decided lack in environmental forecasting, leading to a design and equipage concept 
based on a legacy battlefield. 

Therefore, the Department should study this developing situation. 
Specifically, the Department should conduct a high priority end-to-end assessment 
of the probable battlefield environment of 2015, adjusting the internal capabilities, 
requirements, and equipage of the JSF appropriately. As a minimum, the DOD 
should examine command and control concepts, electronic warfare intercept and 
self-jamming capability, off-board reception of mission tasking, sensor-to-shooter 
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intelligence and attack materials, and hostile/friendly/unknown classification of all 
sensor detections. 

D. Modeling and Simulation: 

The modeling and simulation of the design and production process, plus the 
logistics support arena seems to enjoy significant investment and the benefit of 
leading edge processes. On the other hand, employment of modeling and simulation 
appears to be dependent on legacy systems that date back to the 1970s, and are 
burdened by inadequate patches to attempt to simulate a transformed operational 
landscape like stealth, precision weapons, integrated information systems, and 
sensor-to-shooter data. The worry is that while the development, production and 
training systems will produce the intended product, there appears to be a distinct 
risk that the combat applications will not be harmonized with the envisioned 21st 

Century warfighting environment. 

Equal emphasis needs to be devoted to developing new, high fidelity modeling 
and simulation systems for the battle environment of tomorrow. Funding should be 
from DOD sources. The owner of the system should be above the service level. 

E. JSF Competitive Mission Alternatives: 

The alternatives to the JSF are existing, in-production systems: the F-16 
Block 60 being funded and purchased by the UAE; the developing of the F/A-18E/F 
as the USN fleet gap filler; and the RAF/RN Harrier, still in production in UK. This 
Task Force inquiry has led to the conclusion that with the possible exception of the 
F-16 Block 60, yet to be produced, all existing alternatives appear to be more 
expensive on a recurring unit flyaway cost basis and possess less capability than the 
envisioned JSF. However, this story has not been effectively developed and argued. 

The case for the JSF has yet to effectively be made. The Task Force believes 
explanations and data that express and describe the JSF's significant improvement 
in capability are needed. With clarity aimed toward the Congress and the public, 
the DOD must be able to clearly demonstrate why the Congress should fund the 
JSF aircraft, vice alternatives such as the F-16 Block 60 or the F/A-18 E/F. 

At this point in the program, the primary incentive for performance, 
schedule, cost and quality is the force and impact of competition. At downselect, 
maintaining such momentum will be a considerable challenge. Innovative thinking 
following downselect is strongly recommended. One suggestion is to designate a 
primary or down-selected winner and a second source supplier in the form of the 
down-selected loser. The annual or biannual purchases from the two sources could 
be made according to price, similar to the AMRAAM model of procurement. 

In the meantime, one area where the Government has control and can 
exercise considerable incentive for performance, schedule, cost and quality is to 
insist on program stability. Strong DOD leadership must be exercised to avoid 
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annual budget perturbations caused by alterations in service lot buys and program 
taxes or "assessments" to pay other departmental and service bills. Once program 
stability is disturbed, rigor is lost, and numerous other factors intrude to trigger 
contract variations in price, cost and capability. 

F. Design Usage Spectrum: 

The design usage spectrum for the JSF is a composite of a number of 
different mission profiles and an assumed mission mix. On historical reflection, 
considering the original F-15 and F-16 spectra, one notes that in their earliest days, 
these aircraft were not used as originally specified. Some of this disparity is 
explained by decisions to employ an aircraft for purposes not originally envisioned. 
However, and especially in the case of the F-16, there was an original bias toward 
keeping costs down, resulting in a specification for a lighter duty cycle than has 
actually come to pass. Such practices significantly impact the total ownership cost 
calculation of a weapon system and result in substantially under-budgeted work 
requirements. This leads to higher total ownership costs. 

As total ownership cost is not only a key metric in JSF affordability 
evaluation, but also a key contractor selection criteria, it is timely for the 
Department to convene a high-level operational team to thoroughly scrutinize the 
JSF planned usage profile. DOD should consider translating the resultant usage 
profile into a draft warranty document. Solicit contractor comment on designing to 
a warranty for usage profile liability for defined material deviations. This data 
point could be useful in assessing airframe candidates in the downselect process. 
Whether the government decides to exercise a contractual warranty option is a 
matter to be decided. If the warranty approach were exercised, but a service chose 
to use the weapons system in a manner substantially different from the user profile, 
the contractor would be absolved from liability, and the service would be required to 
budget for the increased total ownership cost. 

G. Program Stability: 

In discussions with both the JSFPO leadership and the contractor teams, 
everyone has emphasized the preeminent importance of program stability in order 
to have high confidence that the program can be conducted and delivered at a 
predictable (bid) price, on the agreed schedule, and with the required performance 
and quality. 

The Task Force believes the JSFPO should explore options and alternatives 
to convince Departmental and Congressional decision makers that price and 
program stability are important budgetary, fiduciary and public trust matters. 
With agreement reached, the Department should issue necessary directives to keep 
faith with this decision and commitment. 
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H. External Strategies Team: 

The JSFPO described the JSF vision as (1) "develop, produce an affordable 
strike fighter weapons system and support it worldwide, and (2) "to be a model 
acquisition program for joint and international cooperation". In contrast, the 
contractors focused their briefings on current policy emphasis which is focused on 
acquisition reform or programs emphasizing produceability, affordability, and other 
'illities1, largely a process focus. One was left with the distinct impression that the 
contractors saw emphasizing Washington policy thrusts such as acquisition reform 
as the best selling strategy, rather than concentrating on the raison d'etre: 
production of a warfighting system that meets national security needs at an 
affordable price. 

IV.     Summary Conclusions: 

The Task Force believes the JSF Program Office is executing its 
responsibilities in full accordance with its program direction. The program enjoys 
excellent leadership and is performing very well. However, this Task Force believes 
the JSF program guidance is too inflexible. A unique opportunity exists to 
implement acquisition innovation and reform. Substantial public trust benefits and 
taxpayer savings can be realized. Accordingly, the Task Force recommends that 
DOD exercise prompt action to provide revised DOD emphasis, support and 
direction to the JSF program, and commit to pursue opportunities to implement 
new acquisition reforms in the JSF program execution. This unusual opportunity 
probably will not reoccur in the next decade, and DOD Leadership is urged to seize 
the moment. 

The Task Force concludes the following: 

• The JSF contract should be structure as a price based acquisition and the 
contractor payment schedule should be geared to definable output metrics 
(specific program accomplishment milestones rather than calendar points 
or cost accumulation points). Standard commercial accounting practices 
should be used and defense-mandated accounting eliminated. 

• Direction to the JSF Program Director should be amended to require 
development and procurement of the JSF as a weapons system rather 
than as just an aerial vehicle. The munitions suite should command an 
interest equal to that of the aircraft. 

• JSF should be designated the as the model for an open architecture 
program and agreement on the definition of open architecture should be 
expedited, insuring that a "plug and play" philosophy is incorporated and 
that appropriate systems are interoperable (as compared to compatible or 
similar). 
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A common, cross-service maintenance concept should be developed and 
implemented to include maintenance training and standardized on- 
aircraft maintenance procedures and processes, and standard information 
gathering and tracking for major maintenance events and tertiary level 
repair. The ultimate goal for all types of JSF aircraft maintenance should 
be Conditioned-Based Maintenance (CBM). 

Direction to the services procuring the JSF aircraft should be amended to 
return to the original OT&E airframe procurement program to once again 
allow conduct of a simultaneous, rather than a duplicative sequential 
OT&E Program. 
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F.   Commercial Aviation Organizational Roles, Responsibilities, Best 
Practices, and Summary 

Source: Draft Joint Aviation Logistics Board report on "Commercial Support of 
Aviation Systems Subgroup." 

COMMERCIAL AVIATION ORGANIZATIONAL ROLES, 
RESPONSIBILITIES, BEST PRACTICES, AND SUMMARY 

Commercial aviation provides an example of the characteristics of product 
support the DOD should consider for at least its flying systems. Commercial 
aviation support can be described by considering the three locations from where the 
service is performed: (1) maintenance base, (2) major maintenance stations, and (3) 
maintenance stations. The maintenance base is typically one facility that performs 
major maintenance work and aircraft modifications. The major maintenance 
stations are slightly less sophisticated facilities that could be located at a major 
airport, or major military facility in the case of the DOD. These stations perform 
most of the routine maintenance and stock a supply of emergency spare parts. The 
third level of support is based at airports where a carrier or a DOD flying unit 
would have extensive operations, although less than at a hub. These maintenance 
stations perform some inspections and perform repairs, as needed. 

The Task Force is aware of recent emphasis in commercial aviation on 
Supply Chain Management. The commercial aviation sector, just as DOD, is very 
dependent upon a wide range of suppliers from various segments of the industrial 
base. The commercial sector's approach to supply chain management focus is 
market driven. It has implemented the ability to identify and grow partnerships 
with preferred suppliers. This ability to identify and grow partnerships with 
preferred suppliers should be a rule for the DOD as well. 

The Task Force also believes in the need for a modernized information 
support system to help assure DOD product support. The commercial aviation 
sector's maintenance philosophy requires continuous real-time data on the status 
and health of their aircraft and all their tracked components. Information support 
is the fuel that feeds their system that in turn insures the safety and availability of 
their aircraft, while maintaining a cost-effective support process. Again, the same 
should be true for DOD. 

The priorities of commercial aviation can be categorized into three major 
categories: (1) safety, (2) reliability, and (3) total ownership cost. The Task Force 
believes the DOD should consider these priorities, along with setting the 
performance metrics within DOD to measure the responsiveness and effectiveness 
of the support system: Safety metrics include: fatal accidents per million miles 
flown and fatalities per million miles flown. Reliability metrics include the 
following: mechanical system performance, cancellation performance, pilot-write- 
ups, and daily utilization. Total ownership cost (TOC) metrics include: 
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maintenance cost per available seat mile, maintenance cost per available ton-mile, 
maintenance cost per aircraft, and maintenance cost per flight hour. The first TOC 
metrics may be most useful in the larger DOD aircraft that have a transport or 
hauling aspect within their charter. With these metrics in mind, consider the 
commercial organizational roles, responsibilities, and practices in product support. 

AIRLINE ORGANIZATIONAL ROLES, RESPONSIBILITIES, AND 
PRACTICES 

a. Operations. Most airlines have a vice president for logistics who manages and 
controls all logistics functions and reports directly to the chief operating officer or 
the chief executive officer. In many airlines, the logistics function includes the 
scheduling and managing of airline operations. In other words, the logisticians 
decide what aircraft will be flown to what locations based upon flying hours and 
maintenance considerations. The managers of all logistics functions usually report 
directly to the vice president in a very streamlined chain of command. The senior 
logistics executives may shift funding and resources from one function to another 
when requirements arise. These executives are evaluated based upon their success 
in achieving common support goals, including safety, reliability/availability and cost 
control. These shared incentives contribute to a cooperative environment in which 
in-service engineering, line maintenance and base maintenance work together to 
identify and resolve problems. 

b. Support Units. The airline logistics organizations typically maintain their own 
internal procurement and inventory management capabilities. Some airlines have 
two separate functions for supply support. One organization projects, acquires and 
manages the material for which demand can be anticipated with a high degree of 
reliability. Another organization acquires material for unanticipated demand and 
utilizes a variety of mechanisms to quickly identify and obtain the required parts. 
This group has more flexibility in contracting and pricing and is driven by reducing 
the time an aircraft is down due to parts unavailability. The airlines also often 
maintain a high degree of reliability and accountability for their inventory assets. 
Some airlines keep track down to the accountable individuals for the last six or 
seven transactions of an inventoried asset. 

c. Quality Systems. 

D Standards Development. The airlines work through organizations such 
as the Air Transport Association and various national and internal standards 
organizations to develop mutually beneficial standards. In addition, the FAA 
serves in an oversight role to ensure that the standards contribute to safety 
requirements. 

2) Standards Application. ISO 9000 is a family of standards that provides 
a framework for quality management and quality assurance. The commercial 
aviation industry promotes the use of ISO 9000 as a mechanism that 
contributes to maximizing aircraft support services and processes. The 
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aviation industry has also developed a specialized derivative of ISO9001 for 
aviation production and maintenance applications. The specialized standard, 
AS9000, Aerospace Basic Quality System Standard, has been submitted for 
approval as an ANSI and ISO-recognized standard. As mentioned earlier, 
the ATA SPEC 2000 serves as a standard for the electronic interchange of 
supply data for procurement and repair transactions for aircraft 
maintenance. 

d. Sustaining (In-service) Engineering. 

1) Evolving OEM Inspection Requirements. While OEMs provide the 
airlines with the initial, recommended maintenance program, in-service 
engineering is responsible for modifying the program to reflect the unique 
airline's requirements and the actual reliability of the airline's fleet. As such, 
the in-service engineering program seeks to increase or decrease inspection 
requirements based upon the demonstrated reliability. Any changes to the 
recommended maintenance program must be made in accordance with FAA 
regulations. 

2) Identifying "Bad Actors." The in-service engineering organizations 
monitor and analyze data from various sources, such as mechanic reports, 
pilot write-ups, OEM service bulletins, FAA directives and other operational 
reports to identify any negative performance or reliability trends. When 
problems are identified, a tiger team is often formed and in-service 
engineering takes the lead in developing the proposed corrective actions. 
These proposed actions could include, engineering modifications, changes to 
the maintenance intervals, the introduction of new tasks, or a change in 
vendor or repair materials. 

3) Maximizing Work During Scheduled Downtime. The scheduling of 
aircraft for specific flights and locations is often driven by the requirement for 
maintenance or checks and the availability of specific resources at the various 
airports. In the case of depot-level repairs, the time that the aircraft is out of 
service is utilized to its fullest. Tasks are scheduled to optimize the 
downtime. The scheduling and planning is such, that aircraft very seldom, if 
at all, miss their scheduled departure date. The accountability and 
incentives/sanctions are such, that every effort is meticulously planned to 
avoid any unexpected actions that cause delays. 

4) Importance of Tracking Items and Performance. The capability to 
implement reliability-centered maintenance is dependent upon the accuracy 
and timeliness of operational fleet data. Every action on the aircraft is 
recorded and tracked. The value of this information is a well-recognized fact 
by all individuals who play a role in supporting the aircraft. 
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e. Maintenance. 

1) Scheduled Maintenance Activities. 

A-checks — Conducted at the line or maintenance station level 
approximately every 14-21 days and includes filters, checks, lubrication, 
servicing and any non-routines necessary. The A-checks typically requires 
approximately 20 to 40 man-hours and is conducted within 8-12 hours. 

B-checks -- Conducted at the line or maintenance station level 
approximately every 60 days and includes A-check tasks plus any other items 
requiring attention based upon inspection. The B-check typically takes 40-80 
man-hours and is conducted within 8-12 hours. 

C-checks -- Conducted at the either the line or the major maintenance 
stations approximately every 12 - 18 months and can be viewed as an annual 
check-up that includes rigging, re-calibration of major aircraft systems, 
restoration of cabin interiors, and all lower level check tasks. The C-check 
typically takes 2,000 to 5,000 man-hours and is conducted within 3 to 7 days. 

D-checks - Conducted at the maintenance base approximately every 
8-10 years and includes the overhaul of major components such as landing 
gear and engines, as well as structural corrosion tasks. The D-check typically 
takes 20,000 to 30,000 man-hours and is conducted within 21 to 30 days. 

H-checks -- Conducted by some airlines at the maintenance base 
approximately every 2.5 to 4 years to address the corrosion issues associated 
with aging aircraft. This includes the timely restoration of expected corrosion 
zones such as galleys and lavatories. The H-check typically takes 9,000 to 
12,000 man-hours and is conducted within 7 to 14 days. 

2) Maintenance Business Strategies. 

a) In 1997, the major and national airlines spent approximately $10.3 
billion on maintenance of their aircraft. Of these costs, 49.8 percent 
was direct, 29.4 percent was burden and 20.8 percent was line-related. 
The break-out of the direct maintenance costs: for airframes - labor - 
19.3 percent, material -19.2 percent and outside contractors -17.3 
percent, and for engines ~ labor - 4.7 percent, material -17.6 percent 
and outside contractors - 21.9 percent. (Source: ATA) 

b) The airline industry is developing leading-edge practices 
that are primarily focused on reducing the time and complexity 
associated with logistics pipelines. Airlines are radically re- 
engineering their logistics systems. 
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3) In-house vs. Outsourcing. 

a) Most established airlines with existing maintenance infrastructure 
contract out only 10 to 20 percent of their maintenance workload. 
These carriers may outsource more of their component workload in the 
coming years, but are likely to forgo full scale outsourcing due to the 
need to fully utilize existing infrastructure and comply with labor 
agreements to maintain employment. In contrast emerging airlines 
outsource virtually all heavy maintenance in order to avoid the cost of 
establishing and maintaining an organic infrastructure. 

b) Outsourcing airlines have moved away from time and materials 
(T&M) contracts in favor of warranty-based firm fixed priced (FFP) 
and power-by-the-hour (PBTH) arrangements. (In PBTH 
arrangements, the airlines contract for performance - number of 
takeoffs, flight hours, etc. - rather than for spare parts or repairs.) 
The use of warranty-based FFP and PBTH contracts reflects the desire 
of the airlines to increase maintenance cost predictability and shift 
financial risks to the service provider. These arrangements also allow 
airlines to reduce inventory costs and provide vendors with strong 
incentives to improve reliability. The vendor fixes whatever breaks for 
a fixed revenue stream. For the vendor and the airline, PBTH 
provides for a win-win relationship. Increased reliability means higher 
dispatch and utilization rates for the airline - more revenues and 
profit. Since the vendor is paid based on a utilization rate, if he can 
improve reliability, the fewer repairs he has to accomplish which 
means more profit. 

4) Technician Training/Qualification. The airlines rely on utilization of 
FAA-certified technicians (e.g., aviation maintenance technician, repairman, 
repair station) for performing maintenance. People who are interested in 
entering the commercial aviation job market are responsible for obtaining 
their own certification training from a FAA-certified school. The FAA does 
not accept maintenance tasks unless certified technicians sign them off. The 
FAA can take "certificate action" as an ultimate penalty for malfeasance. 

5) Maintenance Data. Maintenance data for aircraft and components are 
maintained and provided to aircraft owner/operators on an ongoing basis. 
Due to the high level of training required for certification of maintenance 
technicians for commercial aviation, the level of detail required in 
maintenance manuals is less compared to military documentation. 
Increasingly data is being provided and updated digitally. For the Boeing 
777, all manuals were provided concurrently with the delivery of the first 
aircraft. Also, maintenance data is being delivered with test and diagnostic 
tools integrated with the system. 
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5) Inventory. Techniques have been implemented such as systems that 
automatically redistribute inventory when shortages arise, pooling assets 
among airlines, transferring inventory management responsibilities to third 
parties, information systems that and distribution centers that respond 
within a few hours. 

f* Supply & Support Chain Management. Leading commercial firms embrace 
effective supplier relationships as a core business strategy and build organizational 
with skilled people to carry out the strategy. They use a rigorous supplier selection 
process to create a strong supplier base that they can more effectively manage. 
They have established effective communications and feedback systems with their 
suppliers to continually assess and improve both their own and supplier 
performance. And, the firms foster an environment in which suppliers realize more 
significant contributions that are matched with significant rewards. Systems have 
been implemented that electronically link the airlines to their supplier base. 

£- Supplier Base Reduction and Preferred Suppliers. Traditional 
competition based solely on price has given way to best value and preferred supplier 
relationships. Companies have found that having fewer suppliers is more 
manageable and cost effective. By sharing information, risks and rewards, 
companies working with fewer high performing suppliers on a long term basis can 
solve problems and reduce costs through continuous improvement more effectively 
and efficiently. 

n- Long-term contracts. The airlines understand that long-term business 
relationships that serve to further their performance and cost objectives are 
beneficial. As such, long term contracts with the appropriate incentives and 
sanctions provide useful mechanisms to help nurture and grow mutually beneficial 
business arrangements. The longer the contract, the more a supplier will be willing 
to invest in serving their airline customers. 

i. Warranties. A common business practice of commercial aviation is the 
utilization of warranties. The improvements in information technology have 
enabled very detailed tracking of aircraft parts. As such, the airlines are able to 
easily substantiate warranty claims for items that fail to meet the contractual 
requirements. The long-term impact of this capability is that suppliers will take 
actions to improve their products based upon the economics of warranty claims 
filed. 

J- Information Support. The commercial airlines support philosophy of 
reliability-centered maintenance requires accurate and timely integrated data. In 
addition, many OEMs and vendors have established on-line technical data and 
support services to support their airline customer's requirements. 

a) Sources of Data. Most airlines have information systems that provide 
life cycle tracking of parts, aircraft system reliability performance and 
maintenance action recording. Many also have information systems that 
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support their parts procurement and technical data systems. The data which 
reflects the life history of the aircraft is gathered on a day to day basis 
through the aircraft flight logs and often transferred from the manual log to 
an automated information system which tracks the configuration and 
maintenance events for a specific tail number. 

b) Structure of Systems. All major airlines utilize AC ARS, an airborne 
performance monitoring and data link system, to provide real-time 
transmission of system performance data from in-service aircraft directly to 
airline flight operations and maintenance control personnel. 

c) Accountability for Data Integrity. The issue of data integrity is 
essential to the maintenance and operational and maintenance decisions that 
are made. As such, there is a high premium placed upon the accountability 
for the accurate and timely reports. 

SOME BEST PRACTICES 

Corporate focus and culture 

Customer service is primary focus 

Measurements that are tied to customer service and corporate financial 
goals 

Top management champions of change with full authority to make 
changes 

Integrated pipeline management 

Performance measurements aligned with corporate goals 

Successful continuous improvement 

Use of third parties to reduce complexity and cost of pipeline 

Information technology 

Accurate information on amount, location, condition, and usage of 
inventory 

Real-time inventory data 

Extensive use of data systems to track and manage flow of parts 

Timely development and implementation of new systems 

Supplier partnerships, reduced supplier base 

Supply and support chain management 
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Long-term contracts 

Performance-base contracting (power-by-the-hour) 

Best value-based decisions for in-house vs. outsourcing 

Supplier-operated local distribution systems to delay purchase of 
inventory until needed 

Digital maintenance manuals 

Timely update to manuals 

Reliable deliveries to customer demand 

Reduction in layers of inventory 

High fill rates 

Reduction of just-in-case inventory 

Repair to need, not to stock 

Cellular process, fast turnaround times 

Availability of parts when required for repairs 

Reliability-centered maintenance 

Systems that track part consumption and failure data for analysis for 
reliability improvement 

Facilities reflect new business practices 

SUMMARY AND FINDINGS 

There are some similarities and differences between DOD and the airline industry 
in their approach, structure, and metrics to accomplish their respective missions. 

a. Approach. The commercial aviation environment promotes much more of a 
proactive role in aircraft support than the defense environment. The former 
approaches the support of aircraft in much more of an evolutionary manner while 
utilizing actual operating performance data to drive and determine the evolving 
maintenance requirements. The latter approaches the support of aircraft in a much 
more up-front deterministic manner with maintenance programs often developed 
and spare parts procured before the aircraft has much of an operational life. 

b. Structure. The commercial aviation environment structures its support 
activities in centralized fashion with one key executive having responsibility for the 
support of the fleet. The functions that support the logistics mission are integrated 
by common objectives and clear lines of authority and responsibility. The defense 
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community has a much more segmented and decentralized approach to aircraft 
support. Numerous organizations have responsibility for parts of the process, but 
the ownership and responsibility for the life cycle support of the aircraft is not 
clearly defined and executed. 

c. Metrics. The commercial aviation environment utilizes a few discrete measures 
of performance that guide their support plans and programs. These metrics include 
maintenance cost per available seat mile, or ton-mile, maintenance cost per aircraft 
and maintenance cost per flight hour. The data that supports tracking and 
evaluating these metrics is an integral component of their management information 
systems. The defense environment, while data rich, often has no clear, concise 
mechanisms for measuring support performance and cost. The inability to easily 
and effectively link cost to support actions limits the defense community's ability to 
use metrics to guide and structure its support programs. 
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G. Glossary 

> 

AAE Army Acquisition Executive 

ABCCC Airborne Command and Control Center 

ACAT Acquisition Category 

ACI Analytical Condition Inspection 

ACID Advanced Concept Technology Demonstration 

AMRAAM Advanced Medium Range Air-to-Air Missile 

AOA Analysis of Alternatives 

AQ Acquisition 

AR Acquisition Reform 

AT Advanced Technology 

ATD Advanced Technology Demonstration 

AUPC Average unit Production Cost 

AWACS Airborne Warning and Control System 

B&P Bid and Proposal 

C3I 

CATV 

CaNDI 

CAS 

CBM 

CDRL 

CLIN 

COE 

COP 

COSSI 

Command, Control, Communications and Intelligence 

Cost as an Independent Variable 

Commercial and Non-Developmental Item 

Cost Accounting Standards 

Condition Based Maintenance 

Contract Data requirements List 

Contract Line Item 

Common Operating Environment 

Common Operational Picture 

Commercial Operations ans Support Savings Initiative 
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CPIF Cost Plus Incentive Fee 

DAR 

DAU 

DAWIA 

DCAA 

DCMC 

DII 

DOD 

DSAC 

DSB 

DTSE&E 

Defense Acquisition Regulations 

Defense Acquisition University- 

Defense Acquisition Workforce Improvement Act 

Defense Contract Audit Agency 

Defense Contract management Command 

Defense Information Infrastructure 

Department of Defense 

Defense System Affordability Council 

Defense Science Board 

Defense Test Systems Engineering Evaluation 

E&T 

E&MD 

EW 

EXCIMS 

Education and Training 

Engineering &Manufacturing Development 

Electronic Warfare 

Executive Committee on Modeling and Simulation 

FAR 

FASA 

FSP 

Federal Acquisition Regulations 

Federal Acquisition Streamlining Act 

Full Scale production 

G&A 

GCCS 

GOA 

General and Administrative 

Global Command and Control System 

Generic Open Architecture 

ICAF Industrial College of the Armed Forces 
IPT Integrated Product team 
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IR&D Independent Research and Development 

JLENS 

JOA 

JPO 

JSF 

JTA 

JTA 

JTAMDO 

JTRS 

Joint Land-Attack Elevated Netted Sensor 

Joint Operational Architecture 

Joint program Office 

Joint Strike Fighter 

Joint Technical Architecture 

Joint Technical Architecture 

Joint Tactical Missile Defense Organization 

Joint tactical Radio System 

LMI 

LRIP 

Logistics Management Institute 

Low Rate Initial Production 

MALD 

MDA 

MDAP 

MMITS 

MNN 

MNN 

Miniature Air Launched Decoy 

Milestone Delivery Authority 

Major Defense Acquisition Program 

Modular Multifunction Information Transfer System 

Manufacturing Neural Network 

Maintenance Neural Network 

NCAT 

NDIA 

NDU 

NPR 

National Defense Industrial Association 

National Defense University 

National Performance Review 

ONR Office of Naval Research 

OSD Office of the Secretary of Defense 
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OT Operational Testing 

PE 

PMCS 

Program Element 

Programmable modular Communications System 

QDR 

QFD 

Quadrennial Defense Review 

Quality Functional Deployment 

RAN 

Ret 

RFP 

RFP 

RIW 

RRF 

Royal Australian Navy 

Retired 

Request for Proposal 

Request for Proposal 

Reliability Improvement Warranties 

Ready Reserve Fleet 

SBA 

SCAMP 

SMART-T 

SPI 

SPM 

Simulation Based Acquisition 

Single Channel Anti-Jam Man Portable 

Secure Mobile Anti-Jam Reliable Tactical Terminal 

Single Process Initiative 

Ship Program Manager 

TBD 

TEMP 

TINA 

TOC 

TRADOC 

TSM 

To Be Determined 

Test and Evaluation Master Plan 

Truth in Negotiations Act 

Total Ownership Cost 

Training and Doctrine Command 

TRADOC Systems Manager 
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UFP Unit Flyaway Price 

USAF United States Air Force 

USD(A&T) Under Secretary of Defense Acquisition and Technology 

USMC United States Marine Corps 

USN United States Navy 
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